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AMENDMENT NO. 1 

TO 

 Contract NO. C2500002 

BETWEEN THE 

STATE OF WASHINGTON DEPARTMENT OF ECOLOGY 

AND 

City of Tacoma 

PROJECT TITLE: Stormwater Contaminants of Emerging Concern in Western Washington 

PURPOSE: To amend the Agreement between the State of Washington, Department of Ecology, 
hereinafter referred to as “ECOLOGY” and the City of Tacoma, herein referred to as 
“CITY” or “Contractor”.  

WHEREAS, This Agreement is undergoing an increase in scope and extension of the timeline to 
allow for completion of the work described below. 

WHEREAS, Due to implementation of enterprise data collection and reporting requirements the 
agreement is amended to add Subcontractor Payment Reporting Requirements – Access 
Equity language.  

IT IS MUTUALLY AGREED the Agreement is amended as follows: 

1) The Period of Performance is amended to read as follows:

The period of performance is extended from December 31, 2025 to March 31, 2028.

2) The Budget is amended to read as follows:

The total compensation is increased by $2,099,756, from $1,224,287 to $3,324,043.

3) The Scope of Work is amended to add deliverables to tasks 1.0, 4.0, 5.0, and 6.0 and reads as
follows. Deleted text is indicated with strike thru (sample) and new text is underlined (sample).

TASK 1.0: PROJECT MANAGEMENT

Task 1 Deliverables:

D 1.9: TAC Meeting 5 Notes 
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D 1.10: TAC Meeting 6 Notes 

D 1.11: TAC Meeting 7 Notes 

D 1.12: TAC Meeting 8 Notes 

D 1.13: 5th Semi-annual Project Report 

D 1.14: 6th Semi-annual Project Report 

D 1.15: 7th Semi-annual Project Report 

D 1.16: 8th Semi-annual Project Report 

D 1.17: QAPP Addendum 

TASK 4.0: SAMPLE COLLECTION AND MONITORING 

Task 4 Deliverables: 

D 4.5: Field notes (with photo documentation) and associated COCs for each 

targeted event and location - Phase 2 

D 4.6: Field notes (with photo documentation) for each sediment sampling 

deployment and collection event with COCs - Phase 2 

D 4.7: Compiled and dated laboratory reports available on Project SharePoint site 

- Phase 2 

Assumptions: 

• Task D4.7 costs include laboratory analysis for both Phase 1 and Phase 2 as very 

few lab costs were estimated in Phase 1. These costs are $431,935 for water 

analysis and $78,640 for sediment analysis. 

• Task D4.7 contains a fee of $90,630 for microplastics analysis at Eurofins for 

both water and sediment samples.  This is in addition to the microplastics analysis 

which will be done by VIMS. In this way we will obtain both concentration and 

count data for microplastics. 

• In addition to the task budgets identified above, a 10% contingency on 

deliverables D4.5, 4.6, and 4.7 totaling $143,876 is included in Table 3.  

TASK 5.0: DATA MANAGEMENT AND ANALYSIS 

Task 5 Deliverables: 

D 5.3 Conceptual layout of communications dashboard 

D 5.4 Draft external communications dashboard 

D 5.5 Final external communications dashboard 

D 5.6 Quality Assurance worksheets for each event - Phase 2 

Assumptions: 

• The external communications dashboard will be built in R Shiny.  If it is 

determined that Ecology cannot host an R Shiny dashboard the platform will be 

changed to PowerBI and hosted on Ecology’s servers. 

• In addition to the task budgets identified above, a 10% contingency on 

deliverables D5.3, 5.4, 5,5, and 5.6 totaling $20,644 is included in Table 3. 
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TASK 6.0: COMMUNICATION AND REPORTING 

Phase 2 of this task will include the final report, submission of data to the data.wa.gov 

database, and three presentations. One presentation will be to the SWG, another at a 

western Washington APWA meeting, and the last at a local or regional conference. A 

draft two-page summary of the project findings and photos will also be prepared by the 

City and finalized by Ecology to be included in the SAM fact sheet. 

A final report will be developed to summarize the purpose, objectives, methods, and 

results of the study.  A draft report will be reviewed by the City and the TAC, then 

Ecology, and a final draft will be reviewed by Ecology.  

Task 6 Deliverables: 

D 6.2: Draft Report 

D 6.3: Final Report 

D 6.4: Proof of submission to data.wa.gov database 

D 6.5: Three presentations in PowerPoint format 

D 6.6: Draft two-page project summary using SAM fact sheet template 

4) Table 3 in the project budget and schedule section in the Scope of Work is amended to add 
deliverables to tasks 1.0, 4.0, 5.0, and 6.0 and reads as follows. Deleted text is indicated with 
strike thru (sample) and new text is underlined (sample). 
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Table 3: Deliverable, dates, and costs. 

Task Cost Target Dates 

Task 1 -Project Management 

D1.1 - Notes from TAC Meeting #1 $3,750 August 2024 

D1.2 - Notes from TAC Meeting #2 $3,750 January 2025 

D1.3 - Notes from TAC Meeting #3 $3,750 July 2025 

D1.4 - Notes from TAC Meeting #4 $3,750 January 2026 

D1.5: 1st Semi-annual Project Report $9,000 September 2024 

D1.6: 2nd Semi-annual Project Report $10,600 January 2025 

D1.7: 3rd Semi-annual Project Report $11,500 July 2025 

D1.8: 4th Semi-annual Project Report $13,000 December 2025 

D1.9 - Notes from TAC Meeting #5 $7,661 July 2026 

D1.10 - Notes from TAC Meeting #6 $7,661 January 2027 

D1.11 - Notes from TAC Meeting #7 $7,661 July 2027 

D1.12 - Notes from TAC Meeting #8 $7,661 January 2028 

D1.13: 5th Semi-annual Project Report $7,661 July 2026 

D1.14: 6th Semi-annual Project Report $7,661 January 2027 

D1.15: 7th Semi-annual Project Report $7,661 July 2027 

D1.16: 8th Semi-annual Project Report $7,661 January 2028 

D1.17 QAPP Addendum $5,296 January 2026 

Task 2 -Planning for Monitoring 

D2.1: GIS analysis results for each basin  $65,000 December 2024 

D2.2: Equipment Purchases and Inventory  $160,412 December 2024 

D2.3: Draft QAPP  $66,500 October 2024 

D2.4: Final QAPP  $30,000 December 2024 

Task 3 -Review of CEC Literature and Available Data 

D3.1: Database of existing CEC data and associated 
land use   

$60,000 August 2024 

D3.2: Draft Literature Review  $32,800 September 2024 

D3.3: Final Literature Review  $41,000 October 2024 

Task 4 -Sample Collection and Monitoring 

D4.1: Site Installation Documentation- Phase 1  $63,000 March 2025 

D4.2: Field notes (with photo documentation) and 
associated Chain of Custody for each targeted event 

and location - Phase 1   

$363,715 December 2025 

D4.3: Field notes (with photo documentation) for 

each sediment sampling deployment and collection 
event with COCs - Phase 1   

$117,190 December 2025 

D4.4: Compiled and dated laboratory reports 

available on Project SharePoint site - Phase 1  
$77,500 December 2025 
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D4.5: Field notes (with photo documentation) and 

associated Chain of Custody for each targeted event 

and location - Phase 2 

$431,629 December 2027 

D4.6: Field notes (with photo documentation) for 
each sediment sampling deployment and collection 

event with COCs - Phase 2 

$71,938 December 2027 

D4.7: Compiled and dated laboratory reports 

available on Project SharePoint site - Phase 2 

$935,196 December 2027 

Task 5 -Data Management and Analysis  

D5.1 QA worksheets for each sampled event   $17,500  December 2025  

D5.2 Internal technical dashboard   $32,500  March 2025  

D5.3 Conceptual layout of communications 

dashboard 

$20,644 May 2027 

D5.4 Draft external communications dashboard $20,644 October 2027 

D5.5 Final external communications dashboard $20,644 December 2027 

D5.6 QA worksheets for each event - Phase 2 $144,511 December 2027 

Task 6 – Communication Plan and Reporting  

D6.1: Communication Plan and Project Schedule   $7,000  August 2024  

D6.2: Draft Report $145,240  October 2027 

D6.3: Final Report $33,517  December 2027 

D6.4: Proof of submission to data.wa.gov database $15,641 December 2027 

D6.5: Three presentations in PowerPoint format $15,641 December 2027 

D6.6: Draft two-page project summary using SAM 

fact sheet template 

$13,407  December 2027 

Contingency  

Task 4 – 5% 8.5% contingency  $31,070 $143,876   

Task 5 – 10% contingency $20,644  

Totals  

Total Cost – Phase 1 & 2 $ 1,224,287 $3,324,043   

 

5) The Agreement, section 18 Subcontractors is amended to add Subcontractor Payment Reporting 
Requirements-Access Equity as follows:  

Subcontractor Payment Reporting Requirements – Access Equity:  

This Agreement is subject to compliance tracking of subcontractor(s) spend using the State’s 
business diversity management system, Access Equity (B2Gnow). Access Equity is web-based 
and can be accessed at the Office of Minority and Women’s Business Enterprises (OMWBE) at 
https://omwbe.diversitycompliance.com/. The Contractor and all Subcontractor(s) shall report 
and confirm receipt of payments made to the Contractor and each Subcontractor through 
Access Equity.  

https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fomwbe.diversitycompliance.com%2F&data=05%7C02%7CRVAN461%40ECY.WA.GOV%7C68e0a64aa32640450f7808dd0a64d382%7C11d0e217264e400a8ba057dcc127d72d%7C0%7C0%7C638678150342414458%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=pIyZIEzqqTKpy50uuBd5HdcFaU%2BMGizgCygxoHtY0yY%3D&reserved=0
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The Contractor may contact the ECOLOGY Representative identified in section 23. Agreement 
Management for technical assistance in using the Access Equity system. Changes to the contact 
information may be communicated to the CONTRACTOR by email, and does not require an 
amendment.    
 
User guides and documentation related to Contractor and Subcontractor access to and use of 
Access Equity are available online at https://omwbe.wa.gov/access-equity-help-center. 
ECOLOGY reserves the right to withhold payments from the Contractor for non-compliance with 
this section. For purposes of this section, Subcontractor means any subcontractor working on 
the Agreement, at any tier and regardless of status as certified WMBE or Non-WMBE. 
 
The Contractor shall: 

a. Register and enter all required Subcontractor information into Access Equity no later than 
fifteen (15) days after ECOLOGY creates the file (Contract Record) in Access Equity.  

b. Complete the required user training (two (2) one-hour online sessions) no later than twenty 
(20) days after ECOLOGY creates the file (Contract Record) in Access Equity.  

c. Report the amount and date of all payments  
i. received from ECOLOGY, and  
ii. paid to Subcontractors, no later than fifteen (15) days after the issuance of each 

payment made by ECOLOGY to the Contractor, unless otherwise specified in writing 
by ECOLOGY, except that the Contractor shall mark as “Final” and report the final 
Subcontractor payments into Access Equity no later than thirty (30) days after the 
final payment is due the Subcontractor(s) under the Agreement, with all payment 
information entered no later than sixty (60) days after end of fiscal year, June 30. 

d. Monitor contract payments and respond promptly to any requests or instructions from 
ECOLOGY or system-generated messages to check or provide information in Access Equity. 

e. Coordinate with Subcontractors, or ECOLOGY, when necessary, to resolve promptly any 
discrepancies between reported and received payments.  

f. Require each Subcontractor to: 
i. register in Access Equity and complete the required user training. 

ii. verify the amount and date of receipt of each payment from the Contractor or a 
higher tier Subcontractor, if applicable, through Access Equity. 

iii. report payments made to any lower tier Subcontractors, if any, in the same manner 
as specified herein. 

iv. respond promptly to any requests or instructions from the Contractor or system-
generated messages to check or provide information in Access Equity; and 

v. coordinate with Contractor, or ECOLOGY, when necessary, to resolve promptly any 
discrepancies between reported and received payments. 

All other terms and conditions of the original Agreement including any other amendments remain in full 
force and effect, except as expressly provided by this Amendment. 

This Amendment is signed by persons who represent that they have the authority to execute this 
Amendment and bind their respective organizations to this Amendment. 

https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fomwbe.wa.gov%2Faccess-equity-help-center&data=05%7C02%7CRVAN461%40ECY.WA.GOV%7C68e0a64aa32640450f7808dd0a64d382%7C11d0e217264e400a8ba057dcc127d72d%7C0%7C0%7C638678150342443993%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=L7FZlGRjGBudjQvjUmu2hDukfBMlSRqPzhaQNGdp%2BOo%3D&reserved=0
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This Amendment is effective on the Ecology signature date. 

IN WITNESS WHEREOF, the parties below, having read this Amendment in its entirety, including any 
attachments, do agree in each and every particular as indicated by their below signatures. 

State of Washington 
Department of Ecology 

By: 

 
Signature Date 

 
Print Name 

 
Title

City of Tacoma 

By: 

 
Signature Date 

 
Print Name 

 
Title 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Hyun Kim

Interim City Manager

02/02/2026

Heather Bartlett

02/05/2026

Deputy Director
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City of Tacoma Signatures 

 

Washington State Department of Ecology 

Interagency Agreement with City of Tacoma 

Stormwater Characterization CEC Monitoring 

IAA No. C2500002 

 

 

Kristin Lamson, Deputy City Attorney      Date  

John Burk, P.E., Division Manager, ES Science & Engineering   Date  

Geoffrey M. Smyth, P.E., Deputy Director, Environmental Services Date  

Ramiro A. Chavez, P.E. PgMP, Director, Environmental Services   Date 

Hyun Kim, Interim City Manager      Date 

Andrew Cherullo, Director of Finance      Date  

Nicole Emery, City Clerk       Date 

 

01/30/2026

01/30/2026

01/30/2026

02/02/2026

02/02/2026

02/02/2026

02/02/2026
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A RESOLUTION relating to stormwater; authorizing the execution of an 

amendment to the interlocal agreement with the Washington State 
Department of Ecology, in the amount of $2,099,756, and accepting and 
depositing said sum into the Stormwater Fund, for a total of $3,324,043, 
to monitor stormwater transport of contaminants of emerging concern in 
Western Washington, through March 31, 2028.    

 
 WHEREAS Resolution No. 41463 authorized an interlocal agreement (“ILA”) 

for $1,224,287 with the Washington State Department of Ecology (“Ecology”) to 

begin this multiphase project which is collecting a one-of-a-kind robust dataset on 

stormwater carried contaminants of emerging concern (“CEC”), specifically 

persistent, bio accumulative, and toxic compounds such as PFAS, 6PPD-quinone 

(“6PPDQ”), and microplastics that are believed to be hazardous to human and 

environmental health, and 

 WHEREAS these high-profile chemicals have not been previously 

characterized in municipal stormwater systems in Western Washington, and the 

Environmental Protection Agency and Ecology are actively pursuing regulation of 

these chemicals in stormwater discharge permits as well as scientific and 

engineering studies to better understand their fate, transport, and treatment, and 

 WHEREAS this amendment extends the timeframe and adds funds in the 

amount of $2,099,756, bringing the total ILA up to $3,324,043, to continue, as 

intended, the second phase of the project, and 

 WHEREAS Phase One of the project is nearly complete, with 16 monitoring 

stations built, and monitoring has successfully started, and 
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 WHEREAS Environmental Services (“ES”) will continue to manage this 

project for another year and a half of data collection to gather the full intended two 

years of samples, and the ES laboratory is the primary chemistry laboratory and is 

also partnering with the University of Washington-Tacoma laboratory, and other 

subcontracted laboratories for microplastics, with a portion of these Ecology funds 

also being used directly to cover ES laboratory costs, and 

 WHEREAS this amendment to the ILA would continue the fund sampling for 

these CECs in stormwater in Washington and remains the only project at this 

scale, and 

 WHEREAS outreach for support on this study included development of a 

technical advisory team made up of over a dozen other City or County stormwater 

permittees, with most also participating in the study, and 

 WHEREAS this project utilizes the new method developed by our ES 

laboratory for 6PPDQ to analyze storm sediment samples, and these findings will 

help all Washington State MS4 permittees prepare for compliance requirements in 

the future, and these findings will be incorporated into several of the City’s 

stormwater planning strategies for stormwater management which both have their 

own topical and public meetings; Now, Therefore, 
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BE IT RESOLVED BY THE COUNCIL OF THE CITY OF TACOMA: 

That the proper officers of the City are hereby authorized to execute an 

amendment to the interlocal agreement with the Washington State Department of 

Ecology, in the amount of $2,099,756, and accepting and depositing said sum 

into the Stormwater Fund, for a total of $3,324,043, to monitor stormwater 

transport of contaminants of emerging concern in Western Washington, through 

March 31, 2028, as more specifically set forth in the document on file in the office 

of the City Clerk. 

Adopted 

Mayor 
Attest: 

City Clerk 

Approved as to form: 

Deputy City Attorney 

Janaury 6, 2026
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