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SUBMITTAL CHECK LIST 

This checklist identifies items to be included with your submittal. Any submittal received without 
these required items may be deemed non-responsive and not be considered for award.  

Submittals must be received by the City of Tacoma Purchasing Division by the date and time 
specified in the Request for Qualifications page. 

The following items make up your complete electronic submittal package 
(include all the items below):  

Signature Page (Attachment A)   
To be filled in and executed by a duly authorized officer or representative of the bidding entity. If 
the bidder is a subsidiary or doing business on behalf of another entity, so state, and provide the 
firm name under which business is hereby transacted. 

 

Index of Confidential and Proprietary Information (Attachment B)  

Surety Letter of Intent Regarding Performance and Payment Bonds  

Identification of Projects Table (Attachment H) 
         

Statement of Qualifications (See Section 3) 
  

 

  

  



Request for Qualifications  Specification No. PS25-0105F 
Template Revised: 5/11/2023   
 

1.0 INTRODUCTION 

The City of Tacoma (City), is using a two-step process to select a Design-Builder for the Tacoma 
Public Utilities Power’s Administrative Complex Parking and Storage Improvements Project 
(Project) utilizing the Design-Build (DB) project delivery method authorized under RCW 39.10. 
The City was granted project approval from the State of Washington Capital Projects Advisory 
Review Board, Project Review Committee (PRC) on June 27, 2024 to use the DB delivery 
method.  The PRC approved the use of the Progressive Design-Build (PDB) method for this 
Project. 

This Request for Qualifications (RFQ) initiates the first step of the procurement process, 
wherein the City will solicit, receive, evaluate, and score Statements of Qualifications (SOQs) 
from experienced and qualified Proposers (which may include joint ventures), as further defined 
in Section 3.0 of this RFQ, and shortlist up to four (4) of the highest ranked Proposers (Finalists) 
to participate in the next step of the process. The second step will be a Request for Proposals 
(RFP) process, which is further described below. 

Prospective Design-Builders are responsible for all costs of preparing and submitting 
qualifications and/or Proposals and participating in the Design-Builder RFQ/RFP process. 
Submittal and evaluation criteria have been developed to specifically avoid the need for detailed 
design and cost estimating as a part of the submittal and procurement process.  Finalists 
submitting responsive Proposals, who are not awarded a DB contract, will be paid an 
honorarium of $3,500.00 

City personnel, and an Owner’s Advisor, have formed a team to provide technical oversight and 
support for the Project. The City desires to partner with the Design-Builder to execute the 
Project, as described in the RFQ, and as will be described in the forthcoming RFP, and the final 
DB Contract. 

For clarity throughout the RFQ, the following terms and definitions apply. 
City – The terms City, City of Tacoma, Owner, and Tacoma Power are synonymous and 
interchangeable in respect to this RFQ. 

Contract or Design-Build Contract or DB Contract – The Design-Build contract the City 
anticipates executing through this procurement process, as provided under RCW 39.10.330. 

Design-Build Team – The prime contractor, design consultants and subconsultants, and major 
and specialty subcontractors, suppliers and others performing the work required by the Design-
Build contract documents. 

Design-Builder – The firm or joint venture awarded the Design-Build Contract. 

Finalists – The short-listed Proposers after SOQ evaluation. 

GMP – Guaranteed maximum price. 

Proposers – The firms or joint ventures responding to the RFQ.  

 

 

https://apps.leg.wa.gov/RCW/default.aspx?cite=39.10
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2.0 PROJECT DESCRIPTION 

2.1 Reasons for Using DB Delivery 

The DB project delivery method allows the opportunity to maximize innovation and efficiencies 
between the designer and the builder that are not typically available with the traditional delivery 
methods. Additionally, the DB delivery method supports an expedited design and construction 
schedule that may include early procurement as well as early permit and construction packages, 
allowing expedited project completion and occupancy. 

2.2 Project Background and Scope 

The Project will be constructed predominantly on the southern portion of the TPU Administrative 
Campus located at 3628 South 35th Street between the Central and South Tacoma 
neighborhoods. Tacoma Power a division of TPU provides service to over 181,000 customers in 
a service area of 180 square miles, in which the Administrative Campus is critical to continued 
operation, on-going maintenance, and response to emergencies. This site will be required to 
continue operations during construction of the Project. The existing Shops Building currently 
contains the Transformer Shop, Paint Shop, Carpentry Shop, Electrical Shop, and Weld Shop. 
Refer to Exhibit D for the site plan of the property.  

This project is to expand and improve the TPU Administrative Campus that focuses on on-site 
storage, covered storage and parking, and expansion of the existing Shops Building. A key 
element of this project will be the relocation of TPU Power’s equipment from the Cushman 
Substation Control House to the TPU Administrative Campus. Per an agreement between the 
City of Tacoma and TPU the Cushman Substation will be vacated by TPU in 2027. Prior to TPU 
vacating the Cushman Substation storage will need to be provided on the Administrative 
Campus. Given the importance of Tacoma Power remaining operational at all times, even in the 
event of an emergency or disaster, the new buildings will be designed and constructed to the 
classification of a “essential facility”. 

This project is the initial phase of a potentially larger, multi-phased expansion project that is 
anticipated to take place over multiple years. Future phases of work will be budgeted and 
constructed separately from this Project. The City reserves the right, at the City’s sole 
discretion, to increase or decrease the scope, budget and duration of the project work under the 
contract resulting from this solicitation.  

Project design scope for the DB team may include, but is not limited to, validation of the City’s 
project information and criteria; project scoping/programming; design; cost estimating; value 
analysis; constructability analysis; scheduling/phasing; submitting for and obtaining required 
jurisdictional inspections, approvals and permits; subcontractor buy-out/bidding; materials and 
equipment procurement; subcontractor and supplier scheduling and coordination; utilities, 
sitework and building construction; obtaining required jurisdictional construction related 
inspections/approvals and obtaining required jurisdictional approvals for the Project. 
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2.3 Project Goals 

TPU’s Administrative Campus is integral for the maintenance and continued operation of the 
energy grid. For this project the City has established the following Project Goals: 

1. Efficient Scheduling and Sequencing: Prior to, during and after construction, the DB 
team will implement an efficient schedule for design, construction phasing/sequencing, 
and commissioning to meet the following goals: 

a. Minimize the impact to TPU’s Administrative Campus ongoing operations and 
project stakeholders.  

b. Implementation of a design and project phasing/sequencing that will meet or 
exceed timeline and storage requirements for relocation of TPU’s Cushman 
Substation equipment.  

c. Implementation of an effective permitting plan that minimizes the time to obtain 
all required permits and reduces the potential for delays in obtaining those 
permits.   

2. Optimization and Maximization of the Project Budget: The DB team will leverage the 
efficiencies of the DB process through innovative design to: 

a. Provide an efficient and effective design that maximizes the scope, long-term 
performance, and ease of operations and maintenance within the City’s 
established budget with the goal to minimize operational and maintenance costs.  

b. Provide clear, transparent, timely, and accurate project costs that will allow the 
City to make timely decisions regarding the project and communicate effectively 
with leadership and project stakeholders. 

3. Exemplify Performance: The Design-Builder will develop and utilize a collaborative 
relationship between the City, its stakeholders, and the Design-Builder to meet or 
exceed the Project Goals and achieve the following objectives: 

a. Appropriate decision-making authority for on-site personnel and an expedited 
analysis/decision making process so that the decisions made by the Design-
Builder are completed in a timely manner to not adversely impact the project 
schedule or interfere with daily operations.  

b. Excellent communication and collaboration between the Design-Builder and the 
City.  

c. Transparent and collaborative processes that include but not limited to 
scheduling, decision making, and pricing for implementation of the Project. 

4. Quality: The Design-Builder will employ a robust and effective Quality Management 
Plan to demonstrate superior technical expertise of personnel performing the work to 
achieve the following objectives: 

a. Exceed technical and quality requirements for the Project.  
b. Development and implementation of a clear and thorough Quality Management 

Plan that actively and transparently discovers, tracks, and successfully resolves 
quality issues prior to adversely affecting the Project schedule and budget.  
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c. Quality of materials, craftsmanship, and design will be evident for years into the 
future. Cost effectiveness will be measured based on a balance of initial costs, 
and long-term costs.  

d. The Design-Builder will assist the City in selecting amenities and features of the 
facility that will create a high-quality facility, minimize operations and 
maintenance costs, and help meet the facility’s operational and storage goals, 
while being responsive to the input of stakeholder groups.  

e. Improve Tacoma Power’s Operations with appropriately sized spaces that 
improve workflow, parking, and storage. 

2.4 Project Funding 

Tacoma Power funds their Capital Improvement Plan initially through cash reserves within the 
operating fund. For appropriate projects, bonds will be issued and used to reimburse the 
operating fund throughout the life of the qualifying projects. 

2.5 Project Schedule 

The following is the anticipated project schedule. The City intends to complete the Design‐
Builder selection process and execute a contract with the selected Design‐Builder in a timely 
and efficient manner. The dates listed are preliminary and may be adjusted by the City during 
the procurement or project execution phases. The City reserves the right, at their sole 
discretion, to change the dates and times below. 

Key Milestones Target Date(s) 
Step 1 – RFQ Phase 
RFQ Released for Advertisement May 23, 2025 
RFQ Pre-Proposal Meeting June 4, 2025 at 1:00 PM PDT 
Deadline for Submitting Questions June 6, 2025 at 3:00 PM PDT 
Last Day for City response to questions and to Issue 
Addenda 

June 16, 2025 

Statement of Qualifications Deadline July 1, 2025 at 11:00 AM PDT 
  Evaluation of SOQs   July 2 – 17, 2025 
Notification of Selected Finalists July 18, 2025 
Step 2 – RFP Phase 
RFP Issued July 22, 2025 
One-on One (Proprietary) Meeting July 31 – August 1, 2025 
Deadline for Submitting Questions August 7, 2025 at 3:00 PM 

PDT 
Last Day for City response to questions and to Issue 
Addenda 

August 19, 2025 

Proposal Deadline September 2, 2025 at 3:00 PM 
PDT 

Proposal Evaluation September 3 – 16, 2025 
Interviews (optional) September 17 – 19, 2025 
Announcement of Highest‐Ranked Finalist September 30, 2025 
Design‐Build Contract and Phase 1 (Pre-GMP) 
Fee/Scope Negotiations 

October, 2025 
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Design‐Build Contract Execution (on or around) November, 2025 
Project Execution 
Phase 1 - Pre-GMP Design (0-60% Design) December 2025 – July 2026 
Validation/Programming/Schematic Design (0-30% 
Design) 

December 2025 – February 
2026 

Design Development (30-60% Design) March – June 2026 
GMP Development and Reconciliation June – July 2026 
Tacoma Public Utility Board Review and Approval of GMP 
Amendment Executed (on or before) 

August 2026 

Phase 2 - Final Design, Permitting, Bidding & 
Construction 

August 2026 – January 2028 

Phase 2 Design (60-100% Design) August 2026 – November 
2026 

Full Site Construction December 2026 - November 
2027 

Substantial Completion/Full Occupancy Permit January 2028 
 

2.6 Project Contracting and Delivery Process 

Project delivery will be a Progressive Design Build contracting method using the form of contract 
set forth in Attachment D. The City reserves the right to modify the contract form and to 
negotiate terms of the contract with the successful Finalist. 

3.0 REQUEST FOR QUALIFICATIONS 

3.1 Eligibility 

Proposers who are a qualified Design-Builder and are interested in being considered for 
selection as the Design‐Builder may submit a SOQ in accordance with the requirements set 
forth in this RFQ. Attention is directed to Attachments A, B and C for eligibility and minimum 
qualifications. The City reserves the right, at its sole discretion, to waive informalities or non-
material irregularities in the SOQs and/or Proposals received, and to reject any and all 
proposals and/or cancel this RFQ and/or RFP at any time for any reason. In the event that the 
City does so, it shall provide the reasons for rejection or cancelation in accordance with RCW 
39.10.330(2).   

3.2 SOQ General Requirements 

SOQs must address each topic below in a clear, comprehensive, and concise manner and in 
the format an order described below. SOQs should be prepared to provide straightforward and 
concise information that will enable the City’s Selection and Advisory Team  (SAC) to efficiently 
evaluate them. 

The SOQ shall be formatted as follows: 

1. Table of Contents. Refer to Section 3.5 for required SOQ sections and order. 
2. Use tabs, or electronic bookmarks to separate the required SOQ sections. 
3. The City has a strict page limit for the SOQ as indicated herein. Any SOQ with pages 

that exceed the page limit will not have those excess pages be considered for purposes 

https://app.leg.wa.gov/RCW/default.aspx?cite=39.10.330
https://app.leg.wa.gov/RCW/default.aspx?cite=39.10.330
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of evaluation. While the City does not intend to reject SOQs for exceeding page limits, it 
will not consider any information on pages that exceed the page limit. 

4. All SOQs shall be in an 8 ½” by 11” format with the exceptions noted. Proposers may 
use up to three (3) 11” by 17” pages for plans, figures, drawings, schedules, exhibits, 
tables, or other illustrative and graphical information used in responding to the RFQ 
requirements. All 11” by 17” pages will be counted as one page. Pages in 11” by 17” 
format may not be used for narrative responses. SOQs shall be limited to twenty (20) 
pages in length. (A page shall be defined as one face of a sheet of paper.) The SOQ 
must include a table of contents with bookmarks and be organized in sections 
corresponding to the numbering, criteria and order identified in RFQ Section 3.0.  

5. The page count does not include the following: 
• Proposal cover sheet 
• Table of contents 
• Resumes of key team members 
• Required forms 
• Tabs or back covers. Tabs, coversheet, and back cover shall have no substantive 

written information included, otherwise they will be counted in the page limit.  
6. Appendix information, attachments and exhibits will count towards the page limit. 
7. All information shall be in English. 
8. All narrative text shall be single‐spaced in a regular style font at a minimum of 11 points. 

The type, style and size of headings and figures are not prescribed. 
9. No text, tables, figures, photos, or other substantive content shall be printed within 1” of 

any page edge. 
10. SOQs should only include information required by this RFQ. 
11. SOQs shall be digital, in PDF format. The complete SOQ shall be contained in a single, 

unlocked, searchable PDF file with bookmarks. Maximum pdf file size is 35MB. 
12. SOQs shall be submitted per the instructions on the information page located at the front 

of the RFQ. Proposers are encouraged to leave adequate time for transmission of 
SOQs.  

13. Proposers have full responsibility for ensuring that their SOQs are received by the City 
by the SOQ deadline. 

Proposers are discouraged from presenting detailed, project-specific design concepts, detailed 
pricing, 3-D models, renderings or other design or estimating intensive efforts as part of this DB 
RFQ/RFP process. 
3.3 SOQ Evaluation Process 

SOQs will be evaluated by an SAC. The SAC will be comprised of individuals familiar with the 
Project and knowledgeable in the scope of work, including representatives from the City and the 
City’s technical consultants. 

The SAC will first review SOQs for initial decisions on SOQ responsiveness and on Proposer 
responsibility. Signed documents, completion of required forms, and other initial elements of 



Request for Qualifications  Specification No. PS25-0105F 
Template Revised: 5/11/2023   
 

responsiveness and responsibility will be reviewed during initial screening. Those SOQs and 
Proposers found responsive and responsible will continue to be evaluated and scored. 

The City reserves the right to determine, in its sole discretion, which projects submitted by the 
Proposer meet the definition of “Projects of Similar Scope and Complexity” and to award more 
points to Proposers who have performed work on projects that incorporate more of the 
characteristics set forth in this definition and that are more recent. The City also reserves the 
right to award more points to projects in which the Proposer’s Key Personnel had substantial 
responsibility for their respective scopes of work. 

The SAC will evaluate and score the SOQs using the evaluation criteria, scoring and weighting 
presented in this RFQ and any addenda. SOQs will be scored and then ranked in relation to all 
other SOQs submitted. Scores will be subjective and may range from zero points to the 
maximum points available, depending on the appropriateness and completeness of the 
response to the stated criteria. 

The SAC will identify significant and minor strengths and weaknesses from the SOQs. The term 
“strength” is that part of the SOQ which ultimately represents a benefit to the Project and is 
expected to increase the Proposer’s ability to meet or exceed the Project Goals; a minor 
strength has a slight positive influence, and a significant strength has a considerable positive 
influence on the Proposer’s ability to exceed the Project Goals. The term “weakness” is that part 
of the SOQ which detracts from the Proposer’s ability to meet the Project Goals and may result 
in inefficient or ineffective performance; a minor weakness has a slight negative influence, and a 
significant weakness has a considerable negative influence on the Proposer’s ability to exceed 
the Project Goals. 

The City may contact references furnished by Proposers at any stage in the selection process 
and may contact other sources, including the City itself, that may not have been named by the 
Proposer but can assist the City in evaluating Proposers. 

The City may perform a review of any Proposer’s financial status and capacity to perform the 
work. All Proposers shall comply with requests for information that are deemed necessary by 
the City to perform a reasonable review of the firm's financial status. The City reserves the right 
to reject any Proposer if the City’s analysis of the Proposer’s financial status and capacity 
indicates, in the City’s sole judgment, that the Proposer will not be able to successfully perform 
the work. 

The City intends to select up to four (4) highest ranked teams to form the short list to which the 
City intends to issue an RFP.  

In the event that only one responsive SOQ and/or Proposal is received at the dates and times 
noted herein, or as modified by subsequent addenda, the City reserves the right, at its sole 
discretion, to either proceed with the procurement process with the single respondent; cancel 
the RFQ and/or RFP and procurement process; or reschedule the due date and time for the 
SOQs and/or Proposals and the procurement process. The City will notify all Proposers 
submitting SOQs of the highest ranked Proposers who will be invited to submit Proposals in 
response to the final RFP issued by the City. Scoring from the RFQ will carry forward and be 
used in the determination of the selection of the Design‐Builder during the RFP phase. 
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3.4 Projects of Similar Scope and Complexity 

The term “Projects of Similar Scope and Complexity”, as used in this RFQ, refers to projects the 
Proposer and/or their first-tier subcontractors and A/E consultants have successfully completed 
in the United States within the last five (5) years which have many, or all, of this project 
including, but not limited, to those listed below where the Proposer, and/or their first tier 
subcontractors and A/E consultants had prime responsibility. This term will be used when 
evaluating SOQs. 

1. Projects that included individual team members and/or A/E consultants/subconsultants 
and/or subcontractors who are also proposed for this project. 

2. Projects that were delivered utilizing an alternative project delivery (GC/CM, DB, PDB, 
etc.) with higher preference given to PDB and/or delivered in the State of Washington 
under RCW 39.10. 

3. Projects that were constructed on an occupied site while the existing building and its 
functions remained fully operational. 

4. Projects for public agencies and utilizing public funds. Clearly indicate any projects for 
agencies that are public utilities. 

5. Projects that were designed as an “essential facility" to provide resilience and continued 
operation in the case of an “emergency” or “disaster” situation. 

6. Projects that contained the inclusion and utilization of small business entities and 
disadvantaged business enterprises (DBE). Inclusive of small business enterprises 
(SBE), minority-owned business enterprises (MBE), woman-owned business enterprises 
(WBE), minority/women owned business enterprises (MWBE), veteran-owned business 
enterprises (VBE). Clearly indicate any projects that required state certification of DBEs, 
and/or had established goals for DBE participation, and/or met or substantially exceeded 
the established DBE goals. 

7. Projects with similar constraints and characteristics (location, authorities having 
jurisdiction, site size/type, type of use, type of construction, etc.) to this project. 

8. Projects with similar construction budget and/or contract value to this project.  

3.5 SOQ Evaluation Criteria 

The SOQ shall demonstrate the Design-Build Team’s ability to undertake the Project by 
providing the following technical and management qualifications of the Proposer, Team 
Members, and individual Key Team Members. The Proposer is responsible for ensuring that 
contact information contained in their referenced project profiles is correct. The inability to 
contact a reference may have a detrimental impact on the evaluation of the Design-Build 
Team’s qualifications. 

Emphasis will be placed on experience and expertise in performing substantive work on 
Projects of Similar Scope and Complexity, as described in the definitions above. The City 
reserves the right to award more points to projects that have more of the characteristics set forth 
in the definition of Projects of Similar Scope and Complexity. The City also reserves the right to 
award more points to successful projects in which Proposer, Team Members, and/or individual 
Key Team Members had substantial responsibility for their respective scopes of work.   

https://apps.leg.wa.gov/RCW/default.aspx?cite=39.10
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Proposers are responsible for demonstrating the relevance of the projects discussed, including 
but not limited to how the projects meet the definition of Projects of Similar Scope and 
Complexity and how the Proposer’s experience on the projects will make it more likely that the 
Proposer will meet or exceed the Project Goals.  Proposers are also responsible for providing 
full information on the projects through the Identification of Projects Table. 

SOQ 
Section 

No. 

 
Section Title and Required Information Points 

Available 

3.6 Letter of Interest Pass/ Fail* 
3.7 Team Organization 20 
3.8 DB team Qualifications and Past Performance References 20 

3.9 Project Controls and Development of GMP 20 
3.10 Ability to Perform 15 
3.11 Excellence in Design 15 
3.12 Local Employment & Apprenticeship Training Program (LEAP) 5 
3.13 Equity in Contracting (EIC) 5 
3.14 Sustainability  Pass/ Fail* 
3.15 Resumes of Key Team Members Not scored separately 
3.16 Identification of Projects Table Not scored separately 
3.17 Project Deliverable Examples Not scored separately 

 Forms (see Attachment A, B, and C) 
• Signature Page 
• Index of Confidential and Proprietary Information  
• Surety Letter of Intent Regarding Performance and 

Payment Bonds 

 
Pass/ Fail* 

 TOTAL POINTS 100 
*Failure to submit information may result in disqualification of the SOQ 

3.6 Letter of Interest – Pass/Fail  

At a minimum include the name of the entity submitting as the Proposer and the primary point of 
contact with address, email, telephone number, and the signature of an authorized 
representative. 

The Letter of Interest should introduce your firm (or joint venture or proposed team), provide 
supplementary information about your firm and proposed team that is not provided elsewhere in 
the SOQ, and explain what makes your team unique and the best fit for the Project. The Letter 
of Interest should also include the address(es) of the office(s) that will oversee and manage the 
Project, including design, and construction. 

The City is looking to partner with a DB team with demonstrated qualifications and experience 
on Projects of Similar Scope and Complexity. 
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3.7 Team Organization – 20 Points 

1. The following Key Team Members shall be identified from the Design-Build Team.  
Individuals identified may have multiple roles.  In addition to the Key Team Members 
defined below, Design-Build Teams may identify up to three (3) additional Key Team 
Members that demonstrate the Proposer’s experience and capability to perform the 
Work.  Proposers should clearly identify the roles for the Key Personnel.  The number of 
years’ experience listed in the definitions below is intended to be a guideline for the 
experience expected by the City for each position and is not intended to disqualify 
potential Key Personnel who have close to the stated years of experience.  The City 
reserves the right to score Key Personnel with more years of experience higher. Provide 
resumes as required in Section 3.14 below: 

a. Corporate Executive: 
The Design-Builder’s Corporate Executive has the authority to make the highest-
level decisions. The duties include, when necessary for the benefit of the Project, 
replacing Key Team Personnel, including the Project Manager; settling the most 
difficult disputes; and fostering a culture of partnering, integrity, and good faith 
among the leadership of all entities teamed with the Design-Builder. 

b. Project Manager: 
The Project Manager shall be responsible for the overall design, construction, 
schedule, budget, quality management, and Contract Documents administration 
for the Project. The Project Manager should have a minimum of ten (10) years of 
experience managing Projects of Similar Size and Complexity to the Project. 

c. Lead Designer: 
The Lead Designer will be the Designer of Record on the project and should 
have a minimum of ten (10) years’ experience in a similar role on Projects of 
Similar Scope and Complexity.  The Lead Designer will be responsible for the 
architectural vision for the project.   

d. Integrated Delivery Manager: 
The Integrated Delivery Manager shall be responsible for ensuring that the 
overall Project design is completed, the design criteria are met, and the design is 
managed and delivered to meet or exceed the City’ Project Goals and Objectives 
and within the GMP. The Integrated Delivery Manager should have a minimum of 
ten (10) years of experience managing the design of Projects of Similar Size and 
Complexity to the Project. 

e. Construction Project Manager: 
The Construction Project Manager is responsible to ensure the construction is 
managed and delivered in accordance with the Contract Document requirements. 
The Construction Project Manager should have a minimum of ten (10) years of 
experience managing Projects of Similar Size and Complexity to the Project. 

f. Lead Cost Estimator: 
The Lead Cost Estimator shall be responsible for developing the cost estimates 
for the project using Target Value Delivery and continuous cost estimating, 
providing the City with transparent cost information that will assist the City in 
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making decisions regarding the scope of the project and provide reliable cost 
information throughout the project. The Lead Estimator should have experience 
developing transparent estimates for cost reimbursable contracts on alternative 
delivery projects and should have a minimum of eight (8) years’ experience in a 
similar role. 

g. LEAP & EIC Manager 
The LEAP & EIC Manager will be responsible for developing and implementing 
the LEAP and EIC plan and should have five (5) years’ experience in a similar 
role. 

2. Other than the lead designer and entities employing the Key Team Members set forth in 
the SOQ, no other consultants or trade contractors should be included in the Proposal; 
these team members will be selected in consultation with the City after the contract is 
awarded. 

3. Provide an organization chart for the Design-Build Team, including but not limited to the 
Key Team Members identified.  Include in the organization chart the percentage of time 
that Key Team Members are estimated to be dedicated to the Project for each phase.  
Clearly identify the Key Team Member who will be responsible for leading the Design-
Build Team and will be the prime contact with the City during each phase of the Project. 

4. Provide a narrative describing the benefits of the team structure and the benefits that 
each Team Member and Key Team Member provides to the Project. 

a. Explain how the Design-Build Team and Key Team Members will exceed the 
Project Goals. In the narrative, describe the Team’s past performance in 
successfully managing design-build (or a similar integrated delivery model) 
Projects of Similar Scope and Complexity that include management and 
communications of an integrated team of design consultants, specialty 
subcontractors, and trade contractors.   

b. Describe the Team’s past performance working together and/or if the team has 
not worked together, describe the steps the Team has taken to promote 
integration and a collaborative working environment.   

3.8 DB Team Qualifications and Past Performance – 20 points  

Please provide a narrative which includes the following information regarding the qualifications, 
experience and technical capabilities of the Proposer and any known key consultants, 
subconsultants, subcontractors and/or suppliers that the Proposer intends to subcontract to as a 
DB team member. The Proposer’s experience and capabilities should be drawn from and 
reference Projects of Similar Scope and Complexity that the Proposer has completed within the 
last five (5) years. (Refer to Section 3.4 above) The narrative and supporting information shall 
include, but not be limited to: 

1. Percentage of work over the past five (5) years (based on total revenue dollars) that has 
been delivered by the Proposer as GC/CM, DB or PDB, Design/Bid/Build and other 
delivery methods. 

2. Experience and success that the Proposer, consultants and subcontractors have had: 
a. Delivering projects utilizing DB project delivery, with emphasis on PDB delivery in 

Washington State and under RCW 39.10. 

https://apps.leg.wa.gov/RCW/default.aspx?cite=39.10
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b. Safely conducting construction activities on an occupied site, adjacent to existing 
operational facilities. 

c. Planning and executing construction logistics and phasing of work to minimize 
impact on existing operational facilities, existing utilities and infrastructure and 
existing, adjacent arterials/streets that must remain operational and functional 
during construction. 

d. Designing and constructing projects that were designed as an essential facility to 
provide resilience and continued operation in the case of an emergency or 
disaster situation. 

e. Designing and constructing projects with similar constraints and characteristics 
(location, authorities having jurisdiction, site size/type, type of use, type of 
construction, etc.) to this project.  

3. Experience working in a collaborative team environment to develop the best value 
design solutions and to deliver projects on schedule and within budget. Projects may be 
the same or in addition to those listed in the project profiles (or project tables) described 
below. 

4. Project profiles (or a project table) for three (3) to five (5) projects completed in the last 
five (5) years that are of Similar Scope and Complexity to this project. Project profiles (or 
project table) may be submitted on 11” x 17” paper and shall be no more than three (3) 
pages in length. Project profile (or project table) information shall include, but not be 
limited to: 

• Project photo(s) (optional). 
• Project name, name of owner, and location. 
• Key Personnel included in this proposal that were involved and their role in the 

project’s success. 
• Short description of the project. 
• Indicate which elements of the definition of “Projects of Similar Scope and 

Complexity” are met by the profiled project. 
• Project delivery method (D/B/B, GC/CM, DB, PDB, etc.) 
• Contract substantial completion date and actual substantial completion date with 

an explanation of the difference, if any. 
• Original contract value and final contract value (including change orders) with an 

explanation of the difference, if any. 
• Listing of the goals for inclusion, expressed as a percentage of the total contract 

value, for Disadvantaged Business Enterprises (DBE, SBE, MBE, WBE, MWBE, 
VBE) and the actual inclusion achieved. 

• Contact information (phone and email) for the Owner’s representative who is 
familiar with your firm’s performance. (Note: the Proposer is responsible for 
ensuring that contact information provided is correct. The inability to contact a 
reference may have a detrimental impact on the evaluation of qualifications.) 
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3.9 Project Controls and Development of GMP – 20 points 

1. Describe the Team’s past performance with Progressive Design-Build or similar 
integrated projects development and management of project budgets, including 
collaboratively developing a Guaranteed Maximum Price.  Include in the narrative how 
the Proposer ensured transparency of all costs and schedule. 

2. Discuss the tools and techniques the Proposer has used to transparently develop the 
scope, cost, and schedule to an owner, including: 

a. How the scope, cost, and schedule were communicated to the owner; 
b. The resolution of discrepancies between the owner’s cost information and that of 

the design builder 
c. A demonstration of how the estimating, cost monitoring process, and schedule 

reporting provided substantive and meaningful information to the owner.  
3. Describe any issues or problems that arose on the projects discussed in this section and 

how those issues or problems were resolved. 
4. Provide examples of deliverables pursuant to Section 3.16 below. 

3.10 Ability to Perform – 15 points 

Describe Proposer’s abilities and success in managing, performing, and completing DB projects 
or construction Projects of Similar Scope and Complexity. Demonstrate, through past 
performance, the Proposers’ ability to exceed the Project Goals and achieve Design Excellence. 

Provide a narrative that addresses past successes in the following: 

1. Facilitating cooperation and collaboration with DB team, Owner team and third parties. 
Provide a minimum of three (3) situations and describe how Proposer addressed the 
challenges and why the outcome was successful. 

2. Past projects where team members, reporting structures, and various disciplines have 
worked well and collaborated regarding unforeseen conditions and/or a difficult owner. 
Provide a minimum of three (3) situations and describe how Proposer addressed the 
challenges and why the outcome was successful. 

3. Managing and tracking Work during design and construction to ensure that the overall 
schedule is maintained. 

4. Managing and tracking Work costs and budget during design and construction to ensure 
that the project remains within the available budget.  

5. Being responsive to Owner’s requests (scope, quality, performance or cost) and 
exceeding the stated project goals. Provide a minimum of three (3) situations and 
describe how Proposer addressed the challenges and why the outcome was successful. 

6. Being self‐sufficient on site (e.g., supplying appropriate tooling, equipment, and 
personnel to complete work without assistance from the Owner).  

7. Discuss how Proposers’ corporate cultures align/integrate to encourage safety. 
In graphical form, provide the following information about your firm: 

1. Total construction contract value, listed by year, of projects completed in Washington 
State 2022 and 2023. 



Request for Qualifications  Specification No. PS25-0105F 
Template Revised: 5/11/2023   
 

2. Total construction contract value of projects in Washington State completed and in 
progress for 2024. 

3. Total construction contract value of projects that will be in progress and/or anticipated to 
begin construction in 2025 and 2026. 

3.11 Excellence in Design – 15 points 

Provide at least two (2) project examples where your team (or each member of your team) has 
achieved a high level of design quality leading to a reduction in project costs, duration, or 
improved project safety while maximizing value and without compromising project quality or 
project requirements. Examples may include, but are not limited to, increased capacity or 
efficiency, unique design features, operational considerations, construction methods, awards 
and/or certifications achieved, or entire overall projects. Examples may also include how safety 
was incorporated into design, fabrication, sitework and construction. Projects described here 
may be in addition to those requested above. 

3.12 Local Employment & Apprenticeship Training Program (LEAP) – 5 points 

Qualifying public works projects by the City require two mandatory City workforce utilization 
requirements – the Local Employee Utilization Requirement and the Apprentice Utilization 
Requirement under Tacoma Municipal Code Chapter 1.90 (see Attachment G).  

Local Employee Utilization requires 15 percent (15%) of the total construction trade labor hours 
worked on the Project are performed by journey or apprentice level trade workers who are 
residents of the City of Tacoma or the Economically Distressed Areas of the Tacoma Public 
Utilities Service Area. 

Apprentice utilization requires 15 percent (15%) of the total construction trade labor hours 
worked on the Project are performed by Apprentices enrolled in a Washington State 
Apprenticeship Council-approved Apprenticeship Program and who are residents of the Tacoma 
Public Utilities Service Area. 

Describe your team’s past performance, programs, approaches, and specific steps used to 
recruit, train, and retain workers tied to workforce requirements on previous projects. Highlight  
at least two (2) projects that include the following information: 

1. Project date 
2. Awarding agency 
3. Brief project description including workforce requirements. 
4. What was the project’s utilization percentage for local journey or apprentice level trade 

workers. 
5. What was the project’s utilization percentage for apprentices. 

Projects described here may be in addition to those requested above. 

3.13 Equity in Contracting (EIC) – 5 points 

Qualifying public works projects by the City require equity in contracting requirements under 
Tacoma Municipal Code Chapter 1.07 (see Attachment G). This is part of the City’s commitment 
to create and sustain a competitive and fair business environment for contracting, procurement 
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and consulting opportunities that include small businesses owned by minority, women, and 
socially and economically disadvantaged people.  

The City encourages the inclusion of historically underutilized business enterprises in the 
performance of City contracts. Business in this classification include businesses that are 
certified as: disadvantaged business enterprises (DBE); small business enterprises (SBE); 
minority-owned business enterprises (MBE); woman-owned business enterprises (WBE); 
minority woman-owned enterprises (MWBE); and veteran-owned business enterprises (VBE).  
Describe your team’s programs, approaches, and specific steps used to recruit, mentor and 
include underutilized business enterprises in previous Projects of Similar Scope and 
Complexity.    

1. Using specific past project examples, highlight strategies that were successful in 
increasing underutilized business participation.    

2. For past Projects of Similar Scope and Complexity provide examples of scope of work 
that was awarded to underutilized businesses. 

3. Describe how the Design Builder will implement an outreach plan to meet or exceed the 
City’s utilization requirements for EIC.   

4. Identify scope items from this RFQ which you would solicit interest from underutilized 
businesses should you be shortlisted. 

5. For the Design-Builder’s last four (4) projects completed that were of Projects of Similar 
Scope and Complexity and which included Underutilized Business Utilization Goals, 
provide the following information in a tabular format: 
• Project name, name of owner, and location. 
• Project delivery method (D/B/B, GC/CM, DB, PDB, etc.) 
• Contract final completion date. 
• Contract final value (including change orders). 
• Listing of Underutilized Business Enterprises (DBE, SBE, MBE, WBE, MWBE, VBE) 

inclusion goals, expressed as a percentage of the total contract value, and the actual 
inclusion achieved. 

• Contact information (phone and email) for the Owner’s representative who is familiar 
with your firm’s inclusion performance. (Note:  the Proposer is responsible for 
ensuring that contact information provided is correct. The inability to contact a 
reference may have a detrimental impact on the evaluation of qualifications.) 

3.14 Sustainability – Pass/Fail 

Provide information on your company’s commitment to the environment. Include your 
sustainability statement and current practices. Confirmation of any of the below plans or 
policies will result in all points for this category. For more information, see our Respondents 
Guide. 

A. Does the Respondent have an organizational sustainability plan and/or policy?   

[  ] Yes [   ] No  

https://www.cityoftacoma.org/UserFiles/Servers/Server_6/file/cms/sustainability/Respondent%20Guide%20-KL%20June%2013,%202022.pdf
https://www.cityoftacoma.org/UserFiles/Servers/Server_6/file/cms/sustainability/Respondent%20Guide%20-KL%20June%2013,%202022.pdf
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Provide additional information if checked "Yes," including whether it is made publicly 
available (provide link) and how it is communicated to employees.   

B. Does the Respondent have:  
• Greenhouse gas emission reduction targets?     [  ] Yes [  ] No  
• Energy and water conservation targets?     [  ] Yes [  ] No  
• Waste reduction targets?        [  ] Yes [  ] No  
• Toxics use reduction targets?                   [  ] Yes [  ] No  
• Pollution reduction targets?       [  ] Yes [  ] No  
• Measure progress regularly and publicly?                  [  ] Yes [  ] No  
 

C. How will the Respondent, through service delivery and/or their own operations during the 
contract period:  
• Minimize greenhouse gas emissions?  
• Minimize polluted stormwater runoff in Tacoma?  
• Minimize waste generation?  
• Minimize toxic use and/or generation?  
• Minimize air pollution in Tacoma?   
• Minimize resource extraction?   
 

D. Demonstrate industry leadership across these areas? Is the Respondent an EnviroStars 
recognized business? Provide any relevant certifications and/or verified results.   

3.15 Resumes of Key Team Members 

Provide a resume for all Key Team Members. Resumes should be no longer than 2 pages and 
should include the following information at a minimum. The resumes will not be evaluated 
separately. Rather, the resumes will be evaluated in the context of the criteria set forth in 
Section 3. 

1. Description of the individual’s proposed Project role; 
2. Identification of employer and number of years employed by the firm; 
3. Educational background, professional licenses, and/or certifications; and 
4. Experience relevant to their proposed role on the Project and how their experience will 

benefit this Project.  
3.16 Identification of Project Table 

The Proposer must submit an Identification of Projects Table with the information set forth in the 
form attached as Attachment H.  Proposers are required to use the form provided and not 
submit the information using their own form.  The purpose of the Identification of Projects Table 
is to provide evaluators with sufficient information to determine whether projects cited are 
Projects of Similar Scope and Complexity; therefore, Proposers are required to submit the 
information below for every project mentioned in the SOQ narrative, and Proposers are 
encouraged, but not required, to submit the information for all projects cited in resumes.  Failure 
to submit the required information will not render an SOQ non-responsive, but it could have a 
negative impact on a Proposer’s score. 
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The Identification of Projects Table may be no more than four (4) pages in length. The Proposer 
is responsible for ensuring that contact information contained in their Identification of Projects is 
correct. The inability to contact a reference may have a detrimental impact on the evaluation of 
the Proposer’s qualifications. The Owner reserves the right to contact any person listed in the 
Identification of Projects or any other person with knowledge regarding any Project in which any 
Design-Build Team Member or Key Team Member participated. The identification of projects will 
not be evaluated separately. Rather, the projects will be evaluated in the context of the criteria 
set forth in Section 3.8. 

3.17 Project Delivery Examples 

Provide examples from previous projects that demonstrate how the Proposer would 
communicate to the Owner the development of the scope, cost, and schedule in a transparent 
and collaborative manner.  Examples should be understandable and be designed to assist an 
owner who is using the design-build delivery method for the first time.  The project deliverable 
examples shall be limited to four (4) pages. 

4.0 REQUEST FOR PROPOSAL 

The City will issue the RFP to the selected Finalists. The RFP will further explain the evaluation 
criteria, Proprietary Meetings, and other elements of the RFP process. Prior to the submission 
date for Proposals, written questions will be accepted as defined in the RFP.  

Confidential Individual Meetings.  The Owner will conduct up to two (2) Confidential Individual 
Meetings with each of the Finalists.  The Confidential Individual Meetings will be further 
described in the RFP. All information from the Design-Build Teams provided in the Confidential 
Individual Meetings will remain confidential during the procurement process. The Confidential 
Individual meetings will also provide an opportunity for direct interaction between the Finalist 
and the RFP SAC. 

The following schedule has been established for the submission and evaluation of the SOQs 
and selection of the Consultant. These are tentative dates only and the City reserves the right to 
adjust these dates at its sole discretion. 

• Interactive Meeting: The City will conduct an Interactive Meeting that will occur prior to 
the submission of the Proposals and will allow the City to evaluate the Finalists’ ability to 
collaborate with the City’s team and to allow the Finalists to ask the City questions 
regarding the Project and the City’s goals and concerns.  

• Interview: The City may conduct a second, optional Proprietary Meeting at the City’s 
option. The second Proprietary Meeting will be an Interview after the submission of the 
Proposals and will allow the City to ask questions regarding the Design-Builder’s 
Proposal.  

A Finalist may ask questions and submit suggested proposed changes to the contract 
provisions no later than the date set forth in the Procurement Schedule. The City, at its sole 
discretion, may revise the RFP, the contract provisions and/or the program documents and 
issue an addendum to all Finalists.  
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Finalists will submit a Technical Proposal and a separate Price Proposal. The City will establish 
a SAC to review and evaluate the Technical Proposal and other elements outlined in the RFP. 
The SAC for the RFP may be the same as the SAC for the RFQ. The SAC will evaluate the 
Proposals in accordance with the evaluation criteria set forth in the RFQ and RFP. Price 
Proposals will be reviewed after the scoring of Technical Proposals is complete. At its sole 
discretion, the City may ask written questions of Proposers, seek written clarifications, and 
conduct discussions with Proposers on Proposals. 

 
RFP Evaluation Criteria Points 

Available 

Contract Acceptance, Signature Page, State Responsibility and 
Reciprocal Bid Preference Information, and Certification of 
Compliance with Wage Payment Status 

Pass/ Fail* 

Progressive DB Delivery Approach 30 
Design Approach Pre-Final through Final Design 30 
Phasing Approach to meet TPU’s MOU, and Minimization of 
Disruptions to an Active Facility 

40 

Coordination of Construction Activities with On-Going Facility 
Activities 

20 

Management Approach Permitting Through Closeout 30 
Management of Time and Budget Requirements 20 
Current Workload and Capacity to Complete the Work 20 
Disadvantaged Business Outreach and Inclusion Plan 10 

TOTAL POINTS 200 
 

5.0 CONTRACT NEGOTIATION, AWARD, AND EXECUTION 

At the City’s discretion, it will initiate negotiations with the Highest Scored Finalist. The City may 
also negotiate with other Finalists at its discretion if it is unable to reach an agreement with the 
Highest Scored Finalist. The City will continue in accordance with this procedure until a contract 
agreement is reached or the selection process is terminated. Negotiations are at the City’s sole 
discretion. By submitting a Proposal pursuant to the RFP, the Finalist represents and warrants 
that it will enter into the Contract provided by the City subject to the terms set forth in its 
Proposal.  

6.0 GENERAL CONDITIONS 

6.1 Questions and Addenda 

All RFQ documents will be posted on http://www.TacomaPurchasing.org. It is the Proposer’s 
responsibility to ensure it has received a complete set of documents from the website. 

Finalists will be notified on how to access the RFP documents. It is the Proposer’s responsibility 
to ensure it has received a complete set of documents from the website. 

http://www.tacomapurchasing.org/
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Any Proposer’s questions regarding a perceived discrepancy, deficiency, ambiguity, error, or 
omission contained in the RFQ or RFP documents, or regarding any provision that the Proposer 
otherwise fails to understand in relation to the RFQ/RFP or the Project, must be submitted by 
email to the City’s Senior Buyer (Aaron Bratton, ABratton@Tacoma.gov) at any time until the 
deadlines stated in RFQ/RFP Section 2.5 – Project Schedule. Questions must specifically 
reference the Specification Number, Specification Title, and Sections of the RFQ or RFP.  
Requests of a general nature do not require a Section reference. No further questions will be 
accepted after the date and time identified for each phase of procurement. The City will publish 
RFQ questions and any answers on http://www.tacomapurchasing.org. Finalists will be notified 
on how to access the RFP questions and answers.  The City reserves the discretion to group 
similar questions to provide a single answer or not to respond when the requested information is 
confidential. 

The City reserves the right to revise, delete, clarify, or otherwise modify the RFQ or RFP at any 
time before the submittal deadline stated in the RFQ Section 2.5 – Project Schedule. Such 
revisions, if any, will be announced by written addendum to the RFQ/RFP and the submittal 
deadline will be updated accordingly. 

The City will issue addenda for any changes to the RFQ/RFP, which will become part of the 
RFQ/RFP. If an addendum is issued, all other provisions in the RFQ/RFP that are not modified 
remain unchanged. RFQ addenda will be issued on http://www.tacomapurchasing.org. Finalists 
will be notified on how to access the RFP addenda. 

It is the obligation and responsibility of the Proposer to learn of any addenda, responses, or 
notices issued by the City. Note:  some third‐party services may independently post City of 
Tacoma solicitations or other procurement documents on their websites. Proposer relying on 
such services do so at their own risk. 

Proposers shall acknowledge receipt of addenda on the Signature Page (Attachment A). 

6.2 Validity of SOQs 

Proposers agree that the information included in the SOQs, including Key Personnel, will remain 
valid and accurate for a minimum of ninety (90) days from submission. Finalists will be required 
to extend their validation through final selection and the Finalist awarded a DB Contract will be 
required to extend through contract execution. 

6.3 Cost of Preparing Statement of Qualifications 

The Proposer is solely responsible for all costs incurred in the preparation and presentation of a 
SOQ in response to this RFQ. 

The City is not liable for any costs incurred by the Proposer in preparation of materials or a SOQ 
submitted in response to this RFQ, for attending any interviews, or any other activities related to 
responding to this RFQ. 

6.4 No Objections 

By submitting an SOQ in response to this RFQ, the Proposer therein infers that they do not 
object to any of the provisions of this RFQ prior to the SOQ deadline, the Proposer waives all 

mailto:ABratton@Tacoma.gov
http://www.tacomapurchasing.org/
http://www.tacomapurchasing.org/
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rights to protest the provisions of this RFQ. By submitting an SOQ in response to this RFQ, 
Proposer agrees that the process, criteria, and requirements described in this RFQ are fair and 
proper, and that the Proposer has no objection to any provisions of the RFQ. 

6.5 Proposer Responsibility in Responding 

It is the Proposer’s responsibility to provide a full and complete written response, which does not 
require interpretation or clarification by the City. The Proposer is to provide all requested 
materials, forms, and information. During evaluation and scoring (prior to interviews, if any), the 
City will rely upon the submitted materials and will not accept materials from the Proposer after 
the RFQ or RFP deadline; however, this does not limit the right of the City to consider additional 
information independently available to the City (such as references that are not provided by the 
Proposer but are known to the City, or past experience by the City in assessing the Proposer), 
or to seek clarifications from the Proposer as needed by the City. 

For a Proposer proposing as a joint venture, each member of the joint venture shall separately 
provide their own individual information where this RFQ requests specific evidence of a 
Proposer’s qualifications. 

Proposers are advised that the City’s ability to evaluate SOQs or Proposals is dependent in part 
on the Proposer’s submitting SOQs and Proposals that are well‐ordered, detailed, 
comprehensive, and readable. Proposers are responsible for errors and omissions in their 
SOQs and Proposals. No such error or omission shall diminish the Proposer’s obligations to the 
City. 

Prior to the SOQ or Proposal deadline, a Proposer may make changes to its SOQ or Proposal. 
No change shall be allowed after the deadline. If any changes are made to the SOQ or Proposal 
after submitting to the City and prior to the deadline, the Proposer shall contact the Purchasing 
representative in writing to request the return of SOQ or Proposal. The Proposer will be required 
to resubmit the SOQ or Proposal package in its entirety. 

6.6 Withdrawal 

At any time, by written request, a Proposer may withdraw their SOQ. 

6.7 Cancellation and Rejection of Statement of Qualifications 

The City reserves the right to reject non‐responsive SOQs, and may reject all SOQs for any 
reason at its sole discretion. The City may choose not to award and/or execute a DB Contract 
even after declaration of the Highest Ranked Finalist. Proposers acknowledge that a Notice of 
Award Recommendation confers no right of contract. A decision by the City to cancel the RFQ, 
RFP, and/or not enter into a contract will not be the basis of any claims or causes of action for 
costs or damages by any Proposers. 

6.8 Ex Parte Communications 

Proposers are advised to refrain from initiating and/or engaging in communications specific to 
this procurement with third party agencies, City consultants, and other non‐designated 
employees of the City and its departments who may or may not have knowledge of the Project. 
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These agencies and/or employees are not authorized to represent the interests of the City in 
this procurement.   

Proposers are advised not to rely on any information obtained other than what is provided by 
the designated City representative Aaron Bratton, Senior Buyer, via email at 
ABratton@Tacoma.gov. 

The City reserves the right to take actions deemed appropriate to the City, up to and including 
the disqualification of the Proposer/Finalists, for engaging in unauthorized communications 
deemed detrimental to this procurement. 

6.9 Ethics 

The Proposer must be aware, familiar and comply with the City’s Code of Ethics contained in 
Chapter 1.46 of the Tacoma Municipal Code and educate Proposer/Finalist staff accordingly. 

6.10 Gifts and Gratuities 

A Proposer/Finalist shall not directly or indirectly offer anything of value (such as retainers, 
loans, entertainment, favors, gifts, tickets, trips, favors, bonuses, donations, special discounts, 
work, or meals) to any City employee, consultant, volunteer or official. 

6.11 Involvement of Current and Former City Employees 

A Proposer/Finalist (including officer, director, trustee, partner or employee) must not have a 
business interest or a close family or domestic relationship with any City official, officer or 
employee who was, is, or will be involved in selection, negotiation, drafting, signing, 
administration or evaluating Proposer/Finalist performance. If a Proposer/Finalist has any 
current or past (within the most recent 24 months) involvement with City employees, officials or 
volunteers that are working or assisting on this procurement or on the DB Contract, 
Proposer/Finalist must notify the Purchasing representative. The City shall make sole 
determination as to compliance. 

6.12 Organizational Conflicts of Interests 

Organizational Conflict of Interest means that because of other activities or relationships with 
other persons or entities, a person or entity: 

1. Is unable or potentially unable to render impartial assistance or advice to the City; or 
2. Is or might be otherwise impaired in its objectivity in performing the contract work; or 
3. Has an unfair competitive advantage. 

The integrated nature of the PDB project delivery method creates the potential for 
Organizational Conflicts of Interest. Disclosure, evaluation, neutralization, and management of 
these conflicts and of the appearance of conflicts, is in the interest of the public, the City, and 
the consulting and construction communities.  

The City will take steps to ensure that individuals involved in the preparation of the procurement 
documents (e.g., RFQ, RFP), evaluation of SOQs and Proposals, and selection of Design‐
Builder are not influenced by Organizational Conflicts of Interest, and that no Proposer/Finalist 
is given an unfair competitive advantage over another. 

mailto:ABratton@Tacoma.gov
https://www.cityoftacoma.org/UserFiles/Servers/Server_6/File/cms/cityclerk/Files/MunicipalCode/Title01-AdministrationandPersonnel.pdf
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Proposers/Finalists are required to disclose all relevant facts concerning any past, present, or 
currently planned interests, activities, or relationships which may present an Organizational 
Conflict of Interest. Proposers/Finalists shall state how their interests, activities, or relationships, 
or those of the chief executives, directors, Key Personnel, or any proposed consultant, 
subconsultant at any tier, contractor, or subcontractor at any tier may result, or could be viewed 
as, an organizational conflict. 

If an Organizational Conflict of Interest is determined to exist, the City may, at its sole discretion, 
offer the Proposer/Finalist the opportunity to avoid or neutralize the Organizational Conflict of 
Interest; disqualify the Proposer/Finalist from further participation in the procurement; cancel this 
procurement; or, if Award has already occurred, declare the Proposal non‐responsive and 
Award the DB Contract to the next highest scored Finalist, or cancel the DB Contract. If the 
Proposer/Finalist was aware of an Organizational Conflict of Interest prior to Award of a DB 
Contract and did not disclose the conflict to the City, the City may terminate the DB Contract for 
default. 

6.13 Licensing and Registration 

All Proposers must be registered pursuant to RCW 18.27 (Registration of Contractors) at the 
time of SOQ submittal. 

Proposers must be registered with the City of Tacoma's Tax and License Division 
https://www.cityoftacoma.org/government/city_departments/finance/tax_and_license/ at the time 
of SOQ submittal. 

Finalists must meet all the requirements pursuant to RCW 39.04.350 at the time of the proposal 
deadline or the City will find the Finalist non-responsible.  All Finalists are encouraged to 
carefully review bidder responsibility criteria and ensure they are responsible bidders at the time 
of the proposal deadline. 

6.14 Team Continuity and Changes to Organizational Structure 

Part of the evaluation of SOQs will be based on the qualifications of the proposed Key 
Personnel. A Proposer/Finalist may not, without the written consent of the City, substitute, or 
change any of the Key Personnel for the duration of the selection process and for the duration 
of the DB Contract. Requests shall not be unreasonably withheld. All proposed Key Personnel 
are to be committed throughout the selection process and be available for the post‐Proposal 
Interview. If a Proposer substitutes any Key Personnel prior to Award, the City reserves the right 
to revise its scoring of that team. 

Requests for removal, replacements, and additions shall be submitted in writing. To qualify for 
approval, the written request shall document that the proposed removal, replacement, or 
addition will be equal to or better qualified than the Key Personnel provided in the SOQ. The 
City will use the criteria specified in the RFQ to evaluate all requests. 

6.15 Requesting Disclosure of Public Records 

This procurement is subject to RCW 39.10.470(3) which provides that all documents related to a 
procurement under RCW 39.10.330 are exempt from disclosure until the notification of the 

https://apps.leg.wa.gov/RCW/default.aspx?cite=18.27
https://www.cityoftacoma.org/government/city_departments/finance/tax_and_license/
https://app.leg.wa.gov/RCW/default.aspx?cite=39.04.350
https://app.leg.wa.gov/rcw/default.aspx?cite=39.10.470
https://app.leg.wa.gov/RCW/default.aspx?cite=39.10.330
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highest scoring Finalist is made in accordance with RCW 39.10.330(6) or the selection required 
under RCW 39.10.330(3). 

6.16 Public Disclosure Proprietary and Confidential Material Must be Marked 

Proposer submittals, all documents and records related to the submittal, and all other 
documents and records provided to the City by Proposer are deemed public records subject to 
disclosure under the Washington State Public Records Act, Chapter 42.56 RCW (Public 
Records Act). Thus, City may be required, upon request, to disclose the Contract and 
documents or records related to it unless an exemption under the Public Records Act or other 
laws applies. In the event City receives a request for such disclosure, determines in its legal 
judgment that no applicable exemption to disclosure applies, and Proposer has complied with 
the requirements to mark records considered confidential or proprietary as such requirements 
are stated below, City agrees to provide Proposer ten (10) days written notice of impending 
release. Should legal action thereafter be initiated by Proposer to enjoin or otherwise prevent 
such release, all expense of any such litigation shall be borne by Proposer, including any 
damages, attorneys’ fees or costs awarded by reason of having opposed disclosure. City shall 
not be liable for any release where notice was provided and Design‐Builder took no action to 
oppose the release of information. 

If Proposer provides City with records or information that Proposer considers confidential or 
proprietary, Proposer must mark all applicable pages or sections of said record(s) as 
“Confidential” or “Proprietary.” Further, in the case of records or information submitted in 
response to this RFQ or a subsequent RFP, an index must be provided indicating the affected 
pages or sections and locations of all such material identified Confidential or Proprietary. 
Information not included in the required index will not be reviewed for confidentiality or as 
proprietary before release. If Proposer fails to so mark or index Submittals and related records, 
then the City, upon request, may release said record(s) without the need to satisfy the 
requirements to mark confidential or proprietary content above; and Proposer expressly waives 
its right to allege any kind of civil action or claim against the City pertaining to the release of said 
record(s). Proposer may not simply mark everything with a document header or footer, page 
stamp, or a generic statement that a document is non‐disclosable, exempt, confidential, 
proprietary, or protected. 

Submission of materials in response to City’s RFQ and RFP shall constitute assent by Proposer 
to the foregoing procedure and Proposer shall have no claim against the City on account of 
actions taken pursuant to such procedure. 

6.17 The City’s Rights 

Throughout the procurement process, the City reserves the right, at its sole discretion, to: 

1. Appoint an SAC to review SOQs and Proposals; 
2. Investigate the qualifications of any Proposer/Finalist; 
3. Seek or obtain data related to the SOQs or Proposals from any source and consider 

such data in the evaluation of the SOQ/Proposal; 
4. Require confirmation of information furnished by a Proposer/Finalist; 

https://app.leg.wa.gov/RCW/default.aspx?cite=39.10.330
https://app.leg.wa.gov/RCW/default.aspx?cite=39.10.330
https://apps.leg.wa.gov/rcw/default.aspx?cite=42.56
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5. Hold meetings and conduct discussions and correspondence with the 
Proposers/Finalists to seek an improved understanding and evaluation of the SOQs or 
Proposals; 

6. Require additional information from a Proposer/Finalist concerning its SOQ or Proposal; 
7. Require additional evidence of qualifications to perform the work; 
8. Modify the procurement process as permitted by law; 
9. Waive minor deficiencies and irregularities in a SOQ or Proposal; 
10. Reject any or all SOQs or Proposals; 
11. Issue a new RFQ or RFP; 
12. Conduct negotiations with the Highest Ranked Finalist prior to award of the Contract; 
13. Cancel a Contract signed by the selected Design‐Builder but not yet executed by the 

City; and 
14. Not issue a Notice to Proceed after execution of the Contract. 

6.18 Debriefing 

Within ten (10) business days after execution of the DB Contract, the City will be available for an 
oral debriefing session upon written request made to the City’s Purchasing representative by an 
authorized representative of an unsuccessful Proposer. Debriefings may include a review of the 
debriefed Proposer’s points for each evaluation criteria, overall ranking, the strengths and 
weaknesses of its SOQ and Proposal, and presentation in the interview, and answers to 
questions regarding the selection process. 

6.19 Protests 

The City has rules to govern the rights and obligations of Proposers/Finalists that desire to 
submit a protest to this process. Please see the City website at Protest Policy for these rules. 
Proposers/Finalists have the obligation to be aware of and understand these rules, and to seek 
clarification as necessary from the City. 

Protests shall be limited to the solicitation and/or evaluation process. No protest will be 
accepted when based solely on a challenge to the City’s exercise of discretion or judgement in 
evaluation of SOQs or Proposals or in making a contract award recommendation. The City will 
not consider any protest based on items that could have been or should have been raised prior 
to the published deadline for submitting questions or requesting addenda. 

Protests shall be filed and received by the City as instructed in notification letters sent to 
Proposers/Finalists of the City’s selection decision.  

In no event shall a protest be considered if all SOQs or Proposals are rejected. 

Failure to comply with these protest procedures will render a protest waived.  

https://cms.cityoftacoma.org/Purchasing/CandA/COT_FIN_PROTEST_POLICY_2.PDF
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Existing aerial image of Powers main campus showing extents of anticipated impacts from the planned North Access Road and 
south gate site access.

CURRENT CHALLENGES:

The Bridge Industrial Project will construct the new North Access Road 
to the south/southeast of Tacoma Power’s property. New gate(s) will 
be needed to access the property from the North Access Road.  The 
addition of the new vehicle gate(s) may require additional security staff to 
monitor site access.

The planned North Access Road along the southeast of the Power 
site appears to use the entire portion of existing right-of-way that abuts 
the Power site, thus displacing approximately 17,000 SF of outdoor 
storage area currently being used for transformer and warehouse open/
uncovered storage items.  In addition the planned site access off the 
North Access Road requires a security booth, two ingress lanes and 
one egress lane for proper controlled site access.  This will displace 
approximately 8,000 SF of additional storage area.

The City of Tacoma pre-application review comments received from 
Planning and Development Services and included in the Appendix of 
this report, indicate the potential requirements of frontage improvements 
along the North Access Road, the removal of an existing driveway on 
S 35th St, and upgrading the sidewalk to meet ADA requirements at a 
second driveway along S 35th St.  At this time these items are still under 
review by the City.

Safety of drivers and pedestrians on site are both major priorities for 
TPU Power.  Currently the center of the site is primarily dedicated to 
open and uncovered parking of fleet vehicles. The addition of enclosed 
and/or covered parking canopies in this area as proposed in the final site 
alternative, will also involve widening the drive aisles where appropriate 
for safer navigation and better lines of sight for drivers of larger vehicles.  
The addition of painted crosswalks for pedestrians also claim extra area 
along drive aisles and through parking lots. All of these factors create the 
challenge balancing safety while meeting programmatic needs of vehicle 
and equipment storage.

OPPORTUNITIES FOR WIDER IMPROVEMENT:

Streamlining new building footprints and drive aisles would 
facilitate uninterrupted function of standard operations during and 
after construction.

Improve physical access (for both vehicles and pedestrians) to 
new and existing buildings for improved operational efficiency by 
better grouping similar site functions; identifying and eliminating 
stored materials that can be disposed of; and maximizing the use 
of buildable areas to a higher capacity.

Simplify circulation patterns for clear, intuitive wayfinding.

Mass and orient buildings to capture passive environmental 
benefits such as improved daylight into occupied spaces. In 
Western Washington, this is best accomplished by orienting office 
buildings in the east/west direction to better control daylighting and 
solar gain.

Positively impact pedestrian and driver experience from public-
rights of way along the planned North Access Road and improve  
landscape buffers to meet City code.

Enhance a sense of connectedness with the TPU Water site to 
the east, for both staff and customers. Creating this connection 
between Power and Water sites will require some fencing 
modifications which will need to be coordinated with TPU Power 
Security.

1.3 | Site & Building Concepts

Overview of Opportunities & Challenges
While this study focused on improvements to equipment storage and vehicle parking, the programming process took into consideration 
work that could be undertaken outside of this scope, both concurrently and in the future.
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1.4 | Proposed Design Requirements

Summary Statement
This Proposed Design Requirements criteria is used to establish the 
general level of project quality, in part, for cost estimating purposes. It 
provides a starting place that assists in facility and site development, 
and will be typically refined if the project proceeds through the 
Schematic Design and Design Development phases. 
The following Proposed Design Requirements criteria was informed 
by:
•	 Project goals and objectives 
•	 City of Tacoma’s Climate Action Plan
•	 Data gathered through programming meetings, workshops, and 

the Core Leadership Team.
•	 Applicable building and energy codes including:
		  Tacoma Municipal Code
		  Washington Administrative Code
		  2021 International Existing Building Code
		  2021 International Fire Code
		  2021 Washington Energy Code
		  2019 ANSI 117

Construction Delivery Method
The project delivery method will be Progressive Design Build.

Pedestrian, Vehicle and Equipment Circulation
In designing operations facilities, logical, safe and efficient circulation 
is at the heart of functional success. In planning the site and 
building layout for Power’s campus improvements, clear circulation 
systems for the flow of people, materials and vehicles are presently 
established throughout the property. Driveways and parking for 
personnel and visitors are already located outside the secured ops 
yard, away from the path of crew vehicles and vendor trucks. 

The Preferred Site Alternative full build out shows a new secured 
vehicle entry point along the southern perimeter. This South Gate 
Access is intended to serve as a controlled entry/exit to be used on a 
daily basis for vendor deliveries and as deemed appropriate for TPU 
vehicles and staff. Turning radii and clearances between buildings 
are sufficient for any vehicle type to flow and circulate throughout the 
site; the Turning Movement Study Plans depict the turn radius for a 
semi truck & trailer, vactor or fire truck, and a typical service truck 
(see Appendix for Turning Movement Study Plans). How the TPU 
Power and TPU Water sites will be physically connected for vehicle 
access is yet to be determined and is under separate concurrent 
study of access points off the new North Access Road.  

Architectural Character & 
Massing
Maintenance and operations buildings generally share a consistent 
architectural character informed by sturdy massing and finishes that 

are able to withstand heavy use and impacts by the climate conditions 
of our area. It is important that they provide human centric spaces which 
are work environments designed for the comfort and collaboration of the 
people who work in the facility. 
Roofs: Roof slopes most often range between 1/2:12 and 2:12 pitch, 
to shed water and occasional snow. Steep slopes are unnecessary in 
our climate, and generally avoided (or minimized) to conserve building 
materials and limit heating, cooling and unneeded interior space.  
Walls: As a general practice, limiting jogs in walls minimizes the first-
cost to construct as well as the long-term impact of transitions, as these 
are areas that are more vulnerable to water intrusion. 
Windows: Window height and placement are important to increasing 
site security (visibility to the exterior) and sense of well-being (access to 
daylight and views to outside).
Unique Architectural Character: Design that captures the spirit of 
both Tacoma and the TPU organization.

Exteriors 
For the purpose of preliminary budgeting, the buildings will be skinned 
with durable, low-maintenance materials that comply with all City design 
standards. The assumed palette of materials includes metal siding; 
concrete; CMU (concrete masonry unit aka concrete block), wood 
(a limited amount, largely as an accent); fiber cement panel siding, 
aluminum-framed windows, and hollow metal doors. Substrates that 
require a coating (such as wood, fiber cement, and doors) will have 
paints, stains, and/or sealers specified for weather-resistance and 
resilience specific to our climate. 

Interiors  
The interior palette of materials may include, but not be limited to, 
textured and painted drywall, ceramic tile, a suspended ceiling system 
with acoustical panels, polished and sealed concrete floors, carpet, 
wood paneling or acoustic slatting on walls or ceiling, and high-ceiling 
areas open to structure. Interior finishes will be durable and appropriate 
to the function of the spaces (office areas vs. industrial). Industrial 
spaces may include exposed R-Seal insulation panels and roof 
insulation scrim, MDO or plywood, drywall or other durable materials.

Sustainability
The project should comply with the City of Tacoma’s (COT) Climate 
Action Plan (CAP) which has specific goals for new projects. This 
project is required to meet a LEED silver or equivalent, COT Resolution 
38249, referenced in the CAP. Also, the use of natural gas or other 
carbon-based fuels is not allowable per CTO Resolution 40776.

Security
The site will remain fenced as it is currently, however, new fencing will 
be necessary along the length of the North Access Road and fencing 
modifications will be necessary along the southern property line where 
the new back wall of the shared storage canopy will serve as perimeter 
security in lieu of fencing for the length of the canopy building.  The 
new Site entrance points will be fronted by automatic vertical lift gates 

operated by card readers and/or guard booth, and may incorporate 
2-way voice communication if appropriate. Provide for CCTV and site 
lighting modifications as required to accommodate new site/building 
improvements. Building entrances will also include CCTV and card 
readers at personnel access points. Additional security systems design 
should be refined during future design phases and in coordination with 
the new gate access and TPU Power’s security team.

Site Parking for Fleet Vehicles and Equipment
A current fleet vehicle and equipment inventory was developed by 
Power working with FPS, the Equipment and Operational Planning 
Specialist. The spreadsheet was analyzed to identify vehicle size 
(small, medium, large, extra-large) and parking environmental 
requirements (heated-enclosed, covered, uncovered). See Vehicle 
Inventory (contained in 2.0 | Appendix) for detail and final counts with 
growth projections. 

Structural 
General
AHBL, the Structural Engineer, visited the site and reviewed the 
condition of several existing buildings to evaluate the proposed concept 
for site and building improvements.  The proposed master plan appears 
to be structurally feasible. ABHL did not see any conditions on site 
that would adversely impact the proposed building additions or new 
buildings.

New roofs should be designed to accommodate photovoltaic panels as 
required by the current versions of the International Building Code and 
WA State Energy Code.h

Old Shops Building
The existing maintenance building that is planned to be demolished 
appears to have exceeded its useful service life. AHBL agrees that the 
decision to demo the building is likely the most practical solution. It may 
be possible to upgrade the existing building and address the structural 
deficiencies, but this may not be a cost-effective solution compared 
to replacement with pre-engineered structures. Therefore, the design 
team’s recommendation is to demolish this building and replace it with 
new construction to accommodate Power’s space program needs.

Shops Building Addition
The proposed addition to the existing PSS Weld Shop is structurally 
feasible. AHBL recommends that the addition be constructed 
seismically separate from the existing building so structural upgrades 
of the existing building would not be required. It is possible to connect 
the new addition to the existing building, but this would require an 
evaluation of any existing building elements that see increased loads. 
This might require upgrading existing tilt-up concrete shearwalls to meet 
current building code standards. Inclusion of a new bridge crane will be 
incorporated into the structural design of the Shops Building Addition.

Existing Storage Canopy (South of Shops Building)
AHBL was asked to investigate the option of relocating the existing 
storage canopy to be positioned against the south property line thus 
opening up more room between the canopy and the existing Shops 
Building for large vehicle access. AHBL determined that while it may 
be possible to relocate the existing storage canopy building at the 
south end of the site, there are a few concerns:

1.	 Much of the existing roofing and siding could be damaged 
during the dismantling of the building. Therefore, it is likely that 
additional sections of roofing and siding will be needed in order 
to reclad the structure.

2.	 The City of Tacoma may require that the existing canopy be 
treated as if it were a completely new building. This may require 
a reanalysis of the existing framing in order to demonstrate 
compliance with the current code (this task could be relatively 
easy if existing drawings are available). The worst case scenario 
would require structural upgrades of the existing building 
members or connections as part of the relocation process.

With these concerns in mind, relocation of the building is not 
recommended. The design team is proposing enlarging the canopy 
with new additions in lieu of moving or replacing it to achieve the 
targeted space program area for covered storage.

Civil, Planning, & Landscape 
General
A pre-application meeting has been held for this project, however, 
the finalized staff comments from the City of Tacoma have not yet 
been received as some items are still under review. The progressive 
design build team shall obtain the finalized staff comments, once 
available, through Power and familiarize themselves with any 
changes or alterations to the staff comments included in the appendix 
of this report.

Proposed paving will consist of asphalt and concrete sections. 
Actual depths will be determined by a geotechnical report that will be 
required with future design phases per City of Tacoma pre-application 
staff comments. Thickened asphalt or concrete sections shall be used 
in drive aisles and access roads for extended life expectancy and for 
fire access. 

Soils Information
Per the United States Department of Agriculture (USDA) Natural 
Resources Conservation Service (NRCS) mapping service, the site 
is mapped as Urban Land 0 to 5 percent slopes. It is anticipated 
that the soils on this site are similar to the adjacent project parcel 
for the Tacoma Administration Building. These soils were generally 
characterized as granular glacial outwash consisting of fines-poor 
sandy gravel and gravelly sand to the termination at 30 feet. These 
locations are distant from each other and TPU Power has site 
investigation data.  These investigations can be shared with the 
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conveyance systems throughout the parcel for the proposed buildings. 
All other conveyance systems and downstream systems will remain the 
same with the construction of this project. 

Stormwater: Minimum Requirement #6 – Water Quality

At the time of this report, treatment is not anticipated to be required. If 
required, additional information has been provided within this report.

The project is located within the South Tacoma Groundwater 
Protection District (STGPD). According to the Tacoma – Pierce 
County Health Department General Guidance and Performance 
Standards for the South Tacoma Groundwater Protection District, 
facilities that provide infiltration will be subject to STGPD regulations 
and permitting regardless if hazardous substances are stored or used 
on site. According to the STFPD Infiltration Policy, the project would 
be considered a medium intensity site. The medium intensity site 
requirements are as follows: (1) Enhanced treatment is required for all 
pollution generating surfaces that are infiltrated. (2) Oil control will be 
required for sites meeting the thresholds in the SWMM (see below). (3) 
Monitoring ports shall be installed. (4) Health Department to review site 
plan showing stormwater facilities and the O&M manual. (5) STGPD 
application shall be submitted and approved by TPCHD prior to COT 
permit issuance. (6) STGPD annual permit required. (7) Stormwater 
features shall be designed per the requirements of the SWMM.

Oil Control: Oil control is required for: (1) areas of commercial or 
industrial sites subject to an expected average daily traffic count equal 
to or greater than 100 vehicles per 1,000 square feet of gross building 
area or 300 total trips per day; (2) Areas of commercial or industrial 
sites subject to petroleum storage and transfer in excess of 1,500 
gallons per year; or (3) areas of commercial or industrial sites subject 
to parking, storage, or maintenance of 25 or more vehicles that are 
over 10 tons gross weight (trucks, buses, trains, heavy equipment, 
etc.). Based on these requirements, it is assumed that oil control is not 
required. 

Phosphorous Treatment: The project does not discharge to Wapato 
Lake or any other watersheds that are sensitive to Phosphorous and 
therefore Phosphorous treatment is not required.

Enhanced Treatment: Required for industrial, commercial, multi-family, 
and/or high ADT roads that: (1) Discharge directly to fresh waters 
designated for aquatic life use or that have an existing aquatic life 
use; or (2) discharge to conveyance systems that are tributary to 
fresh waters designated for aquatic life use or that have an existing 
aquatic life use; or (3) infiltrate stormwater within ¼ mile of fresh waters 
designated for aquatic life use or that have an existing aquatic life use. 
The project does not discharge to any aquatic waters or infiltrate within 
aquatic waters. However, the project is located within the STGPD and 
therefore enhanced treatment is required. It is important to note that 
covered parking areas are not anticipated to require treatment.

Stormwater: Minimum Requirement #7 and Minimum Requirement 
#8

Flow control at the time of this report is not anticipated to be required. 

progressive design build team upon request.  

Flow control is not anticipated to be required at the time of this 
report, however, if flow control is required, infiltration testing per the 
City of Tacoma requirements will also be required for this project to 
determine the feasibility of infiltration systems throughout the site. 
Upon request, TPU can provide a 2006 geotechnical report with 
borings located in the areas of the craft shops and geotechnical 
reports for the South Administration complex.  It is the progressive 
design build team’s responsibility to review available geotechnical 
engineering reports and determine if new geotechnical investigations 
be conducted with future phases.

Environmental Protection Restrictive Covenant

All TPU property north of the Shops Building and south of the fence 
line is capped as a superfund site.  An EPA covenant requires 
notice and permitting of work that will disturb the current cap.  The 
progressive design build team shall familiarize themselves with the 
environmental protection restrictive covenant and access easement.

Stormwater Summary

The proposed project was evaluated to the current 2021 City of 
Tacoma Stormwater Management Manual (SWMM). The project 
site contains over 35% of existing hard surface coverage and is 
not a road related project, therefore the project is considered a 
redevelopment that, at the time of this report, is assumed to trigger 
minimum requirements #1-5 for the new and replaced hard surfaces. 
Per our initial interpretation of the redevelopment requirements, 
the project will create over 2,000 s.f. of new plus replaced hard 
surfaces, will create over 5,000 s.f. of new hard surfaces1, and the 
new plus the replaced hard surfaces are over 5,000 s.f. Finally, the 
value of the proposed improvements, including interior upgrades, is 
assumed not to exceed 50% of the assessed value of the existing 
project site improvements (commercial and industrial projects). The 
assessed value of all of the project parcels according to the City of 
Tacoma assessor’s website is approximately $66 million. This value 
assessment is the main catalyst for not triggering all of the minimum 
requirements for the proposed project.

However, it’s also the case the City of Tacoma Stormwater 
Management Manual (SWMM) is undergoing draft revisions due to 
be published in 2025, hence it is currently unclear to what extent 
Minimum Requirements 6 through 9 could effect the project.

No permanent structure(s) shall be erected within the stormwater or 
sanitary public easement areas(s) unless specifically approved in 
writing by the City of Tacoma Director of Environmental Services.

The project will disturb over one acre of land therefore a Construction 
Stormwater General Permit with the Department of Ecology is 
required.

At the time of this report, the project is anticipated to relocate various 
1	 Note the 2021 City of Tacoma SWMM considers the following 
as new hard surfaces:  re-surfacing by upgrading from dirt to gravel, bitu-
minous surface treatment, asphalt, or concrete; re-surfacing by upgrad-
ing from gravel to bituminous surface treatment, asphalt or concrete; or 
re-surfacing by upgrading from bituminous surface treatment to asphalt or 
concrete.

If required, it is anticipated that additional testing for infiltration will be 
conducted prior to the design of the on-site facilities. At that time, it will 
be determined if the project will provide flow control through the use of 
infiltration systems or detention systems. Due to the site plan and the 
use of the site, it is assumed that any flow control facility for the project 
will be located underground. According to the pre-application notes from 
the City of Tacoma, it appears that the site indirectly contributes to a 
wetland downstream and requirements for protecting the wetland may 
be required.

Sewer/Wastewater

Wastewater generated from the site structures will be served by the 
existing 8” gravity sanitary sewer lines throughout the site. It is assumed 
at this time that the proposed waste enclosures will also be required to 
drain to a structure with a downturned elbow and be discharged to the 
sewer system. All abandoned sewer systems or side sewers shall be 
plugged or capped at the main. Any existing side sewers that will be 
re-used shall be television inspected and pressure tested per the City 
of Tacoma standards. Any side sewers that do not pass inspection shall 
not be re-used. If the site will have a car wash location/facility, an oil/
water separator will be required. 

Water
Domestic and fire service water will be extended from the existing 
mains throughout the site. New water services and meters will be 
placed directly in front of each parcel where possible. Prior approval by 
Tacoma Water is required for other non-typical locations.

Landscape
All buffer plantings will be in accordance with the applicable 
jurisdictional requirements. Plant material proposed for the project 
include native and drought tolerant species where possible. Trees will 
include species adapted to the climate and tolerant of local conditions.  
All planting beds or planting pits will be amended with suitable planting 
soil. All plant beds will receive a mulch layer to conserve water and 
minimize weed species.

Mechanical
Shops Building Addition
The Shops Building Addition is an addition on an existing shop building.  
The existing shop building has a central compressed air system, central 
ground coupled heating and cooling system, domestic water, domestic 
hot water, and fire sprinkler system.  The addition is to house the meter 
shop, facilities/building maintenance, wire/electrical shop, and the 
Cushman substation support spaces which includes a drying oven).

Compressed air:  there are no particular piece of equipment that 
requires a direct connection to the compressed air system.  A general 
purposed compressed air loop is recommended throughout the new 
addition.  The existing central compressed air system appears to be 
of adequate size to support the new addition in this fashion, so an 
extension of the existing system is all that is needed.

HVAC:  The existing shops building has a ground coupled water-to-
water heat pump that generates chilled and heating hydronic water in 

a change-over fashion (can only produce heating water or chilled 
water, but not both at the same time).  Pumps distribute hydronic 
water to fan coil type air handlers in the building.  The air handlers 
have outside air connections for ventilation.  Some units have full 
economizer cooling dampers.  The water-to-water heat pump has 
an electric back up boiler.  The new addition would add a large air 
handler and connect to the existing hydronic system.  Capacity of 
the water-to-water heat pump will need to be fully investigated to see 
if it is adequate for the new load.  However, the electric boiler could 
provide heating capacity as needed.  The new air handler should 
have a full economizer cooling dampers.  If the heat pump cooling 
capacity is exceeded, this air handler could lock out of mechanical 
cooling and solely rely on economizer until the demand on the heat 
pump decreases.  To help with pumping capacity, all of the building’s 
3-way valves could be changed to 2-way valves and variable drives 
could be added to the main system pumps.  The new air handler 
should be set to maintain the space at 70 degrees F while there is 
occupancy and setback to 55 degrees F. when there is no occupancy.

Ventilation for the new addition can be provided by the new air 
handler or by a dedicated outside air system (DOAS).  This depends 
on the Washington State Energy Code (WSEC) energy efficiency 
packages needed (see WSEC C406.2 discussion below).

Some specialty exhaust may be needed in the new addition.  Battery 
storage space may trigger dedicated ventilation and fire suppression 
systems among other potential code requirements. The drying 
oven will need a hood for heat capture and exhausted from the 
building.  There may also need some point of use exhaust for some 
maintenance processes.

Domestic Hot and Cold Water:  There may not be domestic water 
needed for the addition.  However, there is discussion of adding 
a washup sink (or rough-ins for the washup sink) and possibly 
an emergency eyewash (or a combination of both).  The existing 
domestic water system should be adequately sized for this small 
addition.  The circulation system will have to be revised for adequate 
delivery of hot water to the new remote fixture in the new addition.  At 
a minimum, domestic cold water should be extended for an external 
hose bibb.

Fire Sprinkler System:  The existing building has a fire sprinkler 
system and the new addition will not change the flow density 
requirement on the system.  However, the sprinkler riser is as far 
away as possible from the new addition.  Hydraulic calculations will 
be required to determine if the existing pipe system can support the 
new addition (which would be the new remote area for sizing).  Worst 
case would be that the fire sprinkler main will need to be increased 
in size or a new express main will need to be installed to the new 
addition.

All MEP systems will need to accommodate clearance requirements 
for the proposed bridge crane located within the Shops Building 
Addition.

WSEC C406.2 Efficiency Packages:  The new addition is assumed to 
be a S-1 occupancy and will have to comply with the WSEC section 
C406.2 Efficiency Packages.  An S-1 addition will be required to 
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1.05  LICENSES/PERMITS 

A. Suppliers, if applicable, must have a Washington state business license at the time of Submittal and 
throughout the term of the Contract. Failure to include a Washington state business license may be 
grounds for rejection of the Submittal or cancellation of contract award. Information regarding 
Washington state business licenses may be obtained at http://bls.dor.wa.gov. 

B. Upon award, it is the responsibility of the Supplier to register with the City of Tacoma's Tax and License 
Division, 733 South Market Street, Room 21, Tacoma, WA 98402-3768, 253-591-5252, 
https://www.cityoftacoma.org/government/city_departments/finance/tax_and_license/. Supplier shall 
obtain a business license as is required by Tacoma Municipal Code Subtitle 6C.20. 

C. During the term of the Contract, Supplier, at its expense, shall obtain and keep in force any and all 
necessary licenses and permits. 

1.06 CONTRACTOR'S STATE REGISTRATION NUMBER 

Contractors for construction or public works construction are required to be licensed by the state. If the 
provisions of Chapter 18.27 of the Revised Code of Washington apply to the Respondent, then the 
Respondent's Washington State Contractor's Registration No. must accompany the bid. 

1.07 BID IS NONCOLLUSIVE 

The Respondent represents by the submission of the Proposal that the prices in this Bid are neither directly 
nor indirectly the result of any formal or informal agreement with another Respondent. 

1.08 EVALUATION OF BID 

A. Price, Experience, Delivery Time and Responsibility 

In the evaluation of bids, the Respondent's experience, delivery time, quality of performance or product, 
conformance to the specifications and responsibility in performing other contracts (including satisfying all 
safety requirements) may be considered in addition to price. In addition, the bid evaluation factors set forth 
in City Code Section 1.06.262 may be considered by the City. Respondents who are inexperienced or who 
fail to properly perform other contracts may have their bids rejected for such cause. 

B. Prequalified Electrical Contractor 

Certain types of electrical construction require special expertise, experience, and prequalification of the 
Contractor (or subcontractor) by the City. In such cases, the Respondent must be prequalified or the 
Respondent must subcontract with a City prequalified electrical contractor for the specialty work. 

C. Insertions of Material Conflicting with Specifications 

Only material inserted by the Respondent to meet requirements of the Specifications will be considered. Any 
other material inserted by the Respondent will be disregarded as being nonresponsive and may be grounds 
for rejection of the Respondent's Proposal. 

D. Correction of Ambiguities and Obvious Errors 

The City reserves the right to correct obvious errors in the Respondent's proposal. In this regard, if the unit 
price does not compute to the extended total price, the unit price shall govern. 

1.09 WITHDRAWAL OF BID 

A. Prior to Bid Opening 

Any Respondent may withdraw his/her Proposal prior to the scheduled bid opening time by delivering a 
written notice to the City’s Procurement and Payables Office. The notice may be submitted in person or by 
mail; however, it must be received by the City’s Procurement and Payables Office prior to the time of bid 
opening. 

B. After Bid Opening 

No Respondent will be permitted to withdraw his/her Proposal after the time of bid opening, as set forth in 
the Call for Bids, and before the actual award of the Contract, unless the award of Contract is delayed more 
than sixty (60) calendar days after the date set for bid opening. If a delay of more than 60 calendar days 
does occur, then the Respondent must submit written notice withdrawing his/her Proposal to the Purchasing 
Manager. 
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The written consent approving the subletting of the Contract shall not be construed to relieve the Contractor 
of his/her responsibility for the fulfillment of the Contract. The Subcontractor shall be considered to be the 
agent of the Contractor and the Contractor agrees to be responsible for all the materials, work and 
indebtedness incurred by the agent. 

A subcontractor shall not sublet any portion of a subcontract for work with the City without the written 
consent of the City. 

2.08 DELAY 

E. Extension of Time 

With the written approval of the Superintendent or his/her designee, the Contractor may be granted 
additional time for completion of the work required under this Contract, if, in the Superintendent's opinion the 
additional time requested arises from unavoidable delay. 

F. Unavoidable Delay 

Unavoidable delays in the prosecution of the work shall include only delays from causes beyond the control 
of the Contractor and which he/she could not have avoided by the exercise of due care, prudence, foresight 
and diligence. Delay caused by persons other than the Contractor, Subcontractors or their employees will be 
considered unavoidable delays insofar as they necessarily interfere with the Contractor's completion of the 
work, and such delays are not part of this Contract. 

Unavoidable delay will not include delays caused by weather conditions, surveys, measurements, 
inspections and submitting plans to the Engineer of the particular Division involved in administering this 
Contract. 

2.09       GUARANTEE 

A. Guarantee for Construction, Labor or Services Contract 

Neither the final certificate of payment or any provision in the Contract Documents, nor partial or entire 
occupancy of the premises by the City, shall constitute an acceptance of work not done in accordance with 
the Contract Documents or relieve the Contractor of liability in respect to any express warranties or 
responsibility for faulty materials or workmanship. The Contractor shall remedy any defects in the work and 
pay for any damage to other work resulting therefrom, which shall appear within a period of one year from 
the date of final acceptance of the work unless a longer period is specified. The City will give notice of 
observed defects with reasonable promptness. 

If it has been discovered, before payment is required under the terms of the Contract, that there is a failure 
to comply with any of the terms and provisions of this Contract, the City has the right and may withhold 
payment. 

In case of a failure of any part of the work, materials, labor and equipment furnished by the Contract or to 
fully meet all of the requirements of the Contract, the Contractor shall make such changes as may be 
necessary to fully meet all of the specifications and requirements of this Contract. Such changes shall be 
made at the Contractor's sole cost and expense without delay and with the least practicable inconvenience 
to the City of Tacoma. Rejected material and equipment shall be removed from the City's property by and at 
the expense of the Contractor. 

B. Guarantee for Supply Contracts 

Unless a longer period is specified, the supplier and/or manufacturer of the supplies, materials and/or 
equipment furnished pursuant to this Contract agrees to correct any defect or failure of the supplies, 
materials and/or equipment which occurs within one year from the date of: (1) test energization if electrical 
or mechanical equipment; (2) commencement of use if supplies or materials, provided, however, said 
guarantee period shall not extend beyond eighteen months after date of receipt by the City. All of the costs 
(including shipping, dismantling and reinstallation) of repairs and/or corrections of defective or failed 
equipment, supplies and/or material is the responsibility of the supplier and/or manufacturer. 

When the supplier is not the manufacturer of the item of equipment, supplier agrees to be responsible for 
this guarantee and supplier is not relieved by a manufacturer's guarantee. 
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C. Guarantee Period Extension 

The Contract guarantee period shall be suspended from the time a significant defect is first documented by 
the City until the work or equipment is repaired or replaced by Contractor and accepted by the City. In 
addition, in the event less than ninety (90) days remain on the guarantee period (after recalculating), the 
guarantee period shall be extended to allow for at least ninety (90) days from the date the work or 
equipment is repaired or replaced and accepted by the City. 

2.10      DEDUCTIONS FOR UNCORRECTED WORK 

If the City of Tacoma deems it expedient to correct work not done in accordance with the terms of this 
Contract, an equitable deduction from the Contract price shall be made. 

2.11      CITY OF TACOMA'S RIGHT TO TERMINATE CONTRACT 

A.   Termination for Convenience  

1. Supplies. The City may terminate a Contract for supplies at any time upon prior written notice to 
Contractor. Upon the effective date of termination specified in such notice, and payment by the City, 
all conforming supplies, materials, or equipment previously furnished hereunder shall become its 
property. 

2. Services. The City may terminate a Contract for services at any time, with or without cause, by 
giving 10-business day’s written notice to Supplier. In the event of termination, all finished and 
unfinished work prepared by Supplier pursuant to the Contract shall be provided to the City. In the 
event City terminates the Contract due to the City’s own reasons and without cause due to 
Supplier’s actions or omissions, the City shall pay Supplier the amount due for actual work and 
services necessarily performed under the Contract up to the effective date of termination, not to 
exceed the total compensation set forth in the Contract. 

B.  Termination for Cause  

1. The City may terminate a Contract for either services or supplies in the event of any material 
breach of any of the terms and conditions of the Contract if the Contractor’s breach continues in 
effect after written notice of breach and 30 days to cure such breach and fails to cure such breach 

2. Bankruptcy. If the Contractor should be adjudged as bankrupt, or makes a general assignment for 
the benefit of creditors, or a receiver should be appointed on account of his/her insolvency, or if 
he/she or any of his/her subcontractors should violate any of the provisions of the Contract, or if the 
work is not being properly and diligently performed, the City of Tacoma may serve written notice 
upon the Contractor and Surety, executing the Payment and Performance Bond, of its intention to 
terminate the Contract; such notice will contain the reasons for termination of the Contract, and 
unless within 10 days after the serving of such notice, such violation shall cease and an 
arrangement satisfactory to the City of Tacoma for correction thereof shall be made, the Contract 
shall, upon the expiration of said I 0 days, cease and terminate and all rights of the Contractor 
hereunder shall be forfeited. In the event the Contract is terminated for cause, Contractor shall not 
be entitled to any lost profits resulting therefrom. 

3. Notice. In the event of any such termination for cause, the City of Tacoma shall immediately 
send (by regular mail or other method) written notice thereof to the Surety and the Contractor. 
Upon such termination the Surety shall have the right to take over and perform the Contract, 
provided however, the Surety must provide written notice to the City of its intent to complete 
the work within 15 calendar days of its receipt of the original written notice (from the City) of 
the intent to terminate. Upon termination and if the Surety does not perform the work, the City 
of Tacoma may take over the work and prosecute the same to completion by any method it 
may deem advisable, for the account of and at the expense of the Contractor, and the 
Contractor and the Surety shall be liable to the City of Tacoma for all cost occasioned to the 
City of Tacoma thereby. The City of Tacoma may without liability for doing so, take possession 
of and utilize in completing the work, such materials, equipment, plant and other property 
belonging to the Contractor as may be on the site of the work and necessary therefore. 
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2.12 LIENS 

In the event that there are any liens on file against the City of Tacoma, the City of Tacoma shall be entitled 
to withhold final or progress payments to the extent deemed necessary by the City of Tacoma to properly 
protect the outstanding lien claimants until proper releases have been filed with the City Clerk. 

2.13 LEGAL DISPUTES 

A. General 

Washington law shall govern the interpretation of the Contract. The state or federal courts located in Pierce 
County Washington shall be the sole venue of any mediation, arbitration, or litigation arising out of the 
Contract. 

Respondents providing submittals from outside the legal jurisdiction of the United States of America will be 
subject to Tacoma’s City Attorney’s Office (CAO) opinion as to the viability of possible litigation pursuant to 
a contract resulting from this Specification. If it is the opinion of the CAO that any possible litigation would be 
beyond reasonable cost and/or enforcement, the submittal may be excluded from evaluation. 

B. Attorney Fees 

For contracts up to $250,000, which become the subject of litigation or arbitration, the substantially prevailing 
party may be entitled to reasonable attorney fees, as provided in RCW 39.04.240. Provided, however, the 
attorney fee hourly rate for the City of Tacoma's assistant city attorneys is agreed to be $150 per hour or the 
same as the hourly rate for Contractor's legal counsel, whichever is greater. 

2.14 DELIVERY 

Prices must be quoted F.O.B. destination, freight prepaid and allowed with risk of loss during transit 
remaining with Contractor/Supplier (unless otherwise stated in these Specifications) to the designated 
address set forth in these Specifications. 

Deliveries shall be between 9:00 a.m. and 3:30 p.m.; Monday through Friday only (except legal holidays of 
the City of Tacoma). 

Legal holidays of the City of Tacoma are: 

New Year's Day January I 
Martin Luther King's Birthday 3rd Monday in January 
Washington's Birthday 3rd Monday in February 
Memorial Day Last Monday in May 
Juneteenth June 19 
Independence Day July 4 
Labor Day 1st Monday in September 
Veteran's Day November 11 
Thanksgiving Day 4th Thursday of November 
Day after Thanksgiving 4th Friday of November 
Christmas Day December 25 

When any of these holidays occur on Saturday or Sunday, the preceding Friday or the following Monday, 
respectively, is a legal holiday for the City of Tacoma. 

2.15 PACKING SLIPS AND INVOICES 

A.  Packing slips and shipping notices shall be sent to the specific City Division or Department receiving 
the item(s) at the address stated in City’s Solicitation or as otherwise stated in the Contract and include 
complete description of items, contents of items if crated or cased, quantity, shipping point, carrier, bill of 
lading number and City of Tacoma purchase order. 

B.  Each invoice shall show City of Tacoma purchase order number, release number if applicable, 
quantity, unit of measure, item description, unit price and extended price for each line if applicable, services 
and deliverables provided if applicable. Line totals shall be summed to give a grand total to which sales tax 
shall be added, if applicable. 

1. For transactions conducted in SAP Ariba, invoices shall be submitted through Ariba. 
2. For invoices paid by ACH or by check, unless stated otherwise, invoices shall be electronically 

submitted by email with corresponding PO number listed in the subject line to 
accountspayable@cityoftacoma.org. 
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3. For invoices paid by credit card, invoices shall also display the last name of the cardholder and last 
four digits (only) of the card number (e.g., Jones/6311). Unless stated otherwise, invoices shall be 
electronically submitted by email with corresponding PO number listed in the subject line to (do not 
combine different POs into one invoice or charge) to pcardadmin@cityoftacoma.org. 

2.16 APPROVED EQUALS 

A. Unless an item is indicated as "No substitute", special brands, when named, are intended to describe the 
standard of quality, performance or use desired. Equal items will be considered by the City, provided that 
the respondent specifies the brand and model, and provides all descriptive literature, independent test 
results, product samples, local servicing and parts availability to enable the City to evaluate the proposed 
"equal". 

B. The decision of the City as to what items are equal shall be final and conclusive. If the City elects to 
purchase a brand represented by the respondent to be an "equal", the City's acceptance of the item is 
conditioned on the City's inspection and testing after receipt. If, in the sole judgment of the City, the item 
is determined not to be an equal, the item shall be returned at the respondent's expense. 

C. When a brand name or level of quality is not stated by the respondent, it is understood the offer is 
exactly as specified. If more than one brand name is specified, respondents must clearly indicate the 
brand and model/part number being bid. 

2.17 ENTIRE AGREEMENT 

This written contract represents the entire Agreement between the parties and supersedes any prior oral 
statements, discussions or understandings between the parties. 

2.18 CODE OF ETHICS 

The City's Code of Ethics, Chapter 1.46, Tacoma Municipal Code, provides ethical standards for City 
personnel and prohibits certain unethical conduct by others including respondents and contractors. Violation 
of the City's Code of Ethics will be grounds for termination of this contract. 

2.19  FEDERAL FINANCIAL ASSISTANCE 

If federal funds, including FEMA financial assistance to the City of Tacoma, will be used to fund, pay or 
reimburse all or a portion of the Contract, Contractor will comply with all applicable Federal law, regulations, 
executive orders, FEMA policies, procedures, and directives and the following clauses will be incorporated 
into the Contract: 

A. EQUAL EMPLOYMENT OPPORTUNITY  During the performance of this Contract, Contractor will not 
discriminate against any employee or applicant for employment because of race, color, religion, sex, 
sexual orientation, gender identity, or national origin. The contractor will take affirmative action to ensure 
that applicants are employed, and that employees are treated during employment without regard to their 
race, color, religion, sex, sexual orientation, gender identity, or national origin. Such action shall include, 
but not be limited to the following: 

1. Employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff 
or termination; rates of pay or other forms of compensation; and selection for training, 
including apprenticeship. The contractor agrees to post in conspicuous places, available to 
employees and applicants for employment, notices to be provided setting forth the 
provisions of this nondiscrimination clause. 

2. The contractor will, in all solicitations or advertisements for employees placed by or on 
behalf of the contractor, state that all qualified applicants will receive consideration for 
employment without regard to race, color, religion, sex, sexual orientation, gender identity, 
or national origin. 

3. The contractor will not discharge or in any other manner discriminate against any employee 
or applicant for employment because such employee or applicant has inquired about, 
discussed, or disclosed the compensation of the employee or applicant or another 
employee or applicant. This provision shall not apply to instances in which an employee 
who has access to the compensation information of other employees or applicants as a part 
of such employee's essential job functions discloses the compensation of such other  
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employees or applicants to individuals who do not otherwise have access to such 
information, unless such disclosure is in response to a formal complaint or charge, in 
furtherance of an investigation, proceeding, hearing, or action, including an investigation 
conducted by the employer, or is consistent with the contractor's legal duty to furnish 
information. 

4. The contractor will send to each labor union or representative of workers with which he has 
a collective bargaining agreement or other contract or understanding, a notice to be 
provided advising the said labor union or workers' representatives of the contractor's 
commitments under this section, and shall post copies of the notice in conspicuous places 
available to employees and applicants for employment. 

5. The contractor will comply with all provisions of Executive Order 11246 of September 24, 
1965, and of the rules, regulations, and relevant orders of the Secretary of Labor. 

6. The contractor will comply with all provisions of Executive Order 11246 of September 24, 
1965, and of the rules, regulations, and relevant orders of the Secretary of Labor. 

7. In the event of the contractor's noncompliance with the nondiscrimination clauses of this 
contract or with any of the said rules, regulations, or orders, this contract may be canceled, 
terminated, or suspended in whole or in part and the contractor may be declared ineligible 
for further Government contracts or federally assisted construction contracts in accordance 
with procedures authorized in Executive Order 11246 of September 24, 1965, and such 
other sanctions may be imposed and remedies invoked as provided in Executive Order 
11246 of September 24, 1965, or by rule, regulation, or order of the Secretary of Labor, or 
as otherwise provided by law. 

8. The contractor will include the portion of the sentence immediately preceding paragraph (1) 
and the provisions of paragraphs (1) through (8) in every subcontract or purchase order 
unless exempted by rules, regulations, or orders of the Secretary of Labor issued pursuant 
to section 204 of Executive Order 11246 of September 24, 1965, so that such provisions 
will be binding upon each subcontractor or vendor. The contractor will take such action with 
respect to any subcontract or purchase order as the administering agency may direct as a 
means of enforcing such provisions, including sanctions for noncompliance: 

Provided, however, that in the event a contractor becomes involved in, or is threatened with, litigation with a 
subcontractor or vendor as a result of such direction by the administering agency, the contractor may request 
the United States to enter into such litigation to protect the interests of the United States. 

B. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT 

1.  Overtime requirements. No contractor or subcontractor contracting for any part of the contract work 
which may require or involve the employment of laborers or mechanics shall require or permit any 
such laborer or mechanic in any workweek in which he or she is employed on such work to work in 
excess of forty hours in such workweek unless such laborer or mechanic receives compensation at a 
rate not less than one and one-half times the basic rate of pay for all hours worked in excess of forty 
hours in such workweek. 

2.  Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set 
forth in paragraph (B)(1) of this section the contractor and any subcontractor responsible therefor 
shall be liable for the unpaid wages. In addition, such contractor and subcontractor shall be liable to 
the United States (in the case of work done under contract for the District of Columbia or a territory, to 
such District or to such territory), for liquidated damages. Such liquidated damages shall be computed      
with respect to each individual laborer or mechanic, including watchmen and guards, employed in 
violation of the clause set forth in paragraph (B)(1) of this section, in the sum of $27 for each calendar 
day on which such individual was required or permitted to work in excess of the standard workweek of 
forty hours without payment of the overtime wages required by the clause set forth in paragraph (b)(1) 
of this section. 
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3.  Withholding for unpaid wages and liquidated damages. The City shall upon its own action or upon 
written request of an authorized representative of the Department of Labor withhold or cause to be 
withheld, from any moneys payable on account of work performed by the contractor or subcontractor 
under any such contract or any other Federal contract with the same prime contractor, or any other 
federally-assisted contract subject to the Contract Work Hours and Safety Standards Act, which is 
held by the same prime contractor, such sums as may be determined to be necessary to satisfy any 
liabilities of such contractor or subcontractor for unpaid wages and liquidated damages as provided in 
the clause set forth in paragraph (B)(2) of this section. 

4.   Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set forth in 
paragraph (B)(1) through (4) of this section and also a clause requiring the subcontractors to include 
these clauses in any lower tier subcontracts. The prime contractor shall be responsible for compliance 
by any subcontractor or lower tier subcontractor with the clauses set forth in paragraphs (B)(1) 
through (4) of this section. 

C. CLEAN AIR ACT  

1. Contractor agrees to comply with all applicable standards, orders or regulations issued pursuant to the 
Clean Air Act, as amended, 42 U.S.C. § 7401 et seq. 

2. Contractor agrees to report each violation to the City and understands and agrees that the City will, in 
turn, report each violation as required to assure notification to the Federal Emergency Management 
Agency, and the appropriate Environmental Protection Agency Regional Office. 

3. Contractor agrees to include these requirements in each subcontract exceeding $150,000 financed in 
whole or in part with Federal assistance provided by FEMA. 

D. FEDERAL WATER POLLUTION CONTROL ACT 

1. Contractor agrees to comply with all applicable standards, orders, or regulations issued pursuant to the 
Federal Water Pollution Control Act, as amended, 33 U.S.C. 1251 et seq. 

2.  Contractor agrees to report each violation to the City, understands, and agrees that the City will, in 
turn, report each violation as required to assure notification to the Federal Emergency Management 
Agency, and the appropriate Environmental Protection Agency Regional Office. 

3. Contractor agrees to include these requirements in each subcontract exceeding $150,000 financed in 
whole or in part with Federal assistance provided by FEMA. 

E. DEBARMENT AND SUSPENSION 

1. This contract is a covered transaction for purposes of 2 C.F.R. pt. 180 and 2 C.F.R. pt. 3000. As 
such, the contractor is required to verify that none of the contractor’s principals (defined at 2 C.F.R. § 
180.995) or its affiliates (defined at 2 C.F.R. § 180.905) are excluded (defined at 2 C.F.R. § 180.940) 
or disqualified (defined at 2 C.F.R. § 180.935). 

2. Contractor must comply with 2 C.F.R. pt. 180, subpart C and2 C.F.R. pt. 3000, subpart C, and must 
include a requirement to comply with these regulations in any lower tier covered transaction it enters 
into. 

3. This certification is a material representation of fact relied upon by the City. If it is later determined 
that the contractor did not comply with 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 3000, subpart C, 
in addition to remedies available to (insert name of recipient/subrecipient/applicant), the Federal 
Government may pursue available remedies, including but not limited to suspension and/or 
debarment. 

4. Contractor agrees to comply with the requirements of 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 
3000, subpart C while this offer is valid and throughout the period of any contract that may arise from 
this offer. The bidder or proposer further agrees to include a provision requiring such compliance in 
its lower tier covered transactions. 
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F. BYRD ANTI-LOBBYING AMENDMENT 

1. Contractors who apply or bid for an award of $100,000 or more shall file the required certification with   
City. Each tier certifies to the tier above that it will not and has not used Federal appropriated funds to 
pay any person or organization for influencing or attempting to influence an officer or employee of any 
agency, a Member of Congress, officer or employee of Congress, or an employee of a Member of 
Congress in connection with obtaining any Federal contract, grant, or any other award covered by 31 
U.S.C. § 1352. Each tier shall also disclose any lobbying with non-Federal funds that takes place in 
connection with obtaining any Federal award. Such disclosures are forwarded from tier to tier up to 
the recipient who in turn will forward the certification(s) to the City.  

2. If applicable, Contractor must sign and submit to the City the following certification:  

 

APPENDIX A, 44 C.F.R. PART 18 – CERTIFICATION REGARDING LOBBYING 

Certification for Contracts, Grants, Loans, and Cooperative Agreements 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

1. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to 
any person for influencing or attempting to influence an officer or employee of an agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection 
with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any Federal contract, grant, loan, or cooperative agreement. 

2. If any funds other than Federal appropriated funds have been paid or will be paid to any person for 
influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of Congress in connection with this 
Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit 
Standard Form-LLL, “Disclosure Form to Report Lobbying,” in accordance with its instructions. 

3. The undersigned shall require that the language of this certification be included in the award documents 
for all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and 
cooperative agreements) and that all subrecipients shall certify and disclose accordingly. This 
certification is a material representation of fact upon which reliance was placed when this transaction 
was made or entered into. Submission of this certification is a prerequisite for making or entering into 
this transaction imposed by section 1352, title 31, U.S. Code. Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for 
each such failure. 

The Contractor, __________, certifies or affirms the truthfulness and accuracy of each statement of its 
certification and disclosure, if any. In addition, the Contractor understands and agrees that the provisions of 
31 U.S.C. Chap.38, Administrative Remedies for False Claims and Statements, apply to this certification and 
disclosure, if any. 

___________________________________ 

Signature of Contractor’s Authorized Official 

___________________________________ 

Name and Title of Contractor’s Authorized Official 

______________Date 
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G. PROCUREMENT OF RECOVERED MATERIALS 

1. In the performance of this contract, the Contractor shall make maximum use of products containing 
recovered materials that are EPA-designated items unless the product cannot be acquired: 

a. Competitively within a timeframe providing for compliance with the contract performance 
schedule; 

b. Meeting contract performance requirements; or 

c. At a reasonable price. 

2. Information about this requirement, along with the list of EPA- designated items, is available at EPA’s 
Comprehensive Procurement Guidelines web site, https://www.epa.gov/smm/comprehensive- 
procurement-guideline-cpg-program. 

3. Contractor also agrees to comply with all other applicable requirements of Section 6002 of the Solid 
Waste Disposal Act. 

 
[Section III is for contracts that involve construction and/or labor, and are not applicable to contracts solely for 
material/supply purchases.] 

 

GENERAL PROVISIONS 

SECTION Ill - CONSTRUCTION AND/OR LABOR CONTRACTS 

SECTION Ill REQUIREMENTS APPLY ONLY TO CONSTRUCTION AND/OR LABOR CONTRACTS AND ARE IN 
ADDITION TO APPLICABLE REQUIREMENTS CONTAINED IN SECTION II CONTRACT REQUIREMENTS. 

3.01 RESPONDENT'S DUTY TO EXAMINE 

The Respondent agrees to be responsible for examining the site(s) and to have compared them with the 
Specifications and Contract Drawings, and to be satisfied as to the facilities and difficulties attending the 
execution of the proposed Contract (such as uncertainty of weather, floods, nature and condition of 
materials to be handled and all other conditions, obstacles and contingencies) before the delivery of his/her 
Proposal. No allowance will be subsequently made by the City on behalf of the Respondent by reason of 
any error or neglect on Respondent's part, for such uncertainties as aforesaid. 

3.02 PERMITS 

Except when modified by the Special Provisions, the Contractor shall procure and pay for all permits and 
licenses necessary for the completion of this Contract including those permits required by the City of 
Tacoma. The City will obtain county or state road crossing permits if required. In the event a necessary 
permit is not obtained, the Contractor will not be permitted to work on items subject to said permit and any 
delays caused thereby will not be subject to extra compensation or extensions. 

3.03 NOTIFICATION OF OTHER GOVERNMENTAL AGENCIES AND UTILITIES WHEN UNDERGROUND 
WORK IS INVOLVED 

The Contractor shall notify all other affected governmental agencies and utilities whenever underground 
work is done under the terms of this Contract. The Contractor is required to obtain permission of the 
appropriate public and private utilities and governmental agencies before performing underground work 
pursuant to the terms of this Contract. The Contractor is required to call "one call" at 1-800-424-5555 for all 
work involving excavation or digging more than 12 inches beneath ground or road surface. 

The City may have indicated on the plans and specifications the existence of certain underground facilities 
that are known to the City department responsible for this Contract. It is the Contractor's responsibility to fully 
comply with the Underground Utility Locate Law, Chapter 19.122 RCW. If the site conditions are "changed or 
differing" as defined by RCW 19.122.040(l), the Contractor may pursue the party responsible for not properly 
marking or identifying the underground facility. The Contractor agrees not to file any claim or legal action 
against the City (department responsible for this Contract) for said "changed or differing" conditions unless 
said City department is solely responsible for the delay or damages that the Contractor may have incurred. 
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3.04 TRENCH EXCAVATION BID ITEM 

In the event that "trench excavation" in excess of four feet requires a safety system pursuant to Washington 
State law and safety shoring, sloping, sheeting, or bracing is used, a separate bid item should be set forth in 
the Proposal for this work. If a separate bid item is not set forth in the Proposal pages, said installed safety 
system shall be paid at $3.00 per lineal foot of trench, which unit price includes both sides of the trench. 

3.05 SAFETY 

A. General 

The Contractor shall, at all times, exercise adequate precautions for the safety of all persons, including its 
employees and the employees of a Subcontractor, in the performance of this Contract and shall comply with 
all applicable provisions of federal, state, county and municipal safety laws and regulations. It is the 
Contractor's responsibility to furnish safety equipment or to contractually require Subcontractors to furnish 
adequate safety equipment relevant to their responsibilities. 

The Contractor shall obtain the necessary line clearance from the inspector before performing any work in, 
above, below or across energized Light Division circuits. 

The Inspector and/or Engineer may advise the Contractor and the Safety Officer of any safety violations. It is 
the Contractor's responsibility to make the necessary corrections. Failure to correct safety violations is a 
breach of this Contract and, as such, shall be grounds for an order from the Safety Officer, lnspector or 
Engineer to cease further work and remove from the job site until the condition is corrected. Time and wages 
lost due to such safety shutdowns shall not relieve the Contractor of any provisions of Section 3.14 of this 
Specification and shall be at the sole cost of the Contractor. The purpose of this authority to stop work is to 
enforce the contract and not to assume control except to the extent necessary to ensure compliance with the 
provisions of this contract. 

Any of the above actions by employees of the City of Tacoma shall in no way relieve the Contractor of 
his/her responsibility to provide for the safety of all persons, including his/her employees. 

B. Work Hazard Analysis Report 

The Contractor will be required to complete a work hazard analysis report. This report shall outline how the 
Contractor proposes to satisfy all safety laws and regulations involved in performing the work. This report 
shall be completed and submitted to the City Safety Officer before the pre-construction conference. A copy 
of the report shall be maintained at the work site (accessible to the supervisor). 

3.06 PROTECTION OF WORKERS AND PROPERTY 

The Contractor shall erect and maintain good and sufficient guards, barricades and signals at all unsafe 
places at or near the work and shall, in all cases, maintain safe passageways at all road crossings, and 
crosswalks, and shall do all other things necessary to prevent accident or loss of any kind. 

The Contractor shall protect from damage all utilities, improvements, and all other property that is likely to 
become displaced or damaged by the execution of the work under this Contract. 

The Contractor is responsible for all roads and property damaged by his/her operations as shall be 
determined by the Engineer administering this Contract. The Contractor shall be responsible for repairing all 
damage to roads caused by his/her operations to the satisfaction of the particular governmental body having 
jurisdiction over the road. 

3.07 CONTRACTOR - SUPERVISION AND CHARACTER OF EMPLOYEES 

A. Superintendent to Supervise Contractor's Employees 

The Contractor shall keep on his/her work, during its progress, a competent superintendent and any 
necessary assistants, all of whom must be satisfactory to the City of Tacoma. The Contractor's 
superintendent shall not be changed except with the consent of the City of Tacoma, unless the Contractor's 
superintendent proves to be unsatisfactory to the Contractor and ceases to be in his/her employ. The 
Contractor's superintendent shall represent the Contractor in his/her absence and all directions given to 
him/her shall be binding as if given to the Contractor directly. The Contractor shall give efficient supervision 
to the work, using his/her best skill and attention. 
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B. Character of Contractor's Employees 
The Contractor shall employ only competent, skillful, faithful and orderly persons to do the work, and 
whenever the Engineer administering the Contract shall notify the Contractor in writing that any person on 
the work is, in his or her opinion, incompetent, unfaithful, disorderly or otherwise unsatisfactory, the 
Contractor shall forthwith discharge such persons from the work and shall not again employ him or her on 
this Contract. 

3.08 CONTRACTOR'S COMPLIANCE WITH THE LAW 

A. Hours of Labor 

The Contractor and Subcontractors shall be bound by the provisions of RCW Chapter 49.28 (as amended) 
relating to hours of labor. Except as set forth in the Special Provisions, eight (8) hours in any calendar day 
shall constitute a day's work on a job performed under this Contract. 

In the event that the work is not performed in accordance with this provision and in accordance with the laws 
of the State of Washington, then this Contract may be terminated by the City of Tacoma for the reason that 
the same is not performed in accordance with the public policy of the State of Washington as defined in said 
statutes. 

B. Prevailing Wages 

    If federal, state, local, or any applicable law requires Supplier to pay prevailing wages in connection with 
a Contract, and Supplier is so notified by the City, then Supplier shall pay applicable prevailing wages.    

If applicable, a Schedule of Prevailing Wage Rates and/or the current prevailing wage determination made 
by the Secretary of Labor for the locality or localities where the Contract will be performed is attached and 
made of part of the Contract by this reference. If prevailing wages do apply to the Contract, Supplier and its 
subcontractors shall:  

1.  Be bound by and perform all transactions regarding the Contract relating to prevailing wages and the 
usual fringe benefits in compliance with the provisions of Chapter 39.12 RCW, as amended, the 
Washington State Prevailing Wage Act and/or the Davis-Bacon Act (40 U.S.C. 3141- 3144, and 3146-3148) 
and the requirements of 29 C.F.R. pt. 5 as may be applicable, including the federal requirement to pay 
wages not less than once a week,   

2.  Ensure that no worker, laborer or mechanic employed in the performance of any part of the Contract 
shall be paid less than the prevailing rate of wage specified on that Schedule and/or specified in a wage 
determination made by the Secretary of Labor (unless specifically preempted by federal law, the higher of 
the Washington state prevailing wage or federal Davis-Bacon rate of wage must be paid)and Additionally, in 
compliance with applicable federal law, contractors are required to pay wages not less than once a week. 

3.  Immediately upon award of the Contract, contact the Department of Labor and Industries, Prevailing 
Wages section, Olympia, Washington and/or the federal Department of Labor, to obtain full information, 
forms and procedures relating to these matters. Per such procedures, a Statement of Intent to Pay 
Prevailing Wages and/or other or additional documentation required by applicable federal law, must be 
submitted by Contractor and its subcontractors to the City, in the manner requested by the City, prior to any 
payment by the City hereunder, and an Affidavit of Wages Paid and/or other or additional documentation 
required by federal law must be received or verified by the City prior to final Contract payment. In the event 
any dispute arises as to what are the prevailing rates of wages for work of a similar nature and such dispute 
cannot be adjusted by the parties in interest, including labor and management representatives, the matter 
shall be referred for arbitration to the Director of the State of Washington, Department of Labor and 
industries whose decision shall be final, conclusive and binding on all parties involved in the dispute. 
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3.09       COPELAND ANTI-KICKBACK ACT 

For contracts subject to Davis Bacon Act the following clauses will be incorporated into the Contract: 

A. Contractor. The contractor shall comply with 18 U.S.C. § 874, 40 U.S.C. § 3145, and the 
requirements of 29 C.F.R. pt. 3 as may be applicable, which are incorporated by reference into this contract. 

B. Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clause above and 
such other clauses as FEMA may by appropriate instructions require, and also a clause requiring the 
subcontractors to include these clauses in any lower tier subcontracts. The prime contractor shall be 
responsible for the compliance by any subcontractor or lower tier subcontractor with all of these contract 
clauses. 

C. Breach. A breach of the contract clauses above may be grounds for termination of the contract, and 
for debarment as a contractor and subcontractor as provided in 29 C.F.R. § 5.12. 

3.10 CHANGES 

A. In Plans or Quantities 

The City of Tacoma, without invalidating this Contract, or any part of this Contract, may order extra work or 
make reasonable changes by altering, adding to or deducting from the materials, work and labor and the 
Contract sum will be adjusted accordingly. All such work and labor shall be executed under the conditions of 
the original Contract except that any claim for extension of time caused thereby shall be adjusted at the time 
of ordering such change. When work or bid items are deducted, reduced or eliminated, it is agreed that no 
payment will be made to Contractor for anticipated profit. 

B. Extra Work 

Any claim or order for extra materials, work and labor made necessary by alterations or additions to the 
plans or by other reasons for which no price is provided in this Contract, shall not be valid unless the 
Contractor and Engineer administering the Contract have agreed upon a price prior to commencing extra 
work, and the agreement has been signed by the Contractor and approved by the Superintendent or his/her 
designee, and approved by the payment and performance bond surety. 

C. Extra Work - No Agreed Price 

If it is impracticable to fix an increase in price definitely in advance, the order may fix a maximum price which 
shall not under any circumstances, be exceeded, and subject to such limitation, such alteration, 
modification, or extra shall be paid for at the actual necessary cost as determined by the City of Tacoma, 
which cost (including an allowance for profit) shall be determined as the sum of the following items (1) to (7) 
inclusive: 

(1) Labor, computed at regular wage scale, including premium on compensation insurance and charge 
for social security taxes, and other taxes, pertaining to labor; no charge for premium pay shall be 
allowed unless authorized by the Engineer administering the Contract; 

(2) The proportionate cost of premiums on comprehensive general liability and other insurance 
applicable to the extra work involved and required under this Contract; 

(3) Material, including sales taxes pertaining to materials; 

(4) Plant and equipment rental, to be agreed upon in writing before the work is begun; no charge for 
the cost of repairs to plant or equipment will be allowed; 

(5) Superintendence, general expense and profit computed at 20 percent of the total of paragraphs (1) 
to (4) inclusive; 

(6) The proportionate cost of premiums on bonds required by this Contract, computed by 1 1/2 percent 
of the total of paragraphs (1) to (5) inclusive. 

(7) The City of Tacoma reserves the right to furnish such materials as it may deem expedient, and no 
allowance will be made for profit thereon. 

Whenever any extra work is in progress, for which the definite price has not been agreed on in advance, the 
Contractor shall each day, report to the Engineer the amount and cost of the labor and material used, and 
any other expense incurred in such extra work on the preceding day, and no claim for compensation for 
such extra work will be allowed unless such report shall have been made. 
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The above-described methods of determining the payment for work and materials shall not apply to the 
performance of any work or the furnishing of any material, which, in the judgment of the Engineer 
administering the Contract, may properly be classified under items for which prices are established in the 
Contract. 

D. Claims for Extra Work 

If the Contractor claims that any instructions by drawings or otherwise, involve extra cost under this 
Contract, he/she shall give the City of Tacoma written notice thereof within 30 days after receipt of such 
instruction, and in any event before proceeding to execute the work, except in an emergency endangering 
life or property, and the procedures governing the same shall be as provided for immediately above in this 
paragraph. The method in these paragraphs is the only method available to the Contractor for payment of 
claims for extra work performed under the terms of this Contract. 

3.11 CLEANING UP 

The Contractor shall at all times, at his/her own expense, keep the premises free from accumulation of 
waste materials or debris caused by any workers or the work, at the completion of the work the Contractor 
shall remove all his waste materials from and about the site and all his/her equipment, sanitary facilities and 
surplus materials. In the case of dispute, the City of Tacoma may remove the debris and charge the cost to 
the Contractor as the City of Tacoma shall determine to be just. All material that is deposited or placed 
elsewhere than in places designated or approved by the Engineer administering the Contract will not be paid 
for and the Contractor may be required to remove such material and deposit or place it where directed. 

3.12 PROGRESS PAYMENT 

Progress payments will be made up to the amount of ninety-five percent (95%) of the actual work completed 
as shall be determined by the Engineer administering the Contract. 

 

The Contractor may request that an escrow account be established as permitted by law, in which event the 
Contractor will earn interest on the retained funds. 

When the time for construction, services and/or installation will exceed thirty (30) days, the Contractor may 
request, by invoice, to be paid a progress payment based on percentage of work completed. The Engineer 
will review and approve the progress payment request on a monthly basis. 

3.13 FINAL PAYMENT 

The final payment of five percent (5%) of the Contract price shall be approved on final acceptance of the 
work under this Contract by the Superintendent or his/her designee. In addition, before final payment is 
made, the Contractor shall be required to: 

A. Provide a certificate from the Washington State Department of Revenue that all taxes due from the 
Contractor have been paid or are collectible in accordance with the provisions of Chapter 60.28 and Title 82 
of the Revised Code of Washington; 

B. Provide the General Release to the City of Tacoma on the form set forth in these Contract documents; 

C. Provide a release of any outstanding liens that have been otherwise filed against any monies held or 
retained by the City of Tacoma; 

D. File with the City Director of Finance, and with the Director of the Washington State Department of Labor 
and Industries, on the state form to be provided, an affidavit of wages paid; 

E. File with the City Director of Finance, on the state form to be provided, a statement from the State of 
Washington, Department of Labor and Industries, certifying that the prevailing wage requirements have 
been satisfied. 

F. File with the City Director of Finance, on the state form to be provided, a statement of release from the 
Public Works Contracts Division of the State of Washington, Department of Labor and Industries, verifying 
that all industrial insurance and medical aid premiums have been paid. 

If there is a fee assessed to the City for any certificate, release or other form required by law, the contractor 
agrees that the fee amount may be passed on to the Contractor and deducted from the monies paid to the 
Contractor. 
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3.14 FAILURE TO COMPLETE THE WORK ON TIME 

Should the completion of the work required under the Contract be delayed beyond the expiration of the 
period herein set for the completion of said work, or such extension of said period as may be allowed by 
reason of unavoidable delays, there shall be deducted from the total Contract price of work, for each 
calendar day by which such completion shall be delayed beyond said period of such extension thereof the 
sum of $300 or a sum of money as set forth hereinafter in these Specifications, as the amount of such 
deduction per calendar day. 

Said sum shall be considered not as a penalty, but as liquidated damages, which the City will suffer by 
reason of the failure of the Contractor to perform and complete the work within the period, herein fixed 
or such extensions of said period as may be allowed by reason of unavoidable delays. 

Any money due or to become due the Contractor may be retained by the City to cover said liquidated 
damages, and should such money not be sufficient to cover such damages, the City shall have the right to 
recover the balance from the Contractor or his/her Sureties. 

The filing of any bid for the work herein contemplated shall constitute acknowledgment by the Respondent 
that he/she understands, agrees and has ascertained that the City will actually suffer damages to the 
amount hereinabove fixed for each and every calendar day during which the completion of the work herein 
required shall be delayed beyond the expiration of the period herein fixed for such completion or such 
extension of said period as may be allowed by reason of unavoidable delays. 

3.15 CITY RESERVES RIGHT TO USE FACILITIES PRIOR TO ACCEPTANCE 

The City of Tacoma hereby reserves the right to use the facilities herein contracted prior to final acceptance 
under this Contract. The use of said facilities, as mentioned herein, shall not be construed as a waiver or 
relinquishment of any rights that the City of Tacoma has under this Contract. 

3.16 LIST OF SUBCONTRACTORS 
Bid proposals for construction, alteration or repair of any building or other public works that may exceed 
$1,000,000 including tax shall satisfy the following requirement: Respondent shall submit as part of the bid, 
the names of the subcontractors, with whom the respondent, if awarded the contract, will subcontract 
performance of the work of heating, ventilation and air conditioning, plumbing as described in chapter 
18.106 RCW, and electrical as described in chapter 19.28 RCW, or to name itself for the work. The 
respondent shall not list more than one subcontractor for each category of work identified, unless 
subcontractors vary with bid alternates, in which case the respondent must indicate which subcontractor will 
be used for which alternate. Failure to comply with this provision or the naming of two or more 
subcontractors to perform the same work shall require the City (pursuant to state law RCW 39.30.060) to 
determine that respondent's bid is nonresponsive; therefore, the bid will be rejected. 
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Identification of Projects Table 

Refer to RFQ Section 3.11 – Identification of Projects Table.  Proposers are required to use the form provided and not submit the information using their own form. The purpose of the 
Identification of Projects Table is to provide evaluators with sufficient information to determine whether projects cited are Projects of Similar Scope and Complexity; therefore, Proposers are 
required to submit the information below for every project mentioned in the SOQ narrative (i.e., excluding resumes and other attachments). Failure to submit the required information will not 
render an SOQ non-responsive, but it could have a negative impact on a Proposer’s score. 
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Date and Final 
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Date 
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