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REQUEST FOR BIDS PW25-0110F
Tacoma 2025 Striping Contract - REBID

Submittal Deadline: 11:00 a.m., Pacific Time, Tuesday, May 13, 2025

Submittals must be received by the City’s Procurement and Payables Division by 11:00 a.m. Pacific Time.

For electronic submittals, the City of Tacoma will designate the time of receipt recorded by our email server, as
the official time of receipt. This clock will be used as the official time of receipt of all parts of electronic bid
submittals. Include the specification number in the subject line of your email. Your submittal must be sent as
an attachment, links to your electronic submittal will not be accepted.

For in person submittals, the City of Tacoma will designate the time of receipt recorded by the timestamp
located at the lobby security desk, as the official time of receipt. Include the specification number on the
outside of the sealed envelope. Late submittals will be returned unopened and rejected as non-responsive.

Submittal Delivery: Sealed submittals will be received as follows:

By Email: In Person:

sendbid@cityoftacoma.org Tacoma Public Utilities Administration Building North,
Maximum email size including attachments: 35 MB. Main Floor, Lobby Security Desk

Multiple emails may be sent for each submittal. 3628 South 35" Street

Tacoma, WA 98409

Note: Email may pass through multiple servers before arriving Monday — Friday 8:00 am to 4:30 pm
at its destination. Please allow sufficient time for email delivery
of submittals. Timely electronic delivery is at the risk of the
supplier.

Bid Opening: Submittals must be received by the City’s Procurement and Payables Division prior to 11:00
a.m. Pacific Time. Sealed submittals in response to a RFB will be opened Tuesday’s at 11:15 a.m. by a
purchasing representative and read aloud during a public bid opening held at the Tacoma Public Utilities
Administrative Building North, 3628 S. 35" Street, Tacoma, WA 98409, conference room M-1, located on the
main floor. They will also be held virtually Tuesday’s at 11:15 a.m. Attend a Zoom meeting via this link or call 1
(253) 215 8782, using meeting ID # 884 0268 0573, passcode # 070737.

Submittals in response to an RFP, RFQ or RFI will be recorded as received, but not read at bid opening. As
soon as possible, after 1:00 PM, on the day of submittal deadline, preliminary results will be posted to
www.TacomaPurchasing.orqg.

If you believe your submittal was sent timely and was not read at bid opening, please contact
sendbid@cityoftacoma.org immediately.

Solicitation Documents: An electronic copy of the complete solicitation documents may be viewed and
obtained by accessing the City of Tacoma Purchasing website at www.TacomaPurchasing.org.
e Reqister for the Bid Holders List to receive notices of addenda, questions and answers and related updates.
e Click here to see a list of vendors registered for this solicitation.

Pre-Proposal Meeting: A pre-proposal meeting will not be held.

Project Scope: This contract shall generally consist of furnishing, installing, and/or removing pavement
markings as described and as identified in these contract specifications. The majority of the work entails the
re-painting of existing striping elements using the existing channelization as guidance. The extent of the work
area primarily includes arterial roadways within the City limits. Additional supplemental areas within the City,
performing similar work elements, are also included in the work.
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Estimate: $958,000

Paid Sick Leave: The City of Tacoma requires all employers to provide paid sick leave in accordance with
State of Washington law.

Americans with Disabilities Act (ADA Information: The City of Tacoma, in accordance with Section 504 of
the Rehabilitation Act (Section 504) and the Americans with Disabilities Act (ADA), commits to
nondiscrimination on the basis of disability, in all of its programs and activities. Specification materials can be
made available in an alternate format by emailing the contact listed below in the Additional Information section.

Title VI Information:

“The City of Tacoma” in accordance with provisions of Title VI of the Civil Rights Act of 1964, (78 Stat. 252, 42
U.S.C. sections 2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will affirmatively
ensure that in any contract entered into pursuant to this advertisement, disadvantaged business enterprises
will be afforded full and fair opportunity to submit bids in response to this invitation and will not be discriminated
against on the grounds of race, color, national origin in consideration of award.

Additional Information: Requests for information regarding the specifications may be obtained by contacting
Carly Fowler, Senior Buyer, by email to cfowler@cityoftacoma.org.

Protest Policy: City of Tacoma protest policy, located at www.tacomapurchasing.org, specifies procedures for
protests submitted prior to and after submittal deadline.

Meeting sites are accessible to persons with disabilities. Reasonable accommodations for persons with
disabilities can be arranged with 48 hours advance notice by calling 253-502-8468.
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CITY OF TACOMA
FINANCE/PURCHASING DIVISION

SPECIAL NOTICE TO BIDDERS

Public works and improvement projects for the City of Tacoma are subject to Washington state
law and Tacoma Municipal Code, including, but not limited to the following:

. STATE OF WASHINGTON
A. RESPONSIBILITY CRITERIA — STATE OF WASHINGTON

In order to be considered a responsible bidder the bidder must meet the following mandatory
state responsibility criteria contained in RCW 39.04.350:

1. Have a current certificate of registration as a contractor in compliance with chapters
18.27 RCW, 18.106 RCW, 70.87 RCW, 19.28 RCW, which must have been in effect at
the time of bid submittal,

Have a current Washington Unified Business Identifier (UBI) number;

If applicable:

a. Have Industrial Insurance (workers' compensation) coverage for the bidder’s
employees working in Washington, as required in Title 51 RCW;

b. Have a Washington Employment Security Department number, as required in Title
50 RCW;

c. Have a Washington Department of Revenue state excise tax registration number, as
required in Title 82 RCW and,;

4. Not be disqualified from bidding on any public works contract under RCW 39.06.010
(unlicensed or unregistered contractors) or 39.12.065(3) (prevailing wage).

5. Have received training on the requirements related to public works and prevailing wage
under this chapter and chapter 39.12 RCW and must designate a person or persons to
be trained on these requirements. The training must be provided by the department of
labor and industries or by a training provider whose curriculum is approved by the
department. Bidders that have completed three or more public works projects and have
had a valid business license in Washington for three or more years are exempt from this
subsection.

wn

B. RECIPROCAL PREFERENCE FOR RESIDENT CONTRACTORS:

Effective March 30, 2012, RCW 39.04.380 imposes a reciprocal preference for resident
contractors. Any bid received from a non-resident contractor from a state that provides an in-
state percentage bidding preference is subject application of a comparable percentage
disadvantage.

A non-resident contractor from a state that provides an in-state percentage bidding preference
means a contractor that:

1. Is from a state that provides a percentage bid preference to its resident contractors
bidding on public works projects, and

2. Does not have a physical office located in Washington at the time of bidding on the City
of Tacoma public works project.

The state of residence for a non-resident contractor is the state in which the contractor was
incorporated, or if not a corporation, the state in which the contractor’s business entity was
formed.
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The City of Tacoma will evaluate all non-resident contractors for an out of state bidder
preference. If the state of the non-resident contractor provides an in state contractor
preference, a comparable percentage disadvantage will be applied to the non-resident
contractor’s bid prior to contract award. The responsive and lowest and best responsible bidder
after application of any non-resident disadvantage will be awarded the contract.

The reciprocal preference evaluation does not apply to public works procured pursuant to RCW
39.04.155, RCW 39.04.280, federally funded competitive solicitations where such agencies
prohibit the application of bid preferences, or any other procurement exempt from competitive
bidding.

Bidders must provide the City of Tacoma with their state of incorporation or the state in which
the business entity was formed and include whether the bidder has a physical office located in
Washington.

The bidder shall submit documentation demonstrating compliance with above criteria on the
enclosed State Responsibility and Reciprocal Bidder Information form.

C. SUBCONTRACTOR RESPONSIBILITY

1. The Contractor shall include the language of this subcontractor responsibility section in
each of its first tier subcontracts, and shall require each of its subcontractors to include
the same language of this section in each of their subcontracts, adjusting only as
necessary the terms used for the contracting parties. The requirements of this section
apply to all subcontractors regardless of tier.

2. At the time of subcontract execution, the Contractor shall verify that each of its first tier
subcontractors meets the following bidder responsibility criteria:

a. Have a current certificate of registration as a contractor in compliance with chapter
18.27 RCW, which must have been in effect at the time of subcontract bid submittal;

b. Have a current Washington Unified Business Identifier (UBI) number;
c. If applicable, have:

a. Have Industrial Insurance (workers' compensation) coverage for the bidder’s
employees working in Washington, as required in Title 51 RCW;

b. A Washington Employment Security Department number, as required in Title 50
RCW;

c. A Washington Department of Revenue state excise tax registration number, as
required in Title 82 RCW,

d. An electrical contractor license, if required by Chapter 19.28 RCW,

e. An elevator contractor license, if required by Chapter 70.87 RCW and;

3. Not be disqualified from bidding on any public works contract under RCW 39.06.010
(unlicensed or unregistered contractors) or 39.12.065(3) (prevailing wage).
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IIl. CITY OF TACOMA

A. SUPPLEMENTAL RESPONSIBILITY CRITERIA — CITY OF TACOMA:

In order to be considered a responsible bidder, the prospective bidder shall have all of the
following qualifications set forth in Tacoma Municipal Code 1.06.262:

1.
2.

3.

Adequate financial resources or the ability to secure such resources;

The necessary experience, stability, organization and technical qualifications to perform

the proposed contract;

The ability to comply with the required performance schedule, taking into consideration

all existing business commitments;

A satisfactory record of performance, integrity, judgment and skills; and

Be otherwise qualified and eligible to receive an award under applicable laws and

regulations.

a. Bidder Responsibility. Bidders shall not be in violation of 39.04.350 RCW Bidder
Responsibility Criteria - Supplemental Criteria.

In addition to the mandatory bidder responsibility criteria listed immediately above, the City may,
in addition to price, consider any or all of the following criteria contained in Tacoma Municipal
Code Chapter 1.06.262 in determining bidder responsibility:

1.

2.

12.

The ability, capacity, experience, stability, technical qualifications and skill of the
respondent to perform the contract;

Whether the respondent can perform the contract within the time specified, without delay
or interference;

Integrity, reputation, character, judgment, experience, and efficiency of the respondents,
including past compliance with the City’s Ethics Code;

Quiality of performance of previous contracts;

Previous and existing compliance with laws and ordinances relating to contracts or
services;

Sufficiency of the respondent’s financial resources;

Quiality, availability, and adaptability of the supplies, purchased services or public works
to the particular use required;

Ability of the respondent to provide future maintenance and service on a timely basis;
Payment terms and prompt pay discounts;

. The number and scope of conditions attached to the submittal;
. Compliance with all applicable City requirements, including but not limited to the City's

Ethics Code and its Equity in Contracting and Local Employment and Apprenticeship
Training programs;

Other qualification criteria set forth in the specification or advertisement that the
appropriate department or division head determines to be in the best interests of the
City.

The City may require bidders to furnish information, sworn or certified to be true, to demonstrate
compliance with the City responsibility criteria set forth above. If the city manager or director of
utilities is not satisfied with the sufficiency of the information provided, or if the prospective
respondent does not substantially meet all responsibility requirements, any submittal from such
respondent must be disregarded.
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B. ADDITIONAL SUPPLEMENTAL CRITERIA — NOT APPLICABLE

C. MODIFICATIONS TO SUPPLEMENTAL CRITERIA

Potential bidders may request modifications to the City’s supplemental criteria by submitting a
written request to the Purchasing Division via email to bids@cityoftacoma.org no later than 5:00
p.m. Pacific Time, three days prior to the submittal deadline. Please include the Specification
No. and Title when submitting such requests. Requests must include justification for why
certain criteria should be modified. Requests received after this date and time will not be
considered.

The City will respond to a timely submitted request prior to the bid opening date. Changes to
the supplemental criteria, if warranted, will be issued by addendum to the solicitation documents
and posted to the City’s website for the attention of all prospective bidders.

D. DETERMINATION OF BIDDER RESPONSIBILITY

If the City determines the bidder does not meet the criteria above and is therefore not a
responsible bidder, the City shall notify the bidder in writing with the reasons for its
determination. If the bidder disagrees, the bidder may appeal the determination in a manner
consistent with the City’s Protest Policy. Appeals are coordinated by the Purchasing Division
heard by the Procurement and Payables Division manager for contracts less than or equal to
$500,000 and by Contracts and Awards Board for contracts greater than $500,000.
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BIDPROPOSAL

SPECIFICATION NO. PW25-0110F
2025 Striping Contract

The undersigned hereby certifies that he/she has examined the location and construction details of
work as outlined on the Plans and Specifications for Project No. 60000058160 and has read and
thoroughly understands the Plans and Specifications and contract governing the work embraced in
this improvement and the method by which payment will be made for said work, and hereby
proposes to undertake and complete the work embraced in this improvement in accordance with
said Plans, Specifications and contract and at the following schedule of rates and prices:

NOTE: 1. Unit prices of all items, all extensions and total amount of bid should be shown.
Show unit prices in figures only.

2. The notations below the item numbers refer to the specification section where
information may be found regarding each contract item. These notations are
intended only as a guide and are not warranted to refer to all specification sections
where information may be found.

Base Bid (Table 1a + Table 1b)

ITEM ESTIMATED UNIT TOTAL
NO. ITEM DESCRIPTION QUANTITY PRICE AMOUNT
1. SPCC Plan 1
1-07.15(1) Lump Sum Lump Sum $
2. Mobilization 1
1-09.7 Lump Sum Lump Sum $
3. Project Temporary Traffic 1
1-10 Control Lump Sum Lump Sum $
4, Paint Line, One Application of 1,765,726
8-22 Paint Lin. Ft. S $
5. Paint Wide Line, One Application 320,441
8-22 of Paint Lin. Ft. S $
Base Bid (Subtotal Items Nos. 1 - 5) $ 1)

Contractor’'s Name:
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Additive 1 (Table 2a + Table 2b)

ITEM
NO. ITEM DESCRIPTION
6. Mobilization
1-09.7
7. Project Temporary Traffic
1-10 Control
8. Raised Pavement Marker Type 2
8-09
9. Paint Line, Two Applications of
8-22 Paint
10. Paint Wide Line, Two
8-22 Applications of Paint
11. Plastic Line
8-22
12. Plastic Wide Line
8-22
13. Plastic 16-inch Stop Line
8-22
14, Plastic Lane Reduction Arrow
8-22
15. Plastic Traffic Arrow
8-22
16. Plastic Traffic Letter
8-22
17. Plastic Bicycle Lane Symbol (No
8-22 Helmet) with Arrow
18. Plastic Speed Bump Symbol
8-22
19. Plastic Access Parking Space
8-22 Symbol
20. Plastic Crosswalk Line
8-22

Contractor’'s Name:
Specification No. PW25-0110F
Page 2 of 5

ESTIMATED
QUANTITY

1
Lump Sum

1
Lump Sum

4.37
Hundred

1,324
Lin. Ft.

428
Lin. Ft.

15,170
Lin. Ft.

1,994
Lin. Ft.

269
Lin. Ft.

2
Each

34
Each

80
Each

8
Each

50
Each

1
Each

1,900
Sq. Ft.

UNIT
PRICE

Lump Sum

Lump Sum

TOTAL
AMOUNT



ITEM ESTIMATED UNIT TOTAL

NO. ITEM DESCRIPTION QUANTITY PRICE AMOUNT
21. Removing Paint Line 1,775
8-22 Lin. Ft. $ $
22. Removing Plastic Line 3,137
8-22 Lin. Ft. $ $
23. Removing Plastic Traffic Marking 9
8-22 Each $ $
24. Low-Profile Plastic Curbing with 120
8-09 Delineators Lin. Ft. S $
25. Green Durable Marking 206.25
8-22 Sq. Ft. $ $
Additive 1 (Subtotal Items Nos. 6 - 25) $ (2

Contractor’'s Name:
Specification No. PW25-0110F
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Additive 2 (Table 2c)

ITEM

NO. ITEM DESCRIPTION

26. Mobilization

1-09.7

27. Project Temporary Traffic Control
1-10

28. Paint Line, Two Applications of
8-22 Paint

29. Paint Wide Line, Two

8-22 Applications of Paint

30. Plastic Line

8-22

31. Plastic 16-inch Stop Line

8-22

32. Plastic Traffic Arrow

8-22

33. Plastic Traffic Letter

8-22

34. Removing Paint Line

8-22

35. Removing Plastic Line

8-22

36. Removing Plastic Traffic Marking
8-22

37. Low-Profile Plastic Curbing with
8-09 Delineators

Additive 2 (Subtotal Items Nos. 26 - 37)

Contractor’'s Name:
Specification No. PW25-0110F
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ESTIMATED
QUANTITY

1
Lump Sum

1
Lump Sum

1,979
Lin. Ft.

260
Lin. Ft.

502
Lin. Ft.

25
Lin. Ft.

2
Each

40
Each

150
Lin. Ft.

46
Lin. Ft.

8
Each

40
Lin. Ft.

UNIT
PRICE

Lump Sum

Lump Sum

TOTAL
AMOUNT

)



BID PROPOSAL SUMMARY

1. Base Bid TOTAL $ (1)
2. Base Bid + Additive 1 TOTAL $ 1) + (2
3. Base Bid + Additive 1 + Additive 2 TOTAL $ @DW+@2+@®

Proposal for Incorporating Recycled Materials into the Project

In compliance with RCW 70A.205.700, the Bidder shall propose below, the total percent of
construction aggregate and concrete materials to be incorporated into the Project that are recycled
materials. Calculated percentages must be within the amounts allowed in Section 9-03.21(1)E,
Table on Maximum Allowable Percent (By Weight) of Recycled Material, of the Standard
Specifications.

Proposed total percentage: percent.

Note: Use of recycled materials is highly encouraged within the limits shown above, but does not
constitute a Bidder Preference, and will not affect the determination of award, unless two or more
lowest responsive Bid totals are exactly equal, in which case proposed recycling percentages will
be used as a tie-breaker, per the APWA GSP in Section 1-03.1 of the Special Provisions.
Regardless, the Bidder’s stated proposed percentages will become a goal the Contractor should do
its best to accomplish. Bidders will be required to report on recycled materials actually incorporated
into the Project, in accordance with the APWA GSP in Section 1-06.6 of the Special Provisions.

Bidder:

Signature of Authorized Official:

Date:

Contractor’'s Name:
Specification No. PW25-0110F
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Herewith find deposit in the form of a cashier’s check in the amount of $ which

amount is not less than 5-percent of the total bid.

SIGN HERE

BID BOND

KNOW ALL MEN BY THESE PRESENTS:

That we, , as Principal, and

, as Surety, are held

and firmly bound unto the City of Tacoma, as Obligee, in the penal sum of

dollars, for the payment of which the Principal

and the Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly and
severally, by these presents.

The condition of this obligation is such that if the Obligee shall make any award to the Principal for

according to the terms of the proposal or bid made by the Principal therefor, and the Principal shall duly make
and enter into a contract with the Obligee in accordance with the terms of said proposal or bid and award and
shall give bond for faithful performance thereof, with Surety or Sureties approved by the Obligee; or if the
Principal shall, in case of failure to do so, pay and forfeit to the Obligee the penal amount of the deposit
specified in the call for bids, then this obligation shall be null and void; otherwise it shall be and remain in full
force and effect and the Surety shall forthwith pay and forfeit to the Obligee, as penalty and liquidated

damages, the amount of this bond.

SIGNED, SEALED AND DATED THIS DAY OF , 20

PRINCIPAL: SURETY:

, 20

Received return of deposit in the sum of $

Form No. SPEC-090A Revised: 08/2004






Specification No.

Name of Bidder:

State Responsibility and Reciprocal Bid Preference Information

Certificate of registration as a contractor
(Must be in effect at the time of bid submittal):

Current Washington Unified Business |dentifier
(UBI) Number:

Do you have industrial insurance (workers’ compensation)

Coverage nor your employees working in Washington?

Washington Employment Security Department Number

Washington Department of Revenue state excise tax
Registration number:

Have you been disqualified from bidding any public
works contracts under RCW 39.06.010 or 39.12.065(3)?

Do you have a physical office located in the state of
Washington?

If incorporated, in what state were you incorporated?

If not incorporated, in what state was your business
entity formed?

Have you completed the training required by RCW
39.04.350, or are you on the list of exempt businesses
maintained by the Department of Labor and Industries?

Revised: 07/20/2007, 04/12/2012, 06/21/2019

Number:

Effective Date:

Expiration Date:

Number:

] Yes ] No
] Not Applicable

Number:

] Not Applicable
Number:

1 Not Applicable
] Yes ] No

If yes, provide an explanation of your
disqualification on a separate page.

I Yes 1 No

State: 1 Not Incorporated
State:

L] Yes ] No






EQUITY IN CONTRACTING (EIC) REQUIREMENTS MEMO

CCDI/EIC/ Accounting Info: WS5125107229
Date of Record: 04/22/2025

Project Spect#: PW25-0110F

Project Title: 2025 Striping Contract

This Project qualifies for an Overall Equity in Contracting (EIC) Requirement?.

OVERALL EIC REQUIREMENT: 10%

Please note: The overall EIC Requirement is the sum of the three (3) separate requirements initially established as a
result of using the EIC Requirement Setting Methodology — Not to exceed 20%. The bidder can use any combination of
MBEs, WBEs, SBEs or DBEs to fulfill the overall EIC Requirement

All bidders must complete and submit with their bid the EIC Utilization form contained in the bid submittal
package.

A list of EIC-eligible companies is available at www.omwhbe.wa.gov?

The stated EIC requirements may be met by the contractor or by identified subcontractors.

All EIC Requirements may be met by using MBEs, WBEs, DBEs or SBEs from the OMWABE certified list. It is the bidder’s
responsibility to ensure that their firm or identified subcontractors are certified by OMWBE for the specific categories stated in the
EIC requirements and approved by the City of Tacoma EIC Program at the time of bid submittal. Bidders should be aware that
firms may be certified in multiple categories by OMWBE.

Please check to make certain that the firms you name as meeting the EIC requirements hold the actual certification stated in
the requirements. Business certification in specific categories may be verified by contacting the EIC Office*.

Important:
Small Business Enterprise (SBE) Requirement can be fulfilled only by utilizing firms that have the following OMWABE certifications:

e Small Business Enterprise (SBE) Certification
e Disadvantaged Business Enterprise (DBE) Certification

Please Note: It is the bidder’s responsibility to ensure that the subcontractor(s) listed on the EIC Utilization Form are
currently certified by the State of Washington’s Office of Minority and Women Business Enterprises (OMWBE) at the
time of bid opening. This may be verified by contacting the EIC Office at (253) 344-6632 between 8 AM and 5 PM,
Monday through Friday or the OMWBE Office at (866) 208-1064. Please refer to the City of Tacoma EIC code.

MATERIAL MISSTATEMENTS CONCERNING COMPLETED ACTIONS BY THE BIDDER IN ANY
SWORN STATEMENT OR FAILURE TO MEET COMMITMENTS AS INDICATED ON THE EIC
UTILIZATION FORM MAY RENDER THE BIDDER IN DEFAULT OF CITY ORDINANCE 1.07

1 *Per the Equity in Contracting (EIC) Program Regulations Chapter V.A.1. Option 2: If after setting the EIC Requirements,
reviewing the OMWBE directory, and discussing with the Project Delivery Team, it is determined that fulfilling each requirement
separately might present undue hardship for contractors, EIC staff will apply an overall EIC Requirement.

2 For the OMWRBE list, be sure to look for businesses in King, Kitsap, Lewis, Mason, Pierce, Snohomish, Thurston, or any counties
adjacent to the county in which the work is performed per 1.07.050(2)(b-c). *Contact the EIC Office eicoffice@cityoftacoma.orqg if
you have any questions.
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CITY OF TACOMA EQUITY IN CONTRACTING (EIC) PROGRAM

Bidders Special Instructions

As part of the City of Tacoma's ongoing work to address past disparities and to increase the City’s
contracting with and utilization of historically underutilized businesses, the Equity in Contracting (EIC)
Program places requirements on City contracts for utilization of businesses certified by the Washington
State Office of Minority and Women’s Business Enterprises (OMWBE) and approved by the Equity in
Contracting Program (“Certified Businesses™). The EIC Program also provides guidance and technical
assistance to Certified Businesses who are interested in providing supplies, services and public works to
the City of Tacoma.

The EIC Program requirements are contained in Tacoma Municipal Code Chapter 1.07.
The EIC Program Regulations are located on the City of Tacoma website, on the Equity in Contracting
Vendors page (Equity In Contracting Program Regulations - Final.pdf)

Contractors bidding on City of Tacoma projects are required to meet the stated EIC requirements. Bids
will be evaluated on an individual basis to determine EIC compliance.

A contractor who fails to meet the stated EIC requirements will be considered non-responsible.
Bidders are also subject to the City’s Equal Employment Opportunity policies prohibiting discrimination.

The stated EIC requirements may be met by the contractor or by identified subcontractors.

All EIC Requirements may be met by using MBEs, WBEs, DBEs or SBEs from the OMWBE

certified list (OMWABE website). It is the bidder’s responsibility to ensure that their firm or

identified subcontractors are certified by OMWBE for the specific categories stated in the EIC
requirements and approved by the City of Tacoma EIC Program at the time of bid submittal. Bidders
should be aware that firms may be certified in multiple categories by OMWBE. Please check to
make certain that the firms you name as meeting the EIC requirements hold the actual certification
stated in the requirements. Business certification in specific categories may be verified by contacting
the EIC Office*.

Important:
Small Business Enterprise (SBE) Requirement can be fulfilled only by utilizing firms that have the

following OMWABE certifications:
e Small Business Enterprise (SBE) Certification

¢ Disadvantaged Business Enterprise (DBE) Certification

For the OMWBE list, be sure to look for businesses in King, Kitsap, Lewis, Mason, Pierce, Snohomish,
Thurston, and/or any counties adjacent to the county in which the work is performed per 1.07.050(2)(b-
c). Contact the EIC Office* if you have any questions.

The Equity in Contracting (EIC) forms included in these bid documents must be fully completed

(including attachments) and included with bid submittals. Failure to include the required forms
will result in the submittal being rejected as non-responsive.
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Post-Award Important Information

For all contracts that have requirements related to the EIC policy, the City of Tacoma is utilizing

two cloud-based software systems:

e B2Gnow - Contractors and subcontractors must report payment information in the B2Gnow System
on a monthly basis. The EIC Staff will monitor/audit that retainage is paid by the prime contractor to
the subcontractor(s) within 10 [working] days after the subcontractors’ work is satisfactorily
completed. This will be monitored/audited using the B2Gnow System.

The system is monitored/audited by EIC staff to ensure contract compliance, proactively identify potential
issues and track contract progress.

*EIC STAFF Contact Information

For questions regarding Certifications, EIC Program and B2GNow support, contact EIC Staff:
Phone: (253) 344-6632 or (253) 591-5826
Email: eicoffice@cityoftacoma.org

Updated 02/2025 Page 2 of 2
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EQUITY IN CONTRACTING (EIC) UTILIZATION FORM
STOP! READ Instructions to Bidders/Proposers for completing EIC Utilization Form.

Failure to complete all sections of this form according to the instructions provided or failure to submit this form shall render the bid or proposal non-responsive.
(If necessary, use additional forms to list the requirements of Columns A-D). City reserves the right to make minor, non-material corrections to completed Forms,
such as to correct obvious data entry errors. No corrections will be made that alter the proposed Certified Business participation percentages and dollar amounts.
Please note: Certified Businesses MUST be certified at time of or prior to bid opening. Bidders who are themselves Certified Businesses with the Office of Minority &
Women’s Business Enterprises (OMWBE) can meet the EIC requirements by self-performance- An adjustment to the EIC Requirements will be made.

Tacoma

1.Bidder Name:

Self-Performing Bidder fills out sections below with their firm’s name, and certification type. Check Certified Firm Project Role as Contractor in column C
2.Project Title: 3.SPEC #:

4.Base Bid — No Sales Tax (Must match Bid Proposal amount) | $

Column D.

Column A. Column B. Column C. Subcontract Amount

Certified Business Name Business Cert. Type Bid Item(s) Number(s) performed by the Certified Business(es) ~ !f Material supplier, only 20% of the
subcontract amount can be counted

towards the EIC Requirements

MBE ‘ WBE SBE/DBE‘

Representative Name & Contact # below: Certified Firm Project Role: Contractord Subcontractor] Material Supplier (20%)0

Representative Name & Contact # below: Certified Firm Project Role: Contractord Subcontractor] Material Supplier (20%)0

Representative Name & Contact # below: Certified Firm Project Role: Contractord Subcontractor] Material Supplier (20%)0

Ol Ol O

Representative Name & Contact # below: Certified Firm Project Role: Contractord Subcontractor] Material Supplier (20%)0
* For EIC Requirements on this Project, refer to *EIC Requirements (EIC Reqs) Memo in the Bid Package

IMPORTANT: If awarded the Contract from the Specification bidders must execute subcontracts or supply agreements with Certified Businesses listed on the EIC Utilization Form.
Failure to enter into an agreement with the Certified Businesses listed in Column A for at least the corresponding dollar amount listed in Column D, may result in penalties authorized by the Tacoma
Municipal Code (TMC) 1.07.110.

Community & Economic Development - Office of Equity in Contracting - 747 Market Street, Rm 900, Tacoma WA 98402 ElCoffice@cityoftacoma.org
CCD/EIC/FORMS revised January 2025 - Call the EIC Office at (253) 344-6632 or (253) 591-5826 for additional information Page 1



EQUITY IN CONTRACTING (EIC) UTILIZATION FORM

STOP! READ Instructions to Bidders/Proposers for completing EIC Utilization Form. ﬂ_{;\-'-:e
-z

Failure to complete all sections of this form according to the instructions provided or failure to submit this form shall render the bid or proposal non-responsive. (If M
necessary, use additional forms to list the requirements of Columns A-D). City reserves the right to make minor, non-material corrections to completed Forms, such Th{fﬂma
as to correct obvious data entry errors. No corrections will be made that alter the proposed Certified Business participation percentages and dollar amounts.
Please note: Certified Businesses MUST be certified at time of or prior to bid opening. Bidders who are themselves Certified Businesses with the Office of Minority &
Women’s Business Enterprises (OMWBE) can meet the EIC requirements by self-performance- An adjustment to the EIC Requirements will be made.

Example of a COMPLETED EIC UTILIZATION FORM

Initial Information:
1 Bidder Name: ABC Construction, Inc.
Self-Performing Bidder fills out sections below with their firm’s name, and certification type. Check Certified Firm Project Role as Contractor in column C
2.Project Title: Downtown Restoration and Street Maintenance Project | 3.SPEC#: | PW23-0011F
4.Base Bid — No Sales Tax (Must match Bid Proposal amount) $359, 670. 00

Column D.

Column A. Column B. Column C. Subcontract Amount

Certified Business Name Business Cert. Type Bid Item(s) Number(s) performed by the Certified Business(es) If Material supplier, only 20% of the
subcontract amount can be counted

. N towards the EIC Requirements

MBE \ WBE \SBE/DBE\

Traffic ABC Bid Item #4- Pedestrian Traffic Control
Representative Name & Contact # below: & D g Certified Firm Proiect Role: Contractort] Subcohtractor Material Supplier (2090 $30,000
Beth Bell — (253) 555-3333 ertified Firm Project Role: Contractord] Subcontractor aterial Supplier (20%)
Survey 101, Inc.
X X ] Bid Item #1 — Roadway Surveying $9,500.00
Representative Name & Contact # below:
John Doe — (253) 111-2233 Certified Firm Project Role: Contractor] Subcontractor X Material Supplier (20%)C
Hello Manufacturer $10,000
) X |:| |Z . (In this example, Total subcontract
Representative Name & Contact # below: Bid Item #66- Green Durable Product amount is $10,000- Only 20% of total
Sam Jam — (253) 555-7899 Certified Firm Project Role: Contractorl] Subcontractor] Material Supplier (20%)X | will be applied towards *EIC Reqs)
Representative Name & Contact # below: Certified Firm Project Role: Contractord Subcontractord Material Supplier (20%)0

* For EIC Requirements on this Project, refer to *EIC Requirements (EIC Reqs) Memo in the Bid Package

IMPORTANT: If awarded the Contract from the Specification bidders must execute subcontracts or supply agreements with Certified Businesses listed on the EIC Utilization Form.
Failure to enter into an agreement with the Certified Businesses listed in Column A for at least the corresponding dollar amount listed in Column D, may result in penalties authorized by the Tacoma
Municipal Code (TMC) 1.07.110.

Community & Economic Development - Office of Equity in Contracting - 747 Market Street, Rm 900, Tacoma WA 98402 ElCoffice@cityoftacoma.org
CCD/EIC/FORMS revised January 2025 - Call the EIC Office at (253) 344-6632 or (253) 591-5826 for additional information Page 2



INSTRUCTIONS TO BIDDERS FOR COMPLETING THE EQUITY IN
CONTRACTING (EIC) UTILIZATION FORM

Complete Initial Information Section:

Enter Bidder firm name

Enter Project Title as it appears on the Specification

Enter Spec # as it appears on the Specification

State the Base Bid, which is the Bidder’s bid amount, plus any alternates, additives, and deductive selected by the City. Do not
include sales tax.

el A

Self-Performing Bidders:

Bidders who are themselves Certified Businesses with the Office of Minority & Women’s Business Enterprises (OMWBE) can meet
the EIC requirements by self-performance. When a Certified Business is the prime bidder, an adjustment will be made to the EIC
Requirements. In such cases, the self-performing Certified Business can be found to be a responsible bidder even if the bid did
not satisfy all three stated EIC Requirements (SBE, MBE and WBE). For example, if a bidder is certified as an MBE and an
SBE, the WBE Requirements may be deemed waived since the Contractor’s self-performance as an MBE and an SBE achieves the
total Requirement.

Complete Column “A”: List all Certified Businesses with whom you will execute a subcontract if you are the successful Bidder.
Provide a contact person for the Certified Business and the contact phone number.

Complete Column ""B"": The stated EIC requirements may be met by the contractor or by identified subcontractors.
All EIC Requirements may be met by using MBEs, WBEs, DBEs or SBEs from the OMWBE certified list (Office of Minority and
Women's Business Enterprises |). It is the bidder’s responsibility to ensure that their firm or identified subcontractors are certified by
OMWBE for the specific categories stated in the EIC requirements and approved by the City of Tacoma EIC Program at the time of
bid submittal. Bidders should be aware that firms may be certified in multiple categories by OMWBE. Please check to make certain
that the firms you name as meeting the EIC requirements hold the actual certification stated in the requirements. Business certification
in specific categories may be verified by contacting the EIC Office™*.
Important:
Small Business Enterprise (SBE) Requirement can be fulfilled only by utilizing firms that have the following Washington State Office
of Minority and Women’s Business Enterprises (OMWBE) certifications:

e Small Business Enterprise (SBE) Certification

o Disadvantaged Business Enterprise (DBE) Certification

Complete Column “C”: Specify the role of each listed Certified Business by checking Subcontractor or Material Supplier. Note:
Each role counts differently towards EIC Utilization Requirements.

e  Subcontractor: 100% of subcontract amount counts towards the EIC Utilization Requirement

e Material Supplier: 20% of supply expenditure amount counts towards the EIC Utilization Requirement

e EXAMPLE Material cost = $100,000 equates to ($100,000 X 20%) = $20,000 to be applied towards the EIC Requirements
Provide a description of the scope of work, services, or materials/supplies planned to be provided by each listed Certified Business.
Note: The work description for each Certified Business listed on the EIC Utilization form must match the Certified Business’s
OMWBE Profile. This ensures that the Certified Business is able to perform the work scope or role for which they have been listed.

Complete Column “D”: Enter the subcontract amount for each Certified Business listed. This amount is the price that Bidder and
Certified Business have agreed upon prior to submittal.

ADDITIONAL IMPORTANT INSTRUCTIONS:

e Bidders must contact and solicit bids from Certified Businesses prior to listing them on the EIC Utilization Form. EIC staff
will contact all listed Certified Businesses to verify that they have been contacted by Bidder regarding participation and
subcontract amounts prior to being listed on this form. If the listed Certified Businesses have not been contacted prior to
being listed on this form, Bidders will be deemed non-responsive.

e Include the completed EIC Utilization form with bid submittal. Incomplete, incorrect, or missing forms will render a bid
nonresponsive.

o If awarded the Contract from the Specification bidders must execute subcontracts or supply agreements with Certified
Businesses listed on the EIC Utilization Form. Failure to enter into an agreement with the Certified Businesses listed in
Column A for at least the corresponding dollar amount listed in Column D, may result in penalties authorized by the Tacoma
Municipal Code (TMC) 1.07.110.

Community & Economic Development - Office of Equity in Contracting - 747 Market Street, Rm 900, Tacoma WA 98402 ElCoffice@cityoftacoma.org
CCD/EIC/FORMS revised January 2025 - Call the EIC Office at (253) 344-6632 or (253) 591-5826 for additional information
Page 3
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CONTRACT
Resolution No.
Contract No.

This Contract is made and entered into effective as of [Month], [Day], [Year] (“Effective Date”) by and between
the City of Tacoma, a Municipal Corporation of the State of Washington (“City”), and [supplier name as it
appears in Ariba, including dbas or trade names] (“Contractor”).

That in consideration of the mutual promises and obligations hereinafter set forth the Parties hereto agree as
follows:

l. Contractor shall fully execute and diligently and completely perform all work and provide all services and
deliverables described herein and in the items listed below each of which are fully incorporated herein
and which collectively are referred to as “Contract Documents”;

1. Specification No. [Spec Number] [ Spec Title] together with all authorized addenda.

2. Contractor’s submittal [or specifically described portions thereof] dated [Enter Submittal Date]
submitted in response to Specification No. [Spec Number] [Spec Title].

3. Describe with specific detail and list separately any other documents that will make up the
contract (fee schedule, work schedule, authorized personnel, etc.).or any other additional items
mutually intended to be binding upon the parties.

Il. If federal funds will be used to fund, pay or reimburse-all or a portionof the services provided under the
Contract, the terms and conditions set forth at this Appendix A are‘incorporated into and made part of
this Contract and CONTRACTOR will comply with all applicable provisions of Appendix A and with all
applicable federal laws, regulations, executive orders; policies, procedures, and directives in the
performance of this Contract.

If CONTRACTOR's receipt of federal funds under this Contract is as a sub-recipient, a fully completed
Appendix B, “Sub-recipient Information and.-Requirements” is incorporated into and made part of this
Contract.

M. In the event of a conflict or incansistency between the terms and conditions contained in this document
entitled Contract and any terms and'conditions contained the above referenced Contract Documents the
following order of precedence applies with the first listed item being the most controlling and the last
listed item the least controlling:

1. Contract, inclusive of Appendices A and B.
2. List remaining Contract Documents in applicable controlling order.

V. The Contract terminates on xxxxx, and may be renewed for XXxxxxxx

V. The total price to be paid by City for Contractor’s full and complete performance hereunder, including
during any authorized renewal terms, may not exceed:
$[Dollar Amount], plus any applicable taxes.

VI. Contractor agrees to accept as full payment hereunder the amounts specified herein and in Contract
Documents, and the City agrees to make payments at the times and in the manner and upon the terms
and conditions specified. Except as may be otherwise provided herein or in Contract Documents
Contractor shall provide and bear the expense of all equipment, work and labor of any sort whatsoever
that may be required for the transfer of materials and for constructing and completing the work and
providing the services and deliverables required by this Contract.

VILI. The City's preferred method of payment is by ePayables (Payment Plus), followed by credit card (aka
procurement card), then Electronic Funds Transfer (EFT) by Automated Clearing House (ACH), then
check or other cash equivalent. CONTRACTOR may be required to have the capability of accepting the
City's ePayables or credit card methods of payment. The City of Tacoma will not accept price changes
or pay additional fees when ePayables (Payment Plus) or credit card is used. The City, in its sole
discretion, will determine the method of payment for this Contract.

Supplies_PurchasedServices_PW Form No. SPEC-120A CWHHHHH
Template Revised: 02/03/2022 Page 1 of 9



VIII. Failure by City to identify a deficiency in the insurance documentation provided by Contractor or failure
of City to demand verification of coverage or compliance by Contractor with the insurance requirements
contained in the Contract Documents shall not be construed as a waiver of Contractor’s obligation to
maintain such insurance.

IX. Contractor and for its heirs, executors, administrators, successors, and assigns, does hereby agree to
the full performance of all the requirements contained herein and in Contract Documents.

It is further provided that no liability shall attach to City by reason of entering into this Contract, except
as expressly provided herein.

IN WITNESS WHEREOF, the Parties hereto have accepted and executed this Contract, as of the Effective Date
stated above, which shall be Effective Date for bonding purposes as applicable.

CITY OF TACOMA: CONTRACTOR:
Signature: Signature:
Name: Name:
Title: Title:

(City of Tacoma use only - blank'lines are intentional)

Director of Finance:

Deputy/City Attorney (approved.as.to form):

Approved By:

Approved By:

Approved By:

Approved By:

Approved By:

Approved By:

APPENDIX A
FEDERAL FUNDING

Supplies_PurchasedServices_PW Form No. SPEC-120A CWHHHHH
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1. Termination for Breach

CITY may terminate this Contract in the event of any material breach of any of the terms and
conditions of this Contract if CONTRACTOR's breach continues in effect after written notice of
breach and 30 days to cure such breach and fails to cure such breach.

2. Prevailing Wages
1. If federal, state, local, or any applicable law requires CONTRACTOR to pay prevailing
wages in connection with this Contract, and CONTRACTOR is so notified by the CITY,
then CONTRACTOR shall pay applicable prevailing wages and otherwise comply with the
Washington State Prevailing Wage Act (RCW 39.12) in the performance of this Contract.

2. If applicable, a Schedule of Prevailing Wage Rates and/or the current prevailing wage
determination made by the Secretary of Labor for the locality or localities where the
Contract will be performed is made of part of the Contract by this reference. If prevailing
wages apply to the Contract, CONTRACTOR and its subcontractors shall:

i.  Be bound by and perform all transactions regarding.the Contract relating to
prevailing wages and the usual fringe benefits in compliance with the provisions of
Chapter 39.12 RCW, as amended, the Washington State Prevailing Wage Act
and/or the Davis-Bacon Act (40 U.S.C. 3141- 3144 ,.and 3146-3148) and the
requirements of 29 C.F.R. pt. 5 as may be applicable, including the federal
requirement to pay wages not less than once a week.

ii.  Ensure that no worker, laborer or mechanic employed in the performance of any
part of the Contract shall be paid less than the prevailing rate of wage specified on
that Schedule and/or'specified in a wage determination made by the Secretary of
Labor (unless specifically preempted by federal law, the higher of the Washington
state prevailing'wage or federal Davis-Bacon rate of wage must be paid.

iii. Immediately upon award of'the Contract, contact the Department of Labor and
Industries, Prevailing Wages section, Olympia, Washington and/or the federal
Department.of Labar, to obtain full information, forms and procedures relating to
these matters. Per such procedures, a Statement of Intent to Pay Prevailing Wages
and/or other or-additional documentation required by applicable federal law, must
be submitted by CONTRACTOR and its subcontractors to the CITY, in the manner
requested by the CITY, prior to any payment by the CITY hereunder, and an
Affidavit of Wages Paid and/or other or additional documentation required by
federal law must be received or verified by the CITY prior to final Contract payment.

3. COPELAND ANTI-KICKBACK ACT
For Contracts subject to Davis Bacon Act the following clauses will be incorporated into the
Contract:

A. CONTRACTOR shall comply with 18 U.S.C. § 874, 40 U.S.C. § 3145, and the
requirements of 29 C.F.R. pt. 3 as may be applicable, which are incorporated by reference
into this Contract.

B. CONTRACTOR or subcontractor shall insert in any subcontracts the clause above and
such other clauses federal agencies may by appropriate instructions require, and also a

clause requiring the subcontractors to include these clauses in any lower tier subcontracts.
Supplies_PurchasedServices_PW Form No. SPEC-120A CWHHHHH
Template Revised: 02/03/2022 Page 3 of 9



The prime contractor shall be responsible for the compliance by any subcontractor or lower
tier subcontractor with all of these Contract clauses.

C. Breach. A breach of the contract clauses above may be grounds for termination of the
contract, and for debarment as a contractor and subcontractor as provided in 29 C.F.R. §
5.12.

4. EQUAL EMPLOYMENT OPPORTUNITY

During the performance of this Contract, CONTRACTOR will not discriminate against any
employee or applicant for employment because of race, color, religion, sex, sexual orientation,
gender identity, or national origin. If the CONTRACTOR does over $10,000 in business a year
that is funded, paid or reimbursed with federal funds, CONTRACTOR will take specific and
affirmative action to ensure that applicants are employed, and that employees are treated
during employment without regard to their race, color, religion, sex, sexual orientation, gender
identity, or national origin. Such action shall include, but not be limited to the following:

A. Employment, upgrading, demotion, or transfer; recruitment or recruitment advertising;
layoff or termination; rates of pay or other forms of compensation; and selection for
training, including apprenticeship. CONTRACTOR agrees to postin conspicuous places,
available to employees and applicants for employment, noticesto be provided setting forth
the provisions of this nondiscrimination clause.

B. CONTRACTOR will, in all solicitations or advertisements for employees placed by or on
behalf of the Contractor, state that all qualified applicants will receive consideration for
employment without regard to race, color, religion, sex, sexual orientation, gender identity,
or national origin.

C. CONTRACTOR will not discharge:or in any other manner discriminate against any
employee or applicant for employment because such employee or applicant has inquired
about, discussed, or disclosed the compensation of the employee or applicant or another
employee or applicant. This provision shall not apply to instances in which an employee
who has accesstothe compensation information of other employees or applicants as a
part of such employee's essential job functions discloses the compensation of such other
employees or applicants to individuals who do not otherwise have access to such
information, unless such disclosure is in response to a formal complaint or charge, in
furtherance of an investigation, proceeding, hearing, or action, including an investigation
conducted by the employer, or is consistent with the Contractor's legal duty to furnish
information.

D. CONTRACTOR will send to each labor union or representative of workers with which he
has a collective bargaining agreement or other contract or understanding, a notice to be
provided advising the said labor union or workers' representatives of the contractor's
commitments under this section, and shall post copies of the notice in conspicuous places
available to employees and applicants for employment.

E. CONTRACTOR will comply with all provisions of Executive Order 11246 of September 24,
1965, and of the rules, regulations, and relevant orders of the Secretary of Labor.

F. Inthe event of CONTRACTOR'’s noncompliance with the nondiscrimination clauses of this
contract or with any of the said rules, regulations, or orders, this Contract may be
canceled, terminated, or suspended in whole or in part and the CONTRACTOR may be
declared ineligible for further federally funded contracts in accordance with procedures

Supplies_PurchasedServices_PW Form No. SPEC-120A CWHHHHH
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authorized in Executive Order 11246 of September 24, 1965, and such other sanctions
may be imposed and remedies invoked as provided in Executive Order 11246 of
September 24, 1965, or by rule, regulation, or order of the Secretary of Labor, or as
otherwise provided by law.

G. CONTRACTOR will include the portion of the sentence immediately preceding paragraph
(A) and the provisions of paragraphs (A) through (G) in every subcontract or purchase
order unless exempted by rules, regulations, or orders of the Secretary of Labor issued
pursuant to section 204 of Executive Order 11246 of September 24, 1965, so that such
provisions will be binding upon each subcontractor or vendor. CONTRACTOR will take
such action with respect to any subcontract or purchase order as the administering agency
may direct as a means of enforcing such provisions, including sanctions for
noncompliance:

Provided, however, that in the event CONTRACTOR becomes involved in, or is threatened
with, litigation with a subcontractor or vendor as a result of such direction by the
administering agency, the CONTRACTOR may request the United States to enter into
such litigation to protect the interests of the United States.

5. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT

A. Overtime requirements. Neither CONTRACTOR or subcontractor contracting for any part
of the Contract work which may require or involve the employment of laborers or
mechanics shall require or permit any suchlaborer or mechanic in any workweek in which
he or she is employed on such work to work-in excess of forty hours in such workweek
unless such laborer or mechanic receives compensation at a rate not less than one and
one-half times the basic rate of pay.for all hours worked in excess of forty hours in such
workweek.

B. Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the
clause set forthdn'paragraph (3)(A) of this section the CONTRACTOR and any
subcontractor responsible therefor shall be liable for the unpaid wages. In addition, such
CONTRACTOR and subcontractor shall be liable to the United States (in the case of work
done under contract for the District of Columbia or a territory, to such District or to such
territory), for liquidated damages. Such liquidated damages shall be computed with respect
to each individual laborer or mechanic, including watchmen and guards, employed in
violation of the clause set forth in paragraph (3)(A) of this section, in the sum of $27 for
each calendar day on which such individual was required or permitted to work in excess of
the standard workweek of forty hours without payment of the overtime wages required by
the clause set forth in paragraph (3)(A) of this section.

C. Withholding for unpaid wages and liquidated damages. The CITY shall upon its own action
or upon written request of an authorized representative of the Department of Labor
withhold or cause to be withheld, from any moneys payable on account of work performed
by the CONTRACTOR or subcontractor under any such contract or any other Federal

Supplies_PurchasedServices_PW Form No. SPEC-120A CWHHHHH
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contract with the same prime contractor, or any other federally-assisted contract subject to
the Contract Work Hours and Safety Standards Act, which is held by the same prime
contractor, such sums as may be determined to be necessary to satisfy any liabilities of
such CONTRACTOR or sub-contractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph (3)(B) of this section.

D. Subcontracts. The Contractor or subcontractor shall insert in any subcontracts the clauses
set forth in paragraph (3)(A) through (D) of this section and also a clause requiring the
subcontractors to include these clauses in any lower tier subcontracts. The prime
CONTRACTOR shall be responsible for compliance by any subcontractor or lower tier
subcontractor with the clauses set forth in paragraphs (3)(A) through (D) of this section.

6. CLEAN AIR ACT
A. CONTRACTOR agrees to comply with all applicable standards, orders or
regulations issued pursuant to the Clean Air Act, as amended, 42 U.S.C. § 7401
et seq.

B. CONTRACTOR agrees to report each violation to the CITY and understands
and agrees that the CITY will, in turn, report each violation as required to assure
notification to the Federal Emergency Management Agency, and the appropriate
Environmental Protection Agency Regional Office.

CONTRACTOR agrees to include these requirements in each subcontract exceeding
$150,000 financed in whole or in part with federal funds.

7. FEDERAL WATER POLLUTION:.CONTROL ACT

A. CONTRACTOR agrees to comply withrall applicable standards, orders, or regulations
issued pursuant to the'Federal Water Pollution Control Act, as amended, 33 U.S.C. 1251
et seq.

B. CONTRACTOR agrees to report each violation to the CITY and understands and agrees
that the CITY willsin turn; report each violation as required to assure notification to the
appropriate federal agency.

C. CONTRACTOR agrees to include these requirements in each subcontract exceeding
$150,000 financed in whole or in part with federal funding.

8. DEBARMENT AND SUSPENSION

A. This Contract is a Covered Transaction for purposes of 2 C.F.R. pt. 180 and 2 C.F.R. pt.
3000. As such, the CONTRACTOR is required to verify that none of the contractor’s
principals (defined at 2 C.F.R. § 180.995) or its affiliates (defined at 2 C.F.R. § 180.905)
are excluded (defined at 2 C.F.R. § 180.940) or disqualified (defined at 2 C.F.R. §
180.935).

B. CONTRACTOR must comply with 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 3000,
subpart C, and must include a requirement to comply with these regulations in any lower
tier Covered Transaction it enters into.

Supplies_PurchasedServices_PW Form No. SPEC-120A CWHHHHH
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C. This certification is a material representation of fact relied upon by the CITY. If it is later
determined that the CONTRACTOR did not comply with 2 C.F.R. pt. 180, subpart C and 2
C.F.R. pt. 3000, subpart C, in addition to remedies available to CITY, the Federal
Government may pursue available remedies, including but not limited to suspension and/or
debarment.

D. CONTRACTOR agrees to comply with the requirements of 2 C.F.R. pt. 180, subpart C and
2 C.F.R. pt. 3000, subpart C throughout the period of this Contract and to include a
provision requiring such compliance in its lower tier covered transactions.

9. BYRD ANTI-LOBBYING AMENDMENT

A. Contractors who apply or bid for an award of $100,000 or more shall file the required
certification with CITY. Each tier certifies to the tier above that it will not and has not used
Federal appropriated funds to pay any person or organization for influencing or attempting
to influence an officer or employee of any agency, a Member of Congress, officer or
employee of Congress, or an employee of a Memberof Congress in connection with
obtaining any Federal contract, grant, or any other award coveredby 31 U.S.C. § 1352.
Each tier shall also disclose any lobbying with non-Federal funds that takes place in
connection with obtaining any Federal award. Such disclosures are forwarded from tier to
tier up to the recipient who in turn will forward the certification(s) to the CITY.

B. If applicable, CONTRACTOR must sign-and.submit to the CITY the certification required
by Appendix A to 44 CFR Part 18 contained at Appendix A-1 to this Contract.

10. PROCUREMENT OF RECOVERED MATERIALS

A. In the performance of this Contract, CONTRACTOR shall make maximum use of products
containing recovered materials that are EPA-designated items unless the product cannot
be acquired:

i.  Competitively within a timeframe providing forcompliance with the contract
performance schedule;

ii. Meeting contract performance requirements; or
iii.  Atareasonable price.

B. Information about this requirement, along with the list of EPA- designated items, is
available at EPA’'s Comprehensive Procurement Guidelines web site,
https://www.epa.gov/smm/comprehensive- procurement-guideline-cpg-program.

C. CONTRACTOR also agrees to comply with all other applicable requirements of Section
6002 of the Solid Waste Disposal Act.
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APPENDIX A-1

APPENDIX A to 44 C.F.R. PART 18 — CERTIFICATION REGARDING LOBBYING
Certification for Contracts, Grants, Loans, and Cooperative Agreements

The undersigned certifies, to the best of his or her knowledge and belief, that:

1. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any
person for influencing or attempting to influence an officer or employee of an agency, a Member of Congress, an
officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of
any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal
contract, grant, loan, or cooperative agreement.

2. If any funds other than Federal appropriated funds have been paid or will be paid to any person for
influencing or attempting to influence an officer or employee of any agency; a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection.with this Federal contract,
grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL,
“Disclosure Form to Report Lobbying,” in accordance with its instructions.

3. The undersigned shall require that the language of this certification be included in the award documents for all
subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative
agreements) and that all subrecipients shall certify and disclose accordingly.

This certification is a material representation of factupon which reliance was placed when this transaction was
made or entered into. Submission of this certification is.a prerequisite for making or entering into this transaction
imposed by section 1352, title 31, U.S. Code. Any person who fails to file the required certification shall be
subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure.

The Contractor, , certifies or affirms the truthfulness and accuracy of each statement of its
certification and disclosure, if any. In‘addition, the Contractor understands and agrees that the provisions of 31
U.S.C. Chap.38, Administrative Remedies for

False Claims and Statements, apply to this certification and disclosure, if any.

Signature of Contractor’'s Authorized Official

Name and Title of Contractor’'s Authorized Official

Date

Supplies_PurchasedServices_PW Form No. SPEC-120A CWHHHHH
Template Revised: 02/03/2022 Page 8 of 9



APPENDIX B—Sub-recipient information and requirements

Pursuant to 2 CFR 200.332(a)(1) Federal Award Identification

(i) Agency Name (must match the name (i) Unique Entity Identifier |City of Tacoma
associated with its unique entity identifier) ) Number for This

(i.e., DUNS)

Agreement

(iii) Federal Award (iv) Federal Award |((v) Federal Period of (vi) Federal Budget
Identification Number Date Performance Start and End Period Start and End
(FAIN) Date Date
(vii) Amount of Federal (viii) Total Amount of Federal (ix) Total Amount of the Federal
Funds Obligated to the Funds Obligated to the agency Award Committed to the agency
agency by this action:
$
B $

(x) Federal Award Project Description:

CORONAVIRUS STATE AND LOCAL FISCAL RECOVERY FUNDS- City of Tacoma

(xi) Federal Awarding Agen’ Pass-Through Entity: Awarding Official Name
cy: . and Contact Information:
City of Tacoma
DEPARTMENT OF THE
TREASURY
(xii) Assistance Listing Number and Name (the pass-through entity must (xiii) Identification
identify the dollar amount made available under each Federal award and |of Whether the Award is
the Assistance Listing number at time of disbursement) R&D

(xiv) Indirect Cost Rate for |Award Payment Method (lump

the Federal Award sum payment or reimbursement)
REIMBURSEMENT
Supplies_PurchasedServices_PW Form No. SPEC-120A CWHHHHH
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/;n‘ PAYMENT BOND

T_‘ TO THE CITY OF TACOMA
ACOoId

[_

Resolution No. [Enter Reso # Here]
Bond No.
That we, the undersigned, [Supplier name]
as principal, and
as a surety, are jointly and severally held and firmly bound to the CITY OF TACOMA, in the penal sum of,
$[dollar value], plus any applicable taxes , for the payment whereof Contractor and Surety bind themselves,
their executors, administrators, legal representatives, successors and assigns, jointly and severally, firmly by these presents.

This obligation is entered into in pursuance of the statutes of the State of Washington, the Ordinances of the City of
Tacoma.

WHEREAS, under and pursuant to the City Charter and general ordinances of the City of Tacoma, the said City has or is
about to enter with the above bounden principal, a contract, providing for

Specification No. [Enter Spec # Here]

Specification Title: [Enter Spec Title Here]

Contract No. [Enter Contract # Here]

(which contract is referenced to herein and is made a part hereof as though attached hereto), and

WHEREAS, the said principal has accepted, the said contract, and undertake to perform the work therein provided for in
the manner and within the time set forth.

This statutory payment bond shall become null and void, if and when the Principal, its heirs, executors, administrators,
successors, or assigns shall pay all persons in accordance with RCW 39.08, 39.12, and 60.28, including all workers, laborers,
mechanics, subcontractors, and materialmen, and all person who shall supply such contractor or subcontractor with provisions
and supplies for the carrying on of such work, and all taxes incurred on said Contract under Titles 50 and 51 RCW and all
taxes imposed on the Principal under Title 82 RCW; and if such payment obligations have not been fulfilled, this bond shall
remain in full force and effect.

The Surety for value received agrees that no change, extension of time, alteration or addition to the terms of the Contract shall
in any way affect its obligation on this bond, and waivers notice of any changes, extension of time, alteration or addition to the
terms of the Contract or the work performed. The Surety agrees that modifications and changes to the terms and conditions of
the Contract that increase the total amount to be paid the Principal shall automatically increase the obligation of the Surety on
this bond and notice to Surety is not required for such increased obligation.

No suit or action shall be commenced hereunder by any claimant unless claimant shall have given the written notices to the
City, and where required, the Contractor, in accordance with RCW 39.08.030.

The amount of this bond shall be reduced by and to the extent of any payment or payments made in good faith hereunder,
inclusive of the payment by Surety of claims which may be properly filed in accordance with RCW 39.08 whether or not suit is
commenced under and against this bond.

If any claimant shall commence suit and obtain judgment against the Surety for recovery hereunder, then the Surety, in
addition to such judgment and attorney fees as provided by RCW 39.08.030, shall also pay such costs and attorney fees as
may be incurred by the City as a result of such suit. Venue for any action arising out of or in connection with this bond shall be
in Pierce County, WA.

Surety companies executing bonds must be authorized to transact business in the State of Washington as surety and named
in the current list of “Surety Companies Acceptable in Federal Bonds” as published in the Federal Register by the Audit Staff
Bureau of Accounts, U.S. Department of the Treasury.
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Resolution No. [Enter Reso # Here]
Specification No. [Enter Spec # Here]
Contract No. [Enter Contract # Here]

One original bond shall be executed, and be signed by the parties’ duly authorized officers. This bond will only be accepted if it
is accompanied by a fully executed power of attorney for the office executing on behalf of the surety.

Principal: [Supplier name]

By:

Surety:

By:

Agent’'s Name:

Agent’s Address:
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)__;Bk PERFORMANCE BOND
i TO THE CITY OF TACOMA
Tacoma

]

Resolution No. [Enter Reso # Here]
Bond No.
That we, the undersigned, [Supplier Name]

as principal, and

as a surety, are jointly and severally held and firmly bound to the CITY OF TACOMA, in the penal sum of
$[dollar value], plus any applicable tax , for the payment whereof Contractor and Surety bind themselves,
their executors, administrators, legal representatives, successors and assigns, jointly and severally, firmly by these presents.

This obligation is entered into in pursuance of the statutes of the State of Washington, the Ordinances of the City of
Tacoma.

WHEREAS, under and pursuant to the City Charter and general ordinances of the City of Tacoma, the said City has or is
about to enter with the above bounden principal, a contract, providing for

Specification No. [Enter Spec # Here]

Specification Title: [Enter Spec Title Here]

Contract No. [Enter Contract # Here]

(which contract is referenced to herein and is made a part hereof as though attached hereto), and

WHEREAS, the said principal has accepted, the said contract, and undertake to perform the work therein provided for in
the manner and within the time set forth.

This statutory performance bond shall become null and void, if and when the principal, its heirs, executors, administrators,
successors, or assigns shall well and faithfully perform all of the Principal’s obligations under the Contract and fulfill all terms
and conditions of all duly authorized modifications, additions and changes to said Contract that may hereafter be made, at the
time and in the manner therein specified; and if such performance obligations have not been fulfilled, this bond shall remain in
force and effect.

The Surety for value received agrees that no change, extension of time, alteration or addition to the terms of the Contract, the
specifications accompanying the Contract, or to the work to be performed under the Contract shall in any way affect its
obligation on this bond, and waives notice of any change, extension of time, alteration or addition to the terms of the Contract
or the work performed. The Surety agrees that modifications and changes to the terms and conditions of the Contract that
increase the total amount to be paid the Principal shall automatically increase the obligation of the Surety on this bond and
notice to Surety is not required for such increase.

If the City shall commence suit and obtain judgment against the Surety for recovery hereunder, then the Surety, in addition to
such judgement, shall pay all costs and attorney’s fees incurred by the City in enforcement of its rights hereunder. Venue for
any action arising out of in in connection with this bond shall be in Pierce County, Washington.

Surety companies executing bonds must be authorized to transact business in the State of Washington as surety and named
in the current list of “Surety Companies Acceptable in Federal Bonds” as published in the Federal Register by the Audit Staff
Bureau of Accounts, U.S. Department of the Treasury.

One original bond shall be executed, and signed by the parties’ duly authorized officers. This bond will only be accepted if it is
accompanied by a fully executed power of attorney for the office executing on behalf of the surety.

Principal: [Supplier name]

By:

Surety:

By:

Agent’'s Name:

Agent’'s Address:

Form No. SPEC-100A 10/03/2023



GENERAL RELEASE TO THE CITY OF TACOMA

The undersigned, named as the contractor for

Project / Spec. #
between and the City of Tacoma,

(Themselves or Itself)

dated , 20___, hereby releases the City of

Tacoma, its departmental officers and agents from any and all claim or claims
whatsoever in any manner whatsoever at any time whatsoever arising out of and/or in
connection with and/or relating to said contract, excepting only the equity of the
undersigned in the amount now retained by the City of Tacoma under said contract,

to-wit the sum of $

Signed at Tacoma, Washington this day of , 20

Contractor

By

Title




PART I

SPECIAL PROVISIONS
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INTRODUCTION
(March 31, 2023 Tacoma GSP)

The following special provisions shall be used in conjunction with the 2024 Standard
Specifications for Road, Bridge and Municipal Construction™ and "Standard Plans
for Road, Bridge, and Municipal Construction as prepared by the Washington State
Department of Transportation (WSDOT). State Standard Specifications are available
through WSDOT, by calling (360) 705-7430, emailing engrpubs@wsdot.wa.gov, or may
be downloaded, free of charge, from this location on the WSDOT home page:
http://www.wsdot.wa.gov/Publications/Manuals/M41-10.htm

These Special Provisions are made up of both General Special Provisions (GSPs) from
various sources, which may have project-specific fill-ins; and project-specific Special
Provisions. Each Provision either supplements, modifies, or replaces the comparable
Standard Specification, or is a new Provision. The deletion, amendment, alteration, or
addition to any subsection or portion of the Standard Specifications is meant to pertain
only to that particular portion of the section, and in no way should it be interpreted that
the balance of the section does not apply.

The GSPs are labeled under the headers of each GSP, with the date of the GSP and its
source, as follows:

(May 18, 2007 APWA GSP)
(August 7, 2006 WSDOT GSP)
(April 2, 2007 Tacoma GSP)

The project specific Special Provisions are labeled under the headers of each Special

Provision as follows:
(******)

A pre-bid conference will not be held.

DESCRIPTION OF WORK

(******)

This contract shall generally consist of furnishing, installing, and/or removing pavement
markings as described in these contract specifications, including various other
channelization elements as further identified in these contract specifications. The
majority of the work entails the re-painting of existing striping elements using the existing
channelization as guidance. The extent of the work area includes about half of the
arterial roadways within the City limits. Some work areas, as indicated in the bid
documents, are within the Puyallup Tribe of Indians Reservation and are subject to
Tribal Employment Rights Ordinances (TEROs). Additional areas within the City not
associated with arterial roadways and/or TERO will also be subject to performing similar
work elements.

END OF SECTION
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1-01 DEFINITIONS AND TERMS

1-01.3 Definitions
(January 19, 2022 APWA GSP)

Delete the heading Completion Dates and the three paragraphs that follow it, and
replace them with the following:

Dates

Bid Opening Date
The date on which the Contracting Agency publicly opens and reads the Bids.

Award Date
The date of the formal decision of the Contracting Agency to accept the lowest
responsible and responsive Bidder for the Work.

Contract Execution Date
The date the Contracting Agency officially binds the Agency to the Contract.

Notice to Proceed Date
The date stated in the Notice to Proceed on which the Contract time begins.

Substantial Completion Date

The day the Engineer determines the Contracting Agency has full and unrestricted
use and benefit of the facilities, both from the operational and safety standpoint, any
remaining traffic disruptions will be rare and brief, and only minor incidental work,
replacement of temporary substitute facilities, plant establishment periods, or
correction or repair remains for the Physical Completion of the total Contract.

Physical Completion Date

The day all of the Work is physically completed on the project. All documentation
required by the Contract and required by law does not necessarily need to be
furnished by the Contractor by this date.

Completion Date

The day all the Work specified in the Contract is completed and all the obligations of
the Contractor under the contract are fulfilled by the Contractor. All documentation
required by the Contract and required by law must be furnished by the Contractor
before establishment of this date.

Final Acceptance Date
The date on which the Contracting Agency accepts the Work as complete.

Supplement this Section with the following:

All references in the Standard Specifications or WSDOT General Special Provisions, to
the terms “Department of Transportation”, “Washington State Transportation
Commission”, “Commission”, “Secretary of Transportation”, “Secretary”, “Headquarters”,
and “State Treasurer” shall be revised to read “Contracting Agency”.

All references to the terms “State” or “state” shall be revised to read “Contracting
Agency” unless the reference is to an administrative agency of the State of Washington,
a State statute or regulation, or the context reasonably indicates otherwise.
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All references to “State Materials Laboratory” shall be revised to read “Contracting
Agency designated location”.

All references to “final contract voucher certification” shall be interpreted to mean the
Contracting Agency form(s) by which final payment is authorized, and final completion
and acceptance granted.

Additive

A supplemental unit of work or group of bid items, identified separately in the Bid
Proposal, which may, at the discretion of the Contracting Agency, be awarded in addition
to the base bid.

Alternate

One of two or more units of work or groups of bid items, identified separately in the Bid
Proposal, from which the Contracting Agency may make a choice between different
methods or material of construction for performing the same work.

Business Day
A business day is any day from Monday through Friday except holidays as listed in
Section 1-08.5.

Contract Bond

The definition in the Standard Specifications for “Contract Bond” applies to whatever
bond form(s) are required by the Contract Documents, which may be a combination of a
Payment Bond and a Performance Bond.

Contract Documents
See definition for “Contract”.

Contract Time
The period of time established by the terms and conditions of the Contract within which
the Work must be physically completed.

Notice of Award
The written notice from the Contracting Agency to the successful Bidder signifying the
Contracting Agency’s acceptance of the Bid Proposal.

Notice to Proceed

The written notice from the Contracting Agency or Engineer to the Contractor authorizing
and directing the Contractor to proceed with the Work and establishing the date on
which the Contract time begins.

Traffic
Both vehicular and non-vehicular traffic, such as pedestrians, bicyclists, wheelchairs,
and equestrian traffic.

This section is supplemented with the following:
(April 15, 2020 Tacoma GSP)

All references to the acronym UDBE” shall be revised to read “DBE/EIC”.
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All references in the Standard Specifications to the term “Proposal Bond” shall be
revised to read “Bid Bond.”

Base Bid

The summation of Bid Item amounts (extensions) in the Bid Forms, excluding Additives,
Alternates, Deductives, Force Accounts, and taxes collected separately pursuant to
Section 1-07.2.

Calendar Day
The time period of 24 hours measured from midnight to the next midnight, including
weekends and holidays.

Change Order

A written order to the Contractor, issued by the Contracting Agency after execution of
the contract, authorizing an addition, deletion, or other revision in the Work, within the
scope of the Contract Documents, and establishing the basis of payment and time
adjustments, if any, for the Work affected by the change.

Day
Unless otherwise specified, a calendar day.

Deductive

A supplemental unit of work or group of Bid Items, identified separately in the Bid, which
may, at the discretion of the Contract Agency, be deducted from the Base Bid should the
Contract Agency choose not to Award the total Base Bid.

Grand Total Price
The Grand Total Price of the Contract will include the Base Bid, Additives, Alternates,
Deductives, Force Accounts, and taxes collected separately pursuant to Section 1-07.2.

Standard Specifications

Divisions One through Nine of the specified edition of the WSDOT “Standard
Specifications for Road, Bridge, and Municipal Construction.”

END OF SECTION
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1-02 BID PROCEDURES AND CONDITIONS

1-02.1 Prequalification of Bidders
Delete this section and replace it with the following:

1-02.1 Qualifications of Bidder
(January 24, 2011 APWA GSP)

Before award of a public works contract, a bidder must meet at least the minimum
gualifications of RCW 39.04.350(1) to be considered a responsible bidder and qualified
to be awarded a public works project.

1-02.2 Plans and Specifications
(June 27, 2011 APWA GSP)

Delete this section and replace it with the following:

Information as to where Bid Documents can be obtained or reviewed can be found in
the Call for Bids (Advertisement for Bids) for the work.

After award of the contract, plans and specifications will be issued to the Contractor
at no cost as detailed below:

To Prime Contractor No. of Sets | Basis of Distribution

Reduced plans (11" x 17") | 6 Furnished automatically
upon award.

Contract Provisions 6 Furnished automatically
upon award.

Large plans (e.g., 22" x 2 Furnished only upon

34" request.

Additional plans and Contract Provisions may be obtained by the Contractor from the
source stated in the Call for Bids, at the Contractor's own expense.

1-02.4(1) General
(December 30, 2022 APWA GSP Option B)

The first sentence of the ninth paragraph, beginning with “Prospective Bidder
desiring...”, is revised to read:

Prospective Bidders desiring an explanation or interpretation of the Bid Documents,
shall request the explanation or interpretation in writing by close of business 6
business days preceding the bid opening to allow a written reply to reach all
prospective Bidders before the submission of their Bids.
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1-02.5 Proposal Forms
(July 31, 2017 APWA GSP)
Delete this section and replace it with the following:

The Proposal Form will identify the project and its location and describe the work. It will
also list estimated quantities, units of measurement, the items of work, and the materials
to be furnished at the unit bid prices. The bidder shall complete spaces on the proposal
form that call for, but are not limited to, unit prices; extensions; summations; the total bid
amount; signatures; date; and, where applicable, retail sales taxes and acknowledgment
of addenda; the bidder's name, address, telephone number, and signature; the bidder’s
UDBE/DBE/M/WBE commitment, if applicable; a State of Washington Contractor’s
Registration Number; and a Business License Number, if applicable. Bids shall be
completed by typing or shall be printed in ink by hand, preferably in black ink. The
required certifications are included as part of the Proposal Form.

The Contracting Agency reserves the right to arrange the proposal forms with alternates
and additives, if such be to the advantage of the Contracting Agency. The bidder shall
bid on all alternates and additives set forth in the Proposal Form unless otherwise
specified.

1-02.6 Preparation of Proposal
(January 4, 2024 APWA GSP, Option B)
Supplement the second paragraph with the following:

4, If a minimum bid amount has been established for any item, the unit or
lump sum price must equal or exceed the minimum amount stated.

5. Any correction to a bid made by interlineation, alteration, or erasure, shall
be initialed by the signer of the bid.

Delete the last two paragraphs, and replace them with the following:

The Bidder shall submit with their Bid a completed Contractor Certification Wage
Law Compliance form, provided by the Contracting Agency. Failure to return this
certification as part of the Bid Proposal package will make this Bid
Nonresponsive and ineligible for Award. A Contractor Certification of Wage Law
Compliance form is included in the Proposal Forms.

The Bidder shall make no stipulation on the Bid Form, nor qualify the bid in any
manner.

A bid by a corporation shall be executed in the corporate name, by the president
or a vice president (or other corporate officer accompanied by evidence of
authority to sign).

A bid by a partnership shall be executed in the partnership name, and signed by
a partner. A copy of the partnership agreement shall be submitted with the Bid
Form if any DBE requirements are to be satisfied through such an agreement.

A bid by a joint venture shall be executed in the joint venture name and signed by
a member of the joint venture. A copy of the joint venture agreement shall be
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submitted with the Bid Form if any DBE requirements are to be satisfied through
such an agreement.

The fourth paragraph is revised to read:
(October 18, 2013 Tacoma GSP)

The bidder shall submit the following completed forms:
City of Tacoma — Equity in Contracting Utilization Form

Supplement this Section with the following:

(*****)

Cumulative Additives Bidding

The Bid Proposal for this Contract requires the Bidder to bid cumulative Additives as part
of the bid. As such the Bidder is required to submit a Base Bid and a bid for each of the
Additive(s).

Bid Proposal
The bid proposal is composed of the following parts:

1. Base Bid
The Base Bid shall include constructing all items included in the Proposal Base
Bid (Table 1a + Table 1b) except those items contained in the Additive(s).

2. Additive(s)

a. Additive 1
Based on constructing Additive 1: Miscellaneous Work (Table 2a +
Table 2b)
The Bid items for Additive 1 are as listed in the Bid Proposal.

b. Additive 2
Based on constructing Additive 2: Miscellaneous Work (Table 2c)
The Bid Items for Additive 2 are as listed in the Bid Proposal.

Bidding procedures
To be considered responsive the Bidder shall submit a price on each and every Bid item
included in the Base Bid and all Additive(s).

Award Procedures

The successful Bidder will be the Bidder submitting the lowest responsible Bid for the
preference elected by the Local Agency. The following are listed in order from highest to
lowest Preference:

1. Preference 1: Lowest total for Base Bid plus Additive 1 plus Additive 2.
2. Preference 2: Lowest total for Base Bid plus Additive 1.
3. Preference 3: Lowest total for Base Bid.

In any case, the award will be subject to the requirements of Section 1-03.

Add the following new section:
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1-02.6(1) Recycled Materials Proposal
(January 4, 2016 APWA GSP)

The Bidder shall submit with the Bid, its proposal for incorporating recycled materials
into the project, using the form provided in the Contract Provisions.

1-02.7 Bid Deposit
(March 1, 2021 GSP)

Delete this section and replace it with the following:

A deposit of at least 5 percent of the total Bid shall accompany each Bid. This deposit
may be cash, certified check, cashier’s check, or a proposal bond (Surety bond). Any
proposal bond shall be on the Contracting Agency’s form and shall be signed by the
Bidder and the Surety. A proposal bond shall not be conditioned in any way to modify
the minimum 5 percent required. The Surety shall: (1) be registered with the Washington
State Insurance Commissioner, and (2) appear on the current Authorized Insurance List
in the State of Washington published by the Office of the Insurance Commissioner.

The failure to furnish a Bid deposit of a minimum of 5 percent shall make the Bid
nonresponsive and shall cause the Bid to be rejected by the Contracting Agency.

If submitting your bid electronically, a scanned version of the original bid bond or
cashier’s check shall accompany your electronic bid submittal. The original bid bond or
cashier’s check shall be sent to the Contracting Agency and received by the Contracting
Agency within 7 calendar days of the bid opening or the bidder may be deemed non-
responsive.

Original bid bonds or cashier’s check will be delivered to:

Tacoma Public Utilities Administration Building North,
Main Floor, Lobby Security Desk

3628 South 35th Street

Tacoma, WA 98409

Monday — Friday 8:00 am to 4:30 pm

If so stated in the Contract Provisions, cash will not be accepted for a bid deposit.

1-02.9 Delivery of Proposal

(******)

Delete this section and replace it with the following:

Each Proposal shall be submitted in a sealed envelope or shall be submitted
electronically via email to sendbid@cityoftacoma.org, with the Project Name and Project
Number as stated in the Call for Bids clearly marked on the outside of the envelope, or
as otherwise required in the Bid Documents, to ensure proper handling and delivery.

The Bidder shall submit to the Contracting Agency a signed “Certification of Compliance
with Wage Payment Statutes” document where the Bidder under penalty of perjury
verifies that the Bidder is in compliance with responsible bidder criteria in RCW


mailto:sendbid@cityoftacoma.org
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39.04.350 subsection (1) (g), as required per Section 1-02.14. The “Certification of
Compliance with Wage Payment Statutes” document shall be received with the Bid
Proposal.

1-02.10 Withdrawing, Revising, or Supplementing Proposal

(March 1, 2021 Tacoma GSP)

Delete this section and replace it with the following:

After submitting a Bid Proposal to the Contracting Agency, the Bidder may withdraw,
revise, or supplement it if:

1. The Bidder submits a written request signed by an authorized person and emails
it to sendbid@cityoftacoma.org, and

2. The Contracting Agency receives the request before the time set for receipt of
Proposals, and

3. The revised or supplemented Bid Proposal (if any) is received by the Contracting
Agency before the time set for receipt of Bid Proposals.

The Bidder’s written request to revise or supplement a Bid Proposal must be
accompanied by the revised or supplemented package in its entirety. If the Bidder does
not submit a revised or supplemented package, then its bid shall be considered
withdrawn.

Late revised or supplemented Bid Proposals or late withdrawal requests will be date
recorded by the Contracting Agency and returned unopened.

1-02.12 Public Opening of Proposals

(******)

Delete this section and replace it with the following:

The first paragraph of this section shall be deleted and replaced with the following:
Proposals will be opened and publicly read via webcast at the time indicated in the call
for Bids unless the Bid opening has been delayed or canceled.

This public bid opening will be held via webinar. Please use the link below or on the
Request for Bids page to join the webinar:

https://us06web.zoom.us/i/88402680573?pwd=eThSaXZxNEROTWRhUGx6UQF
2CURMZz09

Preliminary and final bid results are posted at www.TacomaPurchasing.org

1-02.13 Irregular Proposals
(October 18, 2013 Tacoma GSP)
Delete this section and replace it with the following:

1. A proposal will be considered irregular and will be rejected if:
a. The Bidder is not prequalified when so required:;
b. The authorized proposal form furnished by the Contracting Agency is not
used or is altered;



mailto:bids@cityoftacoma.org
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e.

The completed proposal form contains any unauthorized additions,
deletions, alternate Bids, or conditions;
The Bidder adds provisions reserving the right to reject or accept the award,
or enter into the Contract;
A price per unit cannot be determined from the Bid Proposal;
The Proposal form is not properly executed;
The Bidder fails to submit or properly complete a Subcontractor list, if
applicable, as required in Section 1-02.6;
The bidder fails to submit or properly complete the EIC forms as required in
Section 1-02.6;
The Bid Proposal does not constitute a definite and unqualified offer to meet
the material terms of the Bid invitation; or
More than one proposal is submitted for the same project from a Bidder
under the same or different names.
A Proposal may be considered irregular and may be reject if:
The Proposal does not include a unit price for every Bid item;
Any of the unit prices are excessively unbalanced (either above or below the
amount of a reasonable Bid) to the potential detriment of the Contracting
Agency;
Receipt of Addenda is not acknowledged,;
A member of a joint venture or partnership and the joint venture or
partnership submit Proposals for the same project (in such an instance, both
Bids may be rejected); or
If Proposal form entries are not made in ink.

1-02.14 Disqualification of Bidders
(October 18, 2013 Tacoma GSP)
Delete this section and replace it with the following:

A Bidder will be deemed not responsible if:

1.

2.

3.

the Bidder does not meet the mandatory bidder responsibility criteria in RCW
39.04.350(1), as amended; or

evidence of collusion exists with any other Bidder or potential Bidder.
Participants in collusion will be restricted from submitting further bids; or
the Bidder, in the opinion of the Contracting Agency, is not qualified for the
work or to the full extent of the bid, or to the extent that the bid exceeds the
authorized prequalification amount as may have been determined by a
prequalification of the Bidder; or

an unsatisfactory performance record exists based on past or current
Contracting Agency work or for work done for others, as judged from the
standpoint of conduct of the work; workmanship; or progress; affirmative
action; equal employment opportunity practices; termination for cause; or
Disadvantaged Business Enterprise, Minority Business Enterprise, or
Women'’s Business Enterprise utilization; or

there is uncompleted work (Contracting Agency or otherwise) which in the
opinion of the Contracting Agency might hinder or prevent the prompt
completion of the work bid upon; or

the Bidder failed to settle bills for labor or materials on past or current
contracts, unless there are extenuating circumstances acceptable to the
Contracting Agency; or

10
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7. the Bidder has failed to complete a written public contract or has been
convicted of a crime arising from a previous public contract, unless there are
extenuating circumstances acceptable to the Contracting Agency; or

8. the Bidder is unable, financially or otherwise, to perform the work, in the
opinion of the Contracting Agency; or

9. there are any other reasons deemed proper by the Contracting Agency; or

10. the Bidder fails to meet the Project-specific supplemental bidder responsibility
criteria listed in the Special Notice to All Bidders, 1-02.1; or

11. The bidder fails to meet the EIC requirements as described in Section 1-02.6.

As evidence that the Bidder meets the bidder responsibility criteria above, the apparent
two lowest Bidders must submit to the Contracting Agency within 24 hours of the bid
submittal deadline, documentation (sufficient in the sole judgment of the Contracting
Agency) demonstrating compliance with all applicable responsibility criteria, including all
documentation specifically listed in the supplemental criteria. The Contracting Agency
reserves the right to request such documentation from other Bidders as well, and to
request further documentation as needed to assess bidder responsibility.

The basis for evaluation of Bidder compliance with these supplemental criteria shall be
any documents or facts obtained by Contracting Agency (whether from the Bidder or
third parties) which any reasonable owner would rely on for determining such
compliance, including but not limited to: (i) financial, historical, or operational data from
the Bidder; (ii) information obtained directly by the Contracting Agency from owners for
whom the Bidder has worked, or other public agencies or private enterprises; and (iii)
any additional information obtained by the Contracting Agency which is believed to be
relevant to the matter.

If the Contracting Agency determines the Bidder does not meet the bidder responsibility
criteria above and is therefore not a responsible Bidder, the Contracting Agency shall
notify the Bidder in writing, with the reasons for its determination. If the Bidder disagrees
with this determination, it may appeal the determination within 24 hours of receipt of the
Contracting Agency’s determination by presenting its appeal to the Contracting Agency.
The Contracting Agency will consider the appeal before issuing its final determination. If
the final determination affirms that the Bidder is not responsible, the Contracting Agency
will not execute a contract with any other Bidder until at least two business days after the
Bidder determined to be not responsible has received the final determination.

1-02.15 Pre Award Information
(December 30, 2022 APWA GSP)

Revise this section to read:

Before awarding any contract, the Contracting Agency may require one or more of
these items or actions of the apparent lowest responsible bidder:

1. A complete statement of the origin, composition, and manufacture of any or all
materials to be used,

2. Samples of these materials for quality and fitness tests,

3. A progress schedule (in a form the Contracting Agency requires) showing the
order of and time required for the various phases of the work,

4. A breakdown of costs assigned to any bid item,

11
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Attendance at a conference with the Engineer or representatives of the Engineer,

Obtain, and furnish a copy of, a business license to do business in the city or
county where the work is located.

Any other information or action taken that is deemed necessary to ensure that
the bidder is the lowest responsible bidder.

END OF SECTION
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1 1-03 AWARD AND EXECUTION OF CONTRACT

2

3  1-03.1 Consideration of Bids

4  (December 30, 2022 APWA GSP)

g Revise the first paragraph to read:

7 After opening and reading proposals, the Contracting Agency will check them for

8 correctness of extensions of the prices per unit and the total price. If a discrepancy

9 exists between the price per unit and the extended amount of any bid item, the price
10 per unit will control. If a minimum bid amount has been established for any item and
11 the bidder’s unit or lump sum price is less than the minimum specified amount, the
12 Contracting Agency will unilaterally revise the unit or lump sum price, to the minimum
13 specified amount and recalculate the extension. The total of extensions, corrected
14 where necessary, including sales taxes where applicable and such additives and/or
15 alternates as selected by the Contracting Agency, will be used by the Contracting
16 Agency for award purposes and to fix the Awarded Contract Price amount and the
17 amount of the contract bond.
18

19 1-03.1(1) ldentical Bid Totals
20 (December 30, 2022 APWA GSP)
21 Revise this section to read:

22

23 After opening Bids, if two or more lowest responsive Bid totals are exactly equal,

24 then the tie-breaker will be the Bidder with an equal lowest bid, that proposed to use
25 the highest percentage of recycled materials in the Project, per the form submitted
26 with the Bid Proposal. If those percentages are also exactly equal, then the tie-

27 breaker will be determined by drawing as follows: Two or more slips of paper will be
28 marked as follows: one marked “Winner” and the other(s) marked “unsuccessful”.

29 The slips will be folded to make the marking unseen. The slips will be placed inside a
30 box. One authorized representative of each Bidder shall draw a slip from the box.

31 Bidders shall draw in alphabetic order by the name of the firm as registered with the
32 Washington State Department of Licensing. The slips shall be unfolded and the firm
33 with the slip marked “Winner” will be determined to be the successful Bidder and

34 eligible for Award of the Contract. Only those Bidders who submitted a Bid total that
35 is exactly equal to the lowest responsive Bid, and with a proposed recycled materials
36 percentage that is exactly equal to the highest proposed recycled materials amount,
37 are eligible to draw.

38

39 1-03.2 Award of Contract
40 (March 27, 2003 Tacoma GSP)

42  All references to 45 calendar days shall be revised to read 60 calendar days.
44  1-03.3 Execution of Contract

45  (January 4, 2024 APWA GSP, Option B)
46  Revise this section to read:

47

48 Within 3 calendar days of Award date (not including Saturdays, Sundays and

49 Holidays), the successful Bidder shall provide the information necessary to execute
50 the Contract to the Contracting Agency. The Bidder shall send the contact

13
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information, including the full name, email address, and phone number, for the
authorized signer and bonding agent to the Contracting Agency.

Copies of the Contract Provisions, including the unsigned Form of Contract, will be
available for signature by the successful bidder on the first business day following
award. The number of copies to be executed by the Contractor will be determined by
the Contracting Agency.

Within 10 calendar days after the award date, the successful bidder shall return the
signed Contracting Agency-prepared contract, an insurance certification as required
by Section 1-07.18, a satisfactory bond as required by law and Section 1-03.4, the
Transfer of Coverage form for the Construction Stormwater General Permit with
sections I, lll, and VIII completed when provided. Before execution of the contract by
the Contracting Agency, the successful bidder shall provide any pre-award
information the Contracting Agency may require under Section 1-02.15.

Until the Contracting Agency executes a contract, no proposal shall bind the
Contracting Agency nor shall any work begin within the project limits or within
Contracting Agency-furnished sites. The Contractor shall bear all risks for any work
begun outside such areas and for any materials ordered before the contract is
executed by the Contracting Agency.

If the bidder experiences circumstances beyond their control that prevents return of
the contract documents within the calendar days after the award date stated above,
the Contracting Agency may grant up to a maximum of 10 additional calendar days
for return of the documents, provided the Contracting Agency deems the
circumstances warrant it.

1-03.4 Contract Bond
(July 23, 2015 APWA GSP)
Delete the first paragraph and replace it with the following:

The successful bidder shall provide executed payment and performance bond(s) for the
full contract amount. The bond may be a combined payment and performance bond; or
be separate payment and performance bonds. In the case of separate payment and
performance bonds, each shall be for the full contract amount. The bond(s) shall:
1. Be on Contracting Agency-furnished form(s);
2. Be signed by an approved surety (or sureties) that:
a. Is registered with the Washington State Insurance Commissioner, and

b. Appears on the current Authorized Insurance List in the State of Washington
published by the Office of the Insurance Commissioner,

3. Guarantee that the Contractor will perform and comply with all obligations, duties,
and conditions under the Contract, including but not limited to the duty and
obligation to indemnify, defend, and protect the Contracting Agency against all
losses and claims related directly or indirectly from any failure:

a. Of the Contractor (or any of the employees, subcontractors, or lower tier
subcontractors of the Contractor) to faithfully perform and comply with all
contract obligations, conditions, and duties, or

b. Of the Contractor (or the subcontractors or lower tier subcontractors of the
Contractor) to pay all laborers, mechanics, subcontractors, lower tier

14
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subcontractors, material person, or any other person who provides supplies
or provisions for carrying out the work;

4. Be conditioned upon the payment of taxes, increases, and penalties incurred on
the project under titles 50, 51, and 82 RCW; and

5. Be accompanied by a power of attorney for the Surety’s officer empowered to
sign the bond; and

6. Be signed by an officer of the Contractor empowered to sign official statements
(sole proprietor or partner). If the Contractor is a corporation, the bond(s) must be
signed by the president or vice president, unless accompanied by written proof of
the authority of the individual signing the bond(s) to bind the corporation (i.e.,
corporate resolution, power of attorney, or a letter to such effect signed by the
president or vice president).

1-03.5 Failure to Execute Contract
(April 15, 2020 Tacoma GSP)
The first sentence is revised to read:

Failure to return the insurance certification and bond with the signed contract as required
in Section 1-03.3, or failure to provide Equity In Contracting (EIC) information if required
in the contract, or failure or refusal to sign the Contract, or failure to register as a
contractor in the state of Washington shall result in forfeiture of the bid bond or deposit
of this Bidder

END OF SECTION
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1-04 SCOPE OF THE WORK

1-04.2 Coordination of Contract Documents, Plans, Special Provisions,
Specifications, and Addenda
(December 30, 2022 APWA GSP)

Revise the second paragraph to read:

Any inconsistency in the parts of the contract shall be resolved by following this order
of precedence (e.g., 1 presiding over 2, 2 over 3, 3 over 4, and so forth):

Addenda,

Proposal Form,

Special Provisions,

Contract Plans,

Standard Specifications,

Contracting Agency’s Standard Plans or Details (if any), and

WSDOT Standard Plans for Road, Bridge, and Municipal Construction.

Noas~wdPE

1-04.4 Changes
(January 19, 2022 APWA GSP)
The first two sentences of the last paragraph of Section 1-04.4 are deleted.

1-04.6 Variation In Estimated Quantities
(December 30, 2022 APWA GSP, Option B)

Revise the first paragraph to read:

Payment to the Contractor will be made only for the actual quantities of Work
performed and accepted in conformance with the Contract. When the accepted
guantity of Work performed under a unit item varies from the original Proposal
guantity, payment will be at the unit Contract price for all Work unless the total
accepted guantity of the Contract item, adjusted to exclude added or deleted
amounts included in change orders accepted by both parties, increases or decreases
by more than 25 percent from the original Proposal quantity, and if the total extended
bid price for that item at time of award is equal to or greater than 10 percent of the
total contract price at time of award. In that case, payment for contract work may be
adjusted as described herein:

END OF SECTION
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1-05 CONTROL OF WORK

1-05.3 Working Drawings
(January 13, 2011 Tacoma GSP)
This section is deleted in its entirety and replaced with the following:

1-05.3 Submittals

The Contractor shall not install materials or equipment, which require submittals, until
reviewed by the Contracting Agency.

The Contractor shall submit four (4) copies to the Engineer of all submittals required by
the Contract Documents, unless otherwise required in these Special Provisions. This
includes, but is not limited to:
e Shop Drawings/Plans
Product Data
Samples
Reports
Material Submittals (Ref. 1-06)
Progress Schedules (Ref. 1-08.3)
Guarantees/Warranties (Ref. 1-05.10)

The Engineer will return one (1) copy to the Contractor.
1-05.3(1) Submittal Schedule

In conformance with section 1-08.3, the progress schedule shall be submitted and
reviewed prior to commencing any work.

No claim will be allowed for damages or extension of time resulting from rejection of a
submittal or the requirement of resubmittals as outlined by this section.

The Engineer’s review will be completed as quickly as possible, but may require up to
ten (10) working days from the date the submittals or resubmittals are received until they
are sent to the Contractor. If more than ten (10) working days are required for the
Engineer’s review of any individual submittal or resubmittal, an extension of time will be
considered in accordance with Section 1-08.8.

1-05.3(2) Submittal Procedures

Contractor submittals shall be in accordance with the following:

The Contractor shall thoroughly review each submittal for dimensions, quantities, and
details of the material or item shown. The Contractor shall review each submittal and
note any errors, omissions, or deviations with the Contract Documents. The Contractor

shall accept full responsibility for the completeness of each submittal.

Each submittal shall have a unique number assigned to it, and the transmittals shall be
sequentially numbered. The numbering of resubmittals shall meet the requirements of
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Section 1-05.3(4). On each page, indicate the page number, and total number of pages
in each submittal.

Each submittal shall indicate the intended use of the item in the work. When catalog
pages are submitted, applicable items shall be clearly identified. The current revision,
issue number, and data shall be indicated on all drawings and other descriptive data.

Each submittal should be transmitted with the “Submittal Transmittal Form” found at the
end of this section. Upon request, an electronic copy of the Submittal Transmittal Form
will be made available to the Contractor.

In lieu of utilizing the Submittal Transmittal Form, the Contractor may display the
following information on each submittal, in a clear space on the front of the submittal:

Project Name: 2025 STRIPING CONTRACT - REBID

Project Specification Number: PW25-0110F

Project No. 60000058160

Submittal Date

Description of Submittal

Sequential, unique submittal number.

Related Specification Section and/or plan sheet

The following statement: “This document has been detail-checked for accuracy of
content and for compliance with the Contract documents. The information
contained herein has been fully coordinated with all involved Subcontractors.”
¢ Printed or typed name and signature of Contractor.

When submitting product data, the Contractor shall modify drawings to delete any
information not applicable to the project and add information that is applicable to the
project. The Contractor shall mark copies of printed material to clearly identify the
pertinent materials, products or models.

Samples submitted shall be of sufficient size and quantity to clearly illustrate functional
characteristics of product or material and full range of colors available. Field samples
and mock-ups, where required, shall be erected at the project site where directed by the
Engineer.

The Contractor shall notify the Engineer, in writing at time of submission, of deviations in
submittals from requirements of the Contract documents.

The City shall not be responsible for delays in reviewing submittals not submitted in
accordance with these specifications.

1-05.3(3) Engineer’s Review of Submittals

The Engineer’s review of drawings and data submitted by the Contractor will cover only
general conformity with the Contract drawings and specifications. The Engineer’s review
of submittals shall not relieve the Contractor from responsibility for errors, omissions,
deviations, or responsibility for compliance with the Contract documents.

Review of a separate item does not constitute review of an assembly in which the item
functions.
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When the submittal or resubmittal is marked “REVIEWED”, or “REVIEWED WITH
COMMENTS”, no additional copies need to be furnished. The Contractor shall comply
with any comments on the return submittal.

1-05.3(4) Resubmittals

When a submittal is marked “AMEND AND RESUBMIT” or “REJECTED, SEE
REMARKS,” the Contractor shall make the corrections as noted and instructed by the
Engineer and resubmit four (4) copies. The Contractor shall not install material or
equipment that has received a review status of “AMEND AND RESUBMIT" or
REJECTED, SEE REMARKS”.

When corrected copies are resubmitted, the Contractor shall in writing direct specific
attention to all revisions and shall list separately any revision made other than those
called for by the Engineer on previous submittals. Resubmittals shall bear the number of
the original submittal followed by a letter (A, B, etc.) to indicate the sequence of the
resubmittal.

The Contractor shall revise returned submittals as required and resubmit until final
review is obtained.

The Contractor shall verify that all exceptions previously noted by the Engineer have
been accounted for.

1-05.3(5) Submittal Requirements by Section
The following is a summary of submittal requirements. This summary is not inclusive of

all submittal requirements. The Contractor shall review each individual section in the
applicable provisions or specifications, as noted below, for specific requirements.
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Section Description

1-06.1 Proposed Material Sources

1-06.1(2) Request for Approval of Material

1-06.3 Manufacturer’s Certificate of Compliance

1-07.15 Temporary Water Pollution/Erosion Control Plan
1-07.15(1) Spill Prevention, Control and Countermeasures (SPCC) Plan
1-07.16(1) Property Owner Notification

1-08.3(2) Progress Schedule

1-09.6 Equipment Rental Rates and Equipment Watch Sheets
1-09.9 Schedule Of Values

1-10.2 Traffic Control Plans

1-05.7 Removal of Defective and Unauthorized Work
(October 1, 2005 APWA GSP)
Supplement this section with the following:

If the Contractor fails to remedy defective or unauthorized work within the time specified
in a written notice from the Engineer, or fails to perform any part of the work required by
the Contract Documents, the Engineer may correct and remedy such work as may be
identified in the written notice, with Contracting Agency forces or by such other means
as the Contracting Agency may deem necessary.

If the Contractor fails to comply with a written order to remedy what the Engineer
determines to be an emergency situation, the Engineer may have the defective and
unauthorized work corrected immediately, have the rejected work removed and

replaced, or have work the Contractor refuses to perform completed by using
Contracting Agency or other forces. An emergency situation is any situation when, in the
opinion of the Engineer, a delay in its remedy could be potentially unsafe, or might cause
serious risk of loss or damage to the public.

Direct or indirect costs incurred by the Contracting Agency attributable to correcting and
remedying defective or unauthorized work, or work the Contractor failed or refused to
perform, shall be paid by the Contractor. Payment will be deducted by the Engineer from
monies due, or to become due, the Contractor. Such direct and indirect costs shall
include in particular, but without limitation, compensation for additional professional
services required, and costs for repair and replacement of work of others destroyed or
damaged by correction, removal, or replacement of the Contractor’s unauthorized work.

No adjustment in Contract time or compensation will be allowed because of the delay in
the performance of the work attributable to the exercise of the Contracting Agency’s
rights provided by this Section.

The rights exercised under the provisions of this section shall not diminish the

Contracting Agency'’s right to pursue any other avenue for additional remedy or
damages with respect to the Contractor’s failure to perform the work as required.
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1-05.11 Final Inspection

Delete this section and replace it with the following:
1-05.11 Final Inspections and Operational Testing
(October 1, 2005 APWA GSP)

1-05.11(1) Substantial Completion Date

When the Contractor considers the work to be substantially complete, the Contractor
shall so notify the Engineer and request the Engineer establish the Substantial
Completion Date. The Contractor’s request shall list the specific items of work that
remain to be completed in order to reach physical completion. The Engineer will
schedule an inspection of the work with the Contractor to determine the status of
completion. The Engineer may also establish the Substantial Completion Date
unilaterally.

If, after this inspection, the Engineer concurs with the Contractor that the work is
substantially complete and ready for its intended use, the Engineer, by written notice to
the Contractor, will set the Substantial Completion Date. If, after this inspection the
Engineer does not consider the work substantially complete and ready for its intended
use, the Engineer will, by written notice, so notify the Contractor giving the reasons
therefore.

Upon receipt of written notice concurring in or denying substantial completion, whichever
is applicable, the Contractor shall pursue vigorously, diligently and without unauthorized
interruption, the work necessary to reach Substantial and Physical Completion. The
Contractor shall provide the Engineer with a revised schedule indicating when the
Contractor expects to reach substantial and physical completion of the work.

The above process shall be repeated until the Engineer establishes the Substantial
Completion Date and the Contractor considers the work physically complete and ready
for final inspection.

1-05.11(2) Final Inspection and Physical Completion Date

When the Contractor considers the work physically complete and ready for final
inspection, the Contractor by written notice, shall request the Engineer to schedule a
final inspection. The Engineer will set a date for final inspection. The Engineer and the
Contractor will then make a final inspection and the Engineer will notify the Contractor in
writing of all particulars in which the final inspection reveals the work incomplete or
unacceptable. The Contractor shall immediately take such corrective measures as are
necessary to remedy the listed deficiencies. Corrective work shall be pursued vigorously,
diligently, and without interruption until physical completion of the listed deficiencies.
This process will continue until the Engineer is satisfied the listed deficiencies have been
corrected.

If action to correct the listed deficiencies is not initiated within 7 days after receipt of the
written notice listing the deficiencies, the Engineer may, upon written notice to the
Contractor, take whatever steps are necessary to correct those deficiencies pursuant to
Section 1-05.7.
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The Contractor will not be allowed an extension of Contract time because of a delay in
the performance of the work attributable to the exercise of the Engineer’s right
hereunder.

Upon correction of all deficiencies, the Engineer will notify the Contractor and the
Contracting Agency, in writing, of the date upon which the work was considered
physically complete. That date shall constitute the Physical Completion Date of the
Contract, but shall not imply acceptance of the work or that all the obligations of the
Contractor under the contract have been fulfilled.

1-05.11(3) Operational Testing

It is the intent of the Contracting Agency to have at the Physical Completion Date a
complete and operable system. Therefore when the work involves the installation of
machinery or other mechanical equipment; street lighting, electrical distribution or signal
systems; irrigation systems; buildings; or other similar work it may be desirable for the
Engineer to have the Contractor operate and test the work for a period of time after final
inspection but prior to the physical completion date. Whenever items of work are listed in
the Contract Provisions for operational testing they shall be fully tested under operating
conditions for the time period specified to ensure their acceptability prior to the Physical
Completion Date. During and following the test period, the Contractor shall correct any
items of workmanship, materials, or equipment which prove faulty, or that are not in first
class operating condition. Equipment, electrical controls, meters, or other devices and
equipment to be tested during this period shall be tested under the observation of the
Engineer, so that the Engineer may determine their suitability for the purpose for which
they were installed. The Physical Completion Date cannot be established until testing
and corrections have been completed to the satisfaction of the Engineer.

The costs for power, gas, labor, material, supplies, and everything else needed to
successfully complete operational testing, shall be included in the unit Contract prices
related to the system being tested, unless specifically set forth otherwise in the proposal.

Operational and test periods, when required by the Engineer, shall not affect a
manufacturer’s guaranties or warranties furnished under the terms of the Contract.

Add the following new section:

1-05.12(1) One-Year Guarantee Period
(March 8, 2013 APWA GSP)

The Contractor shall return to the project and repair or replace all defects in
workmanship and material discovered within one year after Final Acceptance of the
Work. The Contractor shall start work to remedy any such defects within 7 calendar
days of receiving Contracting Agency’s written notice of a defect, and shall complete
such work within the time stated in the Contracting Agency’s notice. In case of an
emergency, where damage may result from delay or where loss of services may result,
such corrections may be made by the Contracting Agency’s own forces or another
Contractor, in which case the cost of corrections shall be paid by the Contractor. In the
event the Contractor does not accomplish corrections within the time specified, the work
will be otherwise accomplished and the cost of same shall be paid by the Contractor.
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When corrections of defects are made, the Contractor shall then be responsible for
correcting all defects in workmanship and materials in the corrected work for one year
after acceptance of the corrections by Contracting Agency.

This guarantee is supplemental to and does not limit or affect the requirements that the
Contractor’s work comply with the requirements of the Contract or any other legal rights
or remedies of the Contracting Agency.

1-05.13 Superintendents, Labor and Equipment of Contractor
(August 14, 2013 APWA GSP)

Delete the sixth and seventh paragraphs of this section.

1-05.14 Cooperation with Other Contractors

Section 1-05.14 is supplemented with the following:

(March 13, 1995 WSDOT GSP)

Other Contracts Or Other Work

It is anticipated that the following work adjacent to or within the limits of this project will
be performed by others during the course of this project and will require coordination of
the work:

City of Tacoma Public Works Department

City of Tacoma Environmental Services Department
Tacoma Public Utilities

Washington State Department of Transportation
Sound Transit

Previously installed thermoplastic markings on roadways and at intersections (listed as a
non-scoped quantity in Appendix A)

1-05.15 Method of Serving Notices
(December 30, 2022 APWA GSP)
Revise the second paragraph to read:

All correspondence from the Contractor shall be directed to the Project Engineer. All
correspondence from the Contractor constituting any notification, notice of protest, notice
of dispute, or other correspondence constituting notification required to be furnished
under the Contract, must be in paper format, hand delivered or sent via mail delivery
service to the Project Engineer's office. Electronic copies such as e-mails or
electronically delivered copies of correspondence will not constitute such notice and will
not comply with the requirements of the Contract.

Add the following new section:

1-05.16 Water and Power
(October 1, 2005 APWA GSP)

The Contractor shall make necessary arrangements, and shall bear the costs for

power and water necessary for the performance of the work, unless the Contract
includes power and water as a pay item.
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Add the following new section:

1-05.17 Oral Agreements

(******)

No oral agreement or conversation with any officer, agent, or employee of the
Contracting Agency, either before or after execution of the contract, shall affect or modify
any of the terms or obligations contained in any of the documents comprising the
contract. Such oral agreement or conversation shall be considered as unofficial
information and in no way binding upon the Contracting Agency, unless subsequently
put in writing and signed by the Contracting Agency.
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SUBMITTAL TRANSMITTAL FORM
2025 Striping Project
Project Number 60000058160
Specification No. PW25-0110F

ATTN: Construction Division Date:

Submittal Number

Specification Number Bid Item No.

Submittal Description

We are sending you:

Copies | Date | Page Description
Transmitted: 0O Submittals (Product Data) for information only.
a Submittals for review and comment.
Remarks:

Certify Either A or B:

a A. This document has been detail-checked for accuracy of content and for
compliance with the Contract documents (no exceptions). The information
contained herein has been fully coordinated with all involved Subcontractors.
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1-06 CONTROL OF MATERIAL

1-06.1 Approval of Materials Prior To Use
(September 15, 2010 Tacoma GSP)
The first sentence is revised to read:

All materials and equipment shall be submitted for review in accordance with section 1-
05.3 of these special provisions.

For aggregates, the Contractor shall notify the Engineer of all proposed aggregates.
The Contractor shall use the Aggregate Source Approval (ASA) Database.

All equipment, materials, and articles incorporated into the permanent Work:

1. Shall be new, unless the Special Provisions or Standard Specifications permit
otherwise;

2. Shall meet the requirements of the Contract and be approved by the Engineer;
3. May be inspected or tested at any time during their preparation and use; and

4. Shall not be used in the Work if they become unfit after being previously
approved.

1-06.1(1) Qualified Products List (QPL)
This section is revised in its entirety to read:

QPL's are not accepted solely by the City.

1-06.1(2) Request for Approval of Material (RAM)
This section is deleted in its entirety.

1-06.6 Recycled Materials
(January 4, 2016 APWA GSP)

Delete this section, including its subsections, and replace it with the following:

The Contractor shall make their best effort to utilize recycled materials in the
construction of the project. Approval of such material use shall be as detailed elsewhere
in the Standard Specifications.

Prior to Physical Completion the Contractor shall report the quantity of recycled
materials that were utilized in the construction of the project for each of the items listed
in Section 9-03.21. The report shall include hot mix asphalt, recycled concrete
aggregate, recycled glass, steel furnace slag and other recycled materials (e.g.
utilization of on-site material and aggregates from concrete returned to the supplier).
The Contractor’s report shall be provided on DOT form 350-075 Recycled Materials
Reporting.

END OF SECTION
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1-07 LEGAL RELATIONS AND RESPONSIBILITIES TO THE PUBLIC

1-07.1 Laws to be Observed
(October 1, 2005 APWA GSP)
Supplement this section with the following:

In cases of conflict between different safety regulations, the more stringent regulation
shall apply.

The Washington State Department of Labor and Industries shall be the sole and
paramount administrative agency responsible for the administration of the provisions of
the Washington Industrial Safety and Health Act of 1973 (WISHA).

The Contractor shall maintain at the project site office, or other well known place at the
project site, all articles necessary for providing first aid to the injured. The Contractor
shall establish, publish, and make known to all employees, procedures for ensuring
immediate removal to a hospital, or doctor’s care, persons, including employees, who
may have been injured on the project site. Employees should not be permitted to work
on the project site before the Contractor has established and made known procedures
for removal of injured persons to a hospital or a doctor’s care.

The Contractor shall have sole responsibility for the safety, efficiency, and adequacy of
the Contractor’s plant, appliances, and methods, and for any damage or injury resulting
from their failure, or improper maintenance, use, or operation. The Contractor shall be
solely and completely responsible for the conditions of the project site, including safety
for all persons and property in the performance of the work. This requirement shall
apply continuously, and not be limited to normal working hours. The required or implied
duty of the Engineer to conduct construction review of the Contractor’s performance
does not, and shall not, be intended to include review and adequacy of the Contractor’s
safety measures in, on, or near the project site.

1-07.2 State Taxes

(January 6, 2015 TACOMA GSP)

Supplement this section with the following:

Washington State Department of Revenue Rules 170 and 171 shall apply as shown in
the Proposal and per Section 1-07.2 of the WSDOT and APWA Standard Specifications
for Road, Bridge, and Municipal Construction.

1-07.9 Wages

1-07.9(5) Required Documents

(March 1, 2004 Tacoma GSP)

The first sentence of the third paragraph is revised to read:

Weekly certified payrolls shall be submitted for the Contractor and all lower tier
subcontractors or agents.

This section is supplemented with the following:
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Where fringe benefits are paid in cash, certified payrolls shall include the fringe benefit
dollar amount paid to each employee for each employee classification.

Where fringe benefits are paid into approved plans, funds, or programs, the amount of
the fringe benefits shall be identified in the “Benefit Distribution” section of the Certified
Payroll Affirmation form.

1-07.12 Federal Agency Inspection
Section 1-07.12 is supplemented with the following:

Indian Preference And Tribal Ordinances

(******)

Indian Preference And Tribal Ordinances

A portion of the project is located on the Puyallup Tribe Reservation. It is the
Contractor’s responsibility to contact the person and/or office listed in this special
provision to determine whether any tribal laws or taxes apply. If the tribal laws and taxes
do apply, the Contractor shall comply with them in accordance with Section 1-07.1. For
informational purposes only, the Work on this project that falls within Tribal Lands is
indicated in the Appendix A bid documents based on cross-reference with what is shown
on the Puyallup Tribe of Indians (PTOI) Street Map in Appendix B.

Tribal Employment Rights Ordinances (TEROs), may utilize a variety of tools to
encourage Indian employment. These tools may include, but are not limited to, TERO
fees, Indian hiring preference, Indian-owned business subcontracting preference and/or
an Indian training requirement. Other requirements may be a Tribal business license, a
required compliance plan and/or employee registration requirements. Every tribe is
different and each may be willing to work cooperatively with the Contractor to develop a
strategy that works for both parties. For specific details, the Contractor should contact
Puyallup Tribe of Indian’s TERO Office by phone: (253) 573-7846; or email:
TERO@PuyallupTribe-nsn.gov. Appendix C includes pertinent information, forms and
sample forms with regards to TERO with the Puyallup Tribe of Indians.

The state recognizes the sovereign authority of the tribe supports the tribe's efforts to
enforce its rightful and legal ordinances and expects the Contractor to comply and
cooperate with the tribe. The costs related to such compliance shall be borne solely by
the Contractor, who is advised to contact the tribal representative listed above, prior to
submitting a bid, to assess the impact of compliance on the project.

Although Indian preference cannot be compelled or mandated by the Contracting
Agency, there is no limitation whereby voluntary Contractor or Subcontractor initiated
preferences are given, if otherwise lawful. 41 CFR 60-1.5(a)7 provides as follows:

Work on or near Indian reservations --- It shall not be a violation of the equal
opportunity clause for a construction or non-construction Contractor to extend a
publicly announced preference in employment to Indians living on or near an
Indian reservation in connection with employment opportunities on or near an
Indian reservation. The use of the word ‘near’ would include all that area where
a person seeking employment could reasonably be expected to commute to and
from in the course of a work day. Contractors or Subcontractors extending such
a preference shall not, however, discriminate among Indians on the basis of
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religion, sex, or tribal affiliation, and the use of such a preference shall not
excuse a Contractor from complying with the other requirements as contained in
the August 25, 1981 Department of Labor, Office of Federal Contract Compliance
Programs, Government Contractors Affirmative Actions Requirements.

1-07.15 Temporary Water Pollution/Erosion Control
(March 23, 2010 Tacoma GSP)
This section is supplemented with the following:

Stormwater or dewatering water that has come in contact with concrete rubble, concrete
pours, or cement treated soils shall be maintained to pH 8.5 or less before it is allowed
to enter waters of the State or the City stormwater system. If pH exceeds 8.5, the
Contractor shall immediately discontinue work and initiate treatment according to the
plan to lower the pH. Work may resume, with treatment, once the pH of the stormwater
is 8.5 or less or it can be demonstrated that the runoff will not reach surface waters or
the City stormwater system.

High pH process water shall not be discharged to waters of the State or the City
stormwater system. Unless specific measures are identified in the Special Provisions,
high pH water may be infiltrated, dispersed in vegetation or compost, or discharged to a
sanitary sewer system. Disposal shall be in accordance with the City of Tacoma Surface
Water Management Manual or to City wastewater system with proper approval. Water
being infiltrated or dispersed shall have no chance of discharging directly to waters of
the State or the City stormwater system, including wetlands or conveyances that
indirectly lead to waters of the State. High pH process water shall be treated to within a
range of 6.5 to 8.5 pH units prior to infiltration to ensure the discharge does not cause a
violation of groundwater quality standards. If water is discharged to the sanitary sewer,
the Contractor shall provide a copy of permits and requirements for placing the material
into a sanitary sewer system prior to beginning the work. Process water may be
collected and disposed of by the Contractor off the project site. The Contractor shall
provide a copy of the permit for an approved waste site for the disposal of the process
water prior to the start of work that generates the process water. A Special Approved
Discharge permit shall be required for all discharges to the sanitary sewer system.

1-07.15(1) Spill Prevention, Control and Countermeasures Plan
(February 9, 2011 Tacoma GSP)
This section is revised to read:

The Contractor shall prepare a project-specific spill prevention, control, and
countermeasures plan (SPCC Plan) that will be used for the duration of the project. The
Contractor shall submit the plan to the Project Engineer no later than the date of the
preconstruction conference. No on-site construction activities may commence until the
Contracting Agency accepts an SPCC Plan for the project.

The SPCC Plan shall address all fuels, petroleum products, hazardous materials, and
other materials as defined in Chapter 447 of the WSDOT Environmental Procedures
Manual (M 31-11). Occupational safety and health requirements that may pertain to
SPCC Plan implementation are contained in, but not limited to, WAC 296-824 and WAC
296-843.

Implementation Requirements
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The SPCC Plan shall be updated by the Contractor throughout project construction so
that the written plan reflects actual site conditions and practices. The Contractor shall
update the SPCC Plan at least annually and maintain a copy of the updated SPCC Plan
on the project site. All project employees shall be trained in spill prevention and
containment, and they shall know where the SPCC Plan and spill response kits are
located and have immediate access to them.

If hazardous materials are encountered or spilled during construction, the Contractor
shall do everything possible to control and contain the material until appropriate
measures can be taken. The Contractor shall supply and maintain spill response kits of
appropriate size within close proximity to hazardous materials and equipment.

The Contractor shall implement the spill prevention measures identified in the SPCC
Plan before performing any of the following:

1. Placing materials or equipment in staging or storage areas.
2. Refueling, washing, or maintaining equipment.
3. Stockpiling contaminated materials.

SPCC Plan Element Requirements
The SPCC Plan shall set forth the following information in the following order:

1. Responsible Personnel
Identify the name(s), title(s), and contact information, including a 24/7 emergency
contact number, for the personnel responsible for implementing and updating the
plan, including all spill responders.

2. Spill Reporting
List the names and telephone numbers of the Federal, State, and local agencies
the Contractor shall notify in the event of a spill. The City of Tacoma contact will
be the Wastewater Treatment Plant Operations number at 253.591.5595 and the
City Source Control Spill Response number at 253.502.2222.

3. Project and Site Information
Describe the following items:
A. The project Work.
B. The site location and boundaries.
C. The drainage pathways from the site, including both stormwater and sanitary
conveyance pathways.
D. Nearby waterways and sensitive areas and their distances from the site.

4, Potential Spill Sources
Describe each of the following for all potentially hazardous materials brought or
generated on-site (including materials used for equipment operation, refueling,
maintenance, or cleaning):
A. Name of material and its intended use.
B. Estimated maximum amount on-site at any one time.

30



O©CoOoO~NOUTA,WNPE

C. Location(s) (including any equipment used below the ordinary high water line)
where the material will be staged, used, and stored and the distance(s) from
nearby waterways and sensitive areas.

D. Decontamination location and procedure for equipment that comes into
contact with the material.

E. Disposal procedures.

F. Include a Material Safety Data Sheet (MSDS) for each potentially hazardous
material.

Pre-Existing Contamination

Describe any pre-existing contamination and contaminant sources (such as

buried pipes or tanks) in the project area that are described in the Contract

documents. Identify equipment and work practices that will be used to prevent
the release of contamination.

Spill Prevention and Response Training
Describe how and when all personnel (including refueling Contractors and
Subcontractors) will be trained in spill prevention, containment, and response in
accordance with the Plan. Describe how and when all spill responders will be
trained in accordance with WAC 296-824.

Spill Prevention
Describe the following items:

Spill response kit contents and location(s).

Security measures for potential spill sources.

Secondary containment practices and structures for all containers to handle
the maximum volume of potential spill of hazardous materials.

Methods used to prevent stormwater from contacting hazardous materials.
Site inspection procedures and frequency.

Equipment and structure maintenance practices.

Daily inspection and cleanup procedures that ensure all equipment used
below the ordinary high water line is free of all external petroleum-based
products.

H. Refueling procedures for equipment that cannot be moved from below the
ordinary high water line.

oMM 0w

Spill Response
Outline the response procedures the Contractor will follow for each scenario
listed below. Include a description of the actions the Contractor shall take and the
specific on-site spill response equipment that shall be used to assess the spill,
secure the area, contain and eliminate the spill source, and clean up and dispose
of spilled and contaminated material.

Response procedures shall be outlined in the Spill Response section and shall
include notification to the City of Tacoma Wastewater Treatment Plant
Operations number at 253.591.5595 and the City Source Control Spill Response
number at 253.502.2222.

A. A spill of each type of hazardous material at each location identified in 4,
above.
B. Stormwater that has come into contact with hazardous materials.
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C. Drainage pathways from the site, including both stormwater and sanitary
conveyance pathways.

D. A release or spill of any unknown pre-existing contamination and contaminant
sources (such as buried pipes or tanks) encountered during project Work.

E. A spill occurring during Work with equipment used below the ordinary high
water line.

If the Contractor will use a Subcontractor for spill response, provide contact
information for the Subcontractor under item 1 (above), identify when the
Subcontractor will be used, and describe actions the Contractor shall take while
waiting for the Subcontractor to respond.

9. Project Site Map
Provide a map showing the following items:
A. Site location and boundaries.
B. Site access roads.
C. Drainage pathways from the site.
D. Nearby waterways and sensitive areas.
E. Hazardous materials, equipment, and decontamination areas identified in 4,

above.

F. Pre-existing contamination or contaminant sources described in 5, above.
G. Spill prevention and response equipment described in 7 and 8, above.

10. Spill Report Forms
Provide a copy of the spill report form(s) that the Contractor will use in the event
of a release or spill.

Payment

Payment will be made in accordance with Section 1-04.1 for the following Bid item when
it is included in the Proposal:

“SPCC Plan,” lump sum.

When the written SPCC Plan is accepted by the Contracting Agency, the Contractor
shall receive 50-percent of the lump sum Contract price for the plan.

The remaining 50-percent of the lump sum price will be paid after the materials and
equipment called for in the plan are mobilized to the project.

The lump sum payment for “SPCC Plan” shall be full pay for:

All costs associated with creating the accepted SPCC Plan.

All costs associated with providing and maintaining the on-site spill prevention
equipment described in the accepted SPCC Plan.

All costs associated with providing and maintaining the on-site standby spill
response equipment and materials described in the accepted SPCC Plan.
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4. All costs associated with implementing the spill prevention measures identified in
the accepted SPCC Plan.

5. All costs associated with updating the SPCC Plan as required by this
Specification.

As to other costs associated with releases or spills, the Contractor may request payment
as provided for in the Contract. No payment shall be made if the release or spill was
caused by or resulted from the Contractor’s operations, negligence, or omissions.

1-07.16 Protection and Restoration of Property

1-07.16(1) Private/Public Property
(January 13, 2011 Tacoma GSP)
This section is supplemented with the following:

Stockpiling in City of Tacoma right-of-way or on existing or new improvements shall not
occur unless approved by the Engineer. All stockpile sites shall be restored to as good
or better condition.

The Contractor shall contact all property owners and tenants in the vicinity of this project,
via newsletter/mailing, a minimum of one (1) week prior to start of construction. The
Contractor shall submit a draft of the property owner notification prior to posting/mailing.

The newsletter/mailing shall advise the owners and tenants of the construction schedule
and indicate the Contractor’'s name, contact person, and telephone numbers.

1-07.18 Public Liability and Property Damage Insurance
Delete this section in its entirety, and replace it with the following:

1-07.18 Insurance
(December 17, 2019 Tacoma GSP)

During the course and performance of the services herein specified, the Contractor will
maintain the insurance coverage in the amounts and in the manner specified in the City
of Tacoma Insurance Requirements as is applicable to the services and deliverables
provided under this Contract. The City of Tacoma Insurance Requirements document is
fully incorporated herein by reference.

Failure by the Contracting Agency to identify a deficiency in the insurance
documentation provided by the Contractor or failure of the Contracting Agency to
demand verification of coverage or compliance by the Contractor with these insurance
requirements shall not be construed as a waiver of the Contractor’s obligation to
maintain such insurance.

This section is supplemented with the following;

The project specific Insurance Requirements for the Contractor are included in Part V of
these specifications.
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1-07.23 Public Convenience and Safety

1-07.23(1) Construction Under Traffic
(May 2, 2017 APWA GSP)

Revise the third sentence of the second paragraph to read:

Accessibility to existing or temporary pedestrian push buttons shall not be impaired; if
approved by the Contracting Agency activating pedestrian recall timing or other
accommaodation may be allowed during construction.

1-07.23(1) Construction under Traffic
(March 1, 2004 Tacoma GSP)
This section is supplemented with the following:

The following special traffic requirements shall be adhered to during all phases of
construction:

All project streets shall remain fully open to vehicular and pedestrian traffic at all times.

EXCEPTION:
The flow of traffic may be reduced within available lane(s) to permit application of
striping/markings and their proper set-up/dry time so long as any resulting traffic
gueuing does not compromise traffic safety or unduly delay the public. Traffic
may be constrained to one through lane in each direction by restricting use of, or
shifting the traffic flow into, an adjacent through lane, turn lane, bike lane, and/or
parking lane when the roadway/intersection configuration (geometrically or
otherwise) allows and is accompanied by an approved traffic control plan.

Most bike lanes will require temporarily restricting on-street parking before the
bike lane lines can be painted. It shall be the responsibility of the contractor to
place ‘No Parking — (date)’ notification signing 72 hours prior to work and shall
limit the application to one side of the street at a time with the advance
deployment of the “No Parking” signing for the other side starting after
completing the first side.

To minimize the disruption to access to adjacent properties, and to Pierce Transit
operations, the lane closure area shall be limited to that area of active work and
necessary for appropriate lane closure tapers. The Contractor shall stage work to
maintain access to and egress from all properties at all times.

A safe pedestrian access shall be provided at all times through the project area. All lane
closures shall be coordinated with the adjacent businesses (if affecting business
access), other contractors working within the project vicinity, local transit agencies and
the City.

Where, in the opinion of the Engineer, parking is a hazard to through traffic or to the
construction work, parking may be restricted either entirely or during the time when it
creates a hazard. Temporary signs for restricting parking shall be approved by the City
and placed by the Contractor at least 72 hours prior to the work beginning. The
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Contractor shall be responsible for and shall maintain all such signs for the duration of
their need.

The Contractor shall notify all property owners and tenants of detours, street and alley
closures, or other restrictions that may interfere with their access. Notification shall be at
least five (5) working days in advance for all properties.

Emergency traffic, such as police, fire, and disaster units, shall be provided access at all
times. In addition, the Contractor shall coordinate Contractor activities with all disposal
firms and transit bus service that may be operating in the project area.

If additional street closures or lane restrictions, not provided for in the Specifications, are
allowed subsequent to award of the contract, an equitable adjustment of the Contract
amount shall be negotiated.

It is the intent of the Contract to effectively prevent the deposition of debris on streets in
areas of public traffic or where such debris may be transported into a drainage system.
When construction operations are such that debris from the work is deposited on the
streets, the Contractor shall, at a minimum, remove on a daily basis any deposits or
debris which may accumulate on the roadway surface. Should daily removal be
insufficient to keep the streets clean, the Contractor shall perform removal operations on
a more frequent basis. If the Engineer determines that a more frequent cleaning is
impractical or if the Contractor fails to keep the streets free from deposits and debris
resulting from the work, the Contractor shall, upon order of the Engineer, provide
facilities for and remove all deposits from the tires or between wheels before trucks or
other equipment will be allowed to travel over paved streets. Should the Contractor fail
or refuse to clean the streets in question, or the trucks or equipment in question, the
Engineer may order the work suspended at the Contractor’s risk until compliance with
Contractor’s obligations is assured, or the Engineer may order the streets in question
cleaned by others and such costs incurred by the City in achieving compliance with
these contract requirements, including cleaning of the streets, shall be deducted from
moneys due or to become due the Contractor on monthly estimate. The Contractor shall
have no claim for delay or additional costs should the Engineer choose to suspend the
Contractor’s work until compliance is achieved.

1-07.23(2) Construction and Maintenance of Detours
(April 1, 2018 Tacoma GSP)
This section is supplemented with the following:

Detour signing during any allowed road closures shall be in accordance with Detour
Plans, when included in the Contract Documents. When plans are not included in the
Contract Documents, the Contractor shall submit plans for detours in accordance with
the “Manual on Uniform Traffic Control Devices (MUTCD)". In addition, where the
Contractor believes an alternate plan will safely and adequately maintain vehicular and
pedestrian traffic, the Contractor may submit alternate plans to those for traffic control
and detours required by MUTCD or contract documents. Such alternate plans must
comply with the MUTCD and shall be in writing and submitted to the Engineer at least
fifteen (15) days in advance of their intended use. In general, detouring of arterial traffic
must be accomplished on streets designated as City Arterials. Detouring of arterial
traffic on non-arterial streets will not be allowed. The acceptance of any alternate plan
shall be entirely at the discretion of the Engineer and the Contractor shall have no claim
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by reason of a plan being rejected or modified, nor shall there be any additional payment
by reason of using a substitute plan.

The Contractor shall notify the Engineer ten (10) working days in advance of
implementation of any street closures/detours allowed under the Contract. Advance
notice signing shall be placed a minimum of five (5) working days prior to implementation
of any street closure/detour.

The Contractor shall notify Pierce Transit a minimum of 10 working days prior to any
street closure. The Contractor shall notify all other entities listed below a minimum of five
(5) working days prior to any street closure:

Tacoma Fire Dept. (253-591-5775)
Tacoma Police Dept. (253-591-5932)
LESA Communications Center (253-798-4721 - Opt.#2)
Tacoma Public Schools Transportation Office (253-571-1853)
Pierce Transit (253-377-5027)
Tacoma Environmental Services Solid Waste (253-591-5544)
Tacoma Public Works Engineering Division (253-591-5500)
Tacoma Public Works Streets and Grounds (253-591-5495)

1-07.24 Rights of Way
(July 23, 2015 APWA GSP)

Delete this section and replace it with the following:

Street Right of Way lines, limits of easements, and limits of construction permits are
indicated in the Plans. The Contractor’s construction activities shall be confined within
these limits unless arrangements for use of private property are made.

Generally, the Contracting Agency will have obtained, prior to bid opening, all rights of
way and easements, both permanent and temporary, necessary for carrying out the
work. Exceptions to this are noted in the Bid Documents or will be brought to the
Contractor’s attention by a duly issued Addendum.

Whenever any of the work is accomplished on or through property other than public
Right of Way, the Contractor shall meet and fulfill all covenants and stipulations of any
easement agreement obtained by the Contracting Agency from the owner of the private
property. Copies of the easement agreements may be included in the Contract
Provisions or made available to the Contractor as soon as practical after they have been
obtained by the Engineer.

Whenever easements or rights of entry have not been acquired prior to advertising,
these areas are so noted in the Plans. The Contractor shall not proceed with any portion
of the work in areas where right of way, easements or rights of entry have not been
acquired until the Engineer certifies to the Contractor that the right of way or easement is
available or that the right of entry has been received. If the Contractor is delayed due to
acts of omission on the part of the Contracting Agency in obtaining easements, rights of
entry or right of way, the Contractor will be entitled to an extension of time. The
Contractor agrees that such delay shall not be a breach of contract.
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Each property owner shall be given 48 hours’ notice prior to entry by the Contractor.
This includes entry onto easements and private property where private improvements
must be adjusted.

The Contractor shall be responsible for providing, without expense or liability to the
Contracting Agency, any additional land and access thereto that the Contractor may
desire for temporary construction facilities, storage of materials, or other Contractor
needs. However, before using any private property, whether adjoining the work or not,
the Contractor shall file with the Engineer a written permission of the private property
owner, and, upon vacating the premises, a written release from the property owner of
each property disturbed or otherwise interfered with by reasons of construction pursued
under this contract. The statement shall be signed by the private property owner, or
proper authority acting for the owner of the private property affected, stating that
permission has been granted to use the property and all necessary permits have been
obtained or, in the case of a release, that the restoration of the property has been
satisfactorily accomplished. The statement shall include the parcel number, address,
and date of signature. Written releases must be filed with the Engineer before the
Completion Date will be established.

END OF SECTION
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1-08 PROSECUTION AND PROGRESS

Add the following new section:
1-08.0 Preliminary Matters
(May 25, 2006 APWA GSP)

1-08.0(1) Preconstruction Conference
(October 10, 2008 APWA GSP)

Prior to the Contractor beginning the work, a preconstruction conference will be held
between the Contractor, the Engineer and such other interested parties as may be
invited. The purpose of the preconstruction conference will be:
1. To review the initial progress schedule;
2. To establish a working understanding among the various parties associated or
affected by the work;
3. To establish and review procedures for progress payment, notifications,
approvals, submittals, etc.;
4. To establish normal working hours for the work;
5. To review safety standards and traffic control; and
6. To discuss such other related items as may be pertinent to the work.

The Contractor shall prepare and submit at the preconstruction conference the following:

1. A breakdown of all lump sum items;
2. A preliminary schedule of working drawing submittals; and
3. A list of material sources for approval if applicable.

Add the following new section:
1-08.0(2) Hours of Work
(March 3, 2008 Tacoma GSP)

Except in the case of emergency or unless otherwise approved by the Contracting
Agency, the normal straight time working hours for the contract shall be any consecutive
8-hour period between 7:00 a.m. and 6:00 p.m. of a working day with a maximum 1-hour
lunch break and a 5-day work week. The normal straight time 8-hour working period for
the contract shall be established at the preconstruction conference or prior to the
Contractor commencing the work.

If a Contractor desires to perform work on holidays, Saturdays, Sundays, or before 7:00
a.m. or after 6:00 p.m. on any day, the Contractor shall apply in writing to the Engineer
for permission to work such times. Permission to work longer than an 8-hour period
between 7:00 a.m. and 6:00 p.m. is not required. Such requests shall be submitted to
the Engineer no later than noon on the working day prior to the day for which the
Contractor is requesting permission to work.

Permission to work between the hours of 9:00 p.m. and 7:00 a.m. during weekdays and
between the hours of 9:00 p.m. and 9:00 a.m. on weekends or holidays may also be
subject to noise control requirements. Approval to continue work during these hours
may be revoked at any time the Contractor exceeds the Contracting Agency’s noise
control regulations or complaints are received from the public or adjoining property
owners regarding the noise from the Contractor’s operations. The Contractor shall have
no claim for damages or delays should such permission be revoked for these reasons.
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Permission to work Saturdays, Sundays, holidays or other than the agreed upon normal
straight time working hours Monday through Friday may be given subject to certain other
conditions set forth by the Contracting Agency or Engineer. These conditions may
include but are not limited to: requiring the Engineer or such assistants as the Engineer
may deem necessary to be present during the work; requiring the Contractor to
reimburse the Contracting Agency for the costs in excess of straight-time costs for
Contracting Agency employees who worked during such times, on non Federal aid
projects; considering the work performed on Saturdays and holidays as working days
with regards to the contract time; and considering multiple work shifts as multiple
working days with respect to contract time even though the multiple shifts occur in a
single 24-hour period. Assistants may include, but are not limited to, survey crews;
personnel from the Contracting Agency’s material testing lab; inspectors; and other
Contracting Agency employees when in the opinion of the Engineer, such work
necessitates their presence.

Add the following new section:
1-08.0(3) Reimbursement for Overtime Work of Contracting Agency Employees
(September 29, 2009 Tacoma GSP)

Where the Contractor elects to work on a Saturday, Sunday, or holiday, or longer than
an 8-hour work shift on a regular working day, as defined in the Standard Specifications,
such work shall be considered as overtime work. On all such overtime work, city staff
may be required at the discretion of the Engineer. In such case, the Contracting Agency
may deduct from amounts due or to become due to the Contractor for the costs in
excess of the straight-time costs for employees of the Contracting Agency required to
work overtime hours.

The Contractor by these specifications does hereby authorize the Engineer to deduct
such costs from the amount due or to become due to the Contractor.

1-08.1(5) Restrictions on Subcontracting
(August 8, 2023 Tacoma GSP)

This section is deleted.

1-08.1(7)A Payment Reporting
(August 8, 2023 Tacoma GSP)

This section is deleted.

Replace 1-08.1(8) in its entirety with the following:
1-08.1(8) Subcontracting — Equity in Contracting
(August 8, 2023 Tacoma GSP)

The Contractor shall follow the Equity in Contracting Program included in Part Ill, which
shall be considered part of the Contract.

1-08.3(2)A  Type A Progress Schedule
(December 30, 2022 APWA GSP)
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Revise this section to read:

The Contractor shall submit 6 copies of a Type A Progress Schedule no later than at the
preconstruction conference, or some other mutually agreed upon submittal time. The
schedule may be a critical path method (CPM) schedule, bar chart, or other standard
schedule format. Regardless of which format used, the schedule shall identify the critical
path. The Engineer will evaluate the Type A Progress Schedule and approve or return
the schedule for corrections within 15 calendar days of receiving the submittal.

1-08.4 Prosecution of Work
Delete this section and replace it with the following:

1-08.4 Notice to Proceed and Prosecution of Work
(July 23, 2015 APWA GSP)

Notice to Proceed will be given after the contract has been executed and the contract
bond and evidence of insurance have been approved and filed by the Contracting
Agency. The Contractor shall not commence with the work until the Notice to Proceed
has been given by the Engineer. The Contractor shall commence construction activities
on the project site within ten days of the Notice to Proceed Date, unless otherwise
approved in writing. The Contractor shall diligently pursue the work to the physical
completion date within the time specified in the contract. Voluntary shutdown or slowing
of operations by the Contractor shall not relieve the Contractor of the responsibility to
complete the work within the time(s) specified in the contract.

When shown in the Plans, the first order of work shall be the installation of high visibility
fencing to delineate all areas for protection or restoration, as described in the Contract.
Installation of high visibility fencing adjacent to the roadway shall occur after the
placement of all necessary signs and traffic control devices in accordance with 1-10.1(2).
Upon construction of the fencing, the Contractor shall request the Engineer to inspect
the fence. No other work shall be performed on the site until the Contracting Agency has
accepted the installation of high visibility fencing, as described in the Contract.

1-08.5 Time for Completion
(March 16, 2016 Tacoma GSP)
Revise the third and fourth paragraphs to read:

Contract time shall begin on the first working day following the Notice to Proceed Date.

Each working day shall be charged to the contract as it occurs, until the contract work is
physically complete. If substantial completion has been granted and all the authorized
working days have been used, charging of working days will cease. Each week the
Engineer will provide the Contractor a statement that shows the number of working days:
(1) charged to the contract the week before; (2) specified for the physical completion of
the contract; and (3) remaining for the physical completion of the contract. The
statement will also show the nonworking days and any partial or whole day the Engineer
declares as unworkable. Within 10 calendar days after the date of each statement, the
Contractor shall file a written protest of any alleged discrepancies in it. To be considered
by the Engineer, the protest shall be in sufficient detail to enable the Engineer to
ascertain the basis and amount of time disputed. By not filing such detailed protest in
that period, the Contractor shall be deemed as having accepted the statement as
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correct. If the Contractor is approved to work 10 hours a day and 4 days a week (a 4-10
schedule) and the fifth day of the week in which a 4-10 shift is worked would ordinarily
be charged as a working day then the fifth day of that week will be charged as a working
day whether or not the Contractor works on that day.

Revise the sixth paragraph to read:

The Engineer will give the Contractor written notice of the completion date of the
contract after all the Contractor’s obligations under the contract have been performed by
the Contractor. The following events must occur before the Completion Date can be
established:
1. The physical work on the project must be complete; and
2. The Contractor must furnish all documentation required by the contract and
required by law, to allow the Contracting Agency to process final acceptance of
the contract. The following documents must be received by the Project Engineer
prior to establishing a completion date:
a. Certified Payrolls (per Section 1-07.9(5)).
b. Material Acceptance Certification Documents
c. Reports of Amounts Credited as EIC Participation, as required by the
Contract Provisions.
d. Final Contract Voucher Certification
e. Copies of the approved “Affidavit of Prevailing Wages Paid” for the Contractor
and all Subcontractors
f. Property owner releases per Section 1-07.24

This section is supplemented with the following:

(******)

If preference 1 is awarded:
This project shall be physically completed within 70 working days.

If preference 2 is awarded:
This project shall be physically completed within 60 working days.

If preference 3 is awarded:

This project shall be physically completed within 40 working days.

1-08.9 Liquidated Damages
(March 3, 2021 APWA GSP, Option B)
Revise the second and third paragraphs to read:

Accordingly, the Contractor agrees:
1. To pay (according to the following formula) liguidated damages for each working
day beyond the number of working days established for Physical Completion,
and

2. To authorize the Engineer to deduct these liquidated damages from any money
due or coming due to the Contractor.
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Liquidated Damages Formula

LD = 0.15C/T

Where:
LD = liquidated damages per working day (rounded to the nearest dollar)

C = original Contract amount
T = original time for Physical Completion

When the Contract Work has progressed to Substantial Completion as defined in the
Contract, the Engineer may determine the Contract Work is Substantially Complete.

The Engineer will notify the Contractor in writing of the Substantial Completion Date. For
overruns in Contract time occurring after the date so established, the formula for
liquidated damages shown above will not apply. For overruns in Contract time occurring
after the Substantial Completion Date, liquidated damages shall be assessed on the
basis of direct engineering and related costs assignable to the project until the actual
Physical Completion Date of all the Contract Work. The Contractor shall complete the
remaining Work as promptly as possible. Upon request by the Project Engineer, the
Contractor shall furnish a written schedule for completing the physical Work on the
Contract.

END OF SECTION
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1-09 MEASUREMENT AND PAYMENT

1-09.6 Force Account
(December 30, 2022 APWA GSP)

Supplement this section with the following:

The Contracting Agency has estimated and included in the Proposal, dollar amounts for
all items to be paid per force account, only to provide a common proposal for Bidders. All
such dollar amounts are to become a part of Contractor's total bid. However, the
Contracting Agency does not warrant expressly or by implication, that the actual amount
of work will correspond with those estimates. Payment will be made on the basis of the
amount of work actually authorized by the Engineer.

(January 13, 2011 Tacoma GSP)
Item #3 of this Section is supplemented with the following:

The Contractor shall submit a comprehensive summary list of all equipment anticipated
to be used on the project and their associated AGC/WSDOT Equipment Rental Rates.
The list shall include the contractor’s equipment number, make, model, year, operation
rate, standby rate, applicable attachments and any other applicable information
necessary to determine the applicable rates in accordance with this section. In addition,
the contractor shall submit an Equipment Watch rate sheet (www.equipmentwatch.com)
for each piece of equipment in the summary list. Access to the Equipment Watch web
site is available at the City’s Construction Management Office.

1-09.9 Payments
(December 30, 2022 APWA GSP)

Section 1-09.9 is revised to read:

The basis of payment will be the actual quantities of Work performed according to
the Contract and as specified for payment.

The Contractor shall submit a breakdown of the cost of lump sum bid items at the
Preconstruction Conference, to enable the Project Engineer to determine the Work
performed on a monthly basis. A breakdown is not required for lump sum items that
include a basis for incremental payments as part of the respective Specification.
Absent a lump sum breakdown, the Project Engineer will make a determination
based on information available. The Project Engineer’s determination of the cost of
work shall be final.

Progress payments for completed work and material on hand will be based upon
progress estimates prepared by the Engineer. A progress estimate cutoff date will be
established at the preconstruction conference.

The initial progress estimate will be made not later than 30 days after the Contractor
commences the work, and successive progress estimates will be made every month
thereafter until the Completion Date. Progress estimates made during progress of
the work are tentative, and made only for the purpose of determining progress
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payments. The progress estimates are subject to change at any time prior to the
calculation of the final payment.

The value of the progress estimate will be the sum of the following:

1. Unit Price Items in the Bid Form — the approximate quantity of acceptable
units of work completed multiplied by the unit price.

2. Lump Sum Items in the Bid Form — based on the approved Contractor’'s lump
sum breakdown for that item, or absent such a breakdown, based on the
Engineer’s determination.

3. Materials on Hand — 100 percent of invoiced cost of material delivered to Job
site or other storage area approved by the Engineer.

4. Change Orders — entitlement for approved extra cost or completed extra work
as determined by the Engineer.

Progress payments will be made in accordance with the progress estimate less:
1. Retainage per Section 1-09.9(1), on non FHWA-funded projects;
2. The amount of progress payments previously made; and

3. Funds withheld by the Contracting Agency for disbursement in accordance with
the Contract Documents.

Progress payments for work performed shall not be evidence of acceptable
performance or an admission by the Contracting Agency that any work has been
satisfactorily completed. The determination of payments under the contract will be
final in accordance with Section 1-05.1.

Failure to perform obligations under the Contract by the Contractor may be decreed
by the Contracting Agency to be adequate reason for withholding any payments until
compliance is achieved.

Upon completion of all Work and after final inspection (Section 1-05.11), the amount
due the Contractor under the Contract will be paid based upon the final estimate
made by the Engineer and presentation of a Final Contract Voucher Certification to
be signed by the Contractor. The Contractor's signature on such voucher shall be
deemed a release of all claims of the Contractor unless a Certified Claim is filed in
accordance with the requirements of Section 1-09.11 and is expressly excepted from
the Contractor’s certification on the Final Contract Voucher Certification. The date
the Contracting Agency signs the Final Contract Voucher Certification constitutes the
final acceptance date (Section 1-05.12).

If the Contractor fails, refuses, or is unable to sign and return the Final Contract
Voucher Certification or any other documentation required for completion and final
acceptance of the Contract, the Contracting Agency reserves the right to establish a
Completion Date (for the purpose of meeting the requirements of RCW 60.28) and
unilaterally accept the Contract. Unilateral final acceptance will occur only after the
Contractor has been provided the opportunity, by written request from the Engineer,
to voluntarily submit such documents. If voluntary compliance is not achieved, formal
notification of the impending establishment of a Completion Date and unilateral final
acceptance will be provided by email with delivery confirmation from the Contracting
Agency to the Contractor, which will provide 30 calendar days for the Contractor to
submit the necessary documents. The 30 calendar day period will begin on the date
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the email with delivery confirmation is received by the Contractor. The date the
Contracting Agency unilaterally signs the Final Contract Voucher Certification shall
constitute the Completion Date and the final acceptance date (Section 1-05.12). The
reservation by the Contracting Agency to unilaterally accept the Contract will apply to
Contracts that are Physically Completed in accordance with Section 1-08.5, or for
Contracts that are terminated in accordance with Section 1-08.10. Unilateral final
acceptance of the Contract by the Contracting Agency does not in any way relieve
the Contractor of their responsibility to comply with all Federal, State, tribal, or local
laws, ordinances, and regulations that affect the Work under the Contract.

Payment to the Contractor of partial estimates, final estimates, and retained
percentages shall be subject to controlling laws.

This section is supplemented with the following:
(January 6, 2015 Tacoma GSP)

Breakdowns of all lump sum items shall be provided for all lump sum items and shall
include all costs for labor, equipment, materials, and taxes (as applicable) associated
with the lump sum item. Washington State Department of Revenue Rules 170 and 171
apply to lump sum items per Section 1-07.2 of the WSDOT State Amendments to the
Standard Specifications.

Stockpiled Material - The point of acceptance of stockpiled material for payment and
guality shall be at the time of incorporation into the contract.

1-09.9(1) Retainage
(May 10, 2006 Tacoma GSP)
The fourth paragraph is supplemented with the following:

6. A “General Release to the City of Tacoma” is on file with the Contracting Agency.
7. Arelease has been obtained from the City of Tacoma'’s City Clerk’s Office.

1-09.13(3)A Arbitration General
(January 19, 2022 APWA GSP)

Revise the third paragraph to read:

The Contracting Agency and the Contractor mutually agree to be bound by the
decision of the arbitrator, and judgment upon the award rendered by the arbitrator
may be entered in the Superior Court of the county in which the Contracting
Agency’s headquarters is located, provided that where claims subject to arbitration
are asserted against a county, RCW 36.01.050 shall control venue and jurisdiction of
the Superior Court. The decision of the arbitrator and the specific basis for the
decision shall be in writing. The arbitrator shall use the Contract as a basis for
decisions.

END OF SECTION
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1-10 TEMPORARY TRAFFIC CONTROL

1-10.1(2) Description
(July 22, 2019 Tacoma GSP)
The first sentence of the fourth paragraph is revised to read:

The Contractor shall keep lanes, on-ramps, and off-ramps open to traffic at all times
except when Work requires closure(s) that have been requested and approved in
accordance with section 1-10.2(2).

The third sentence of the fourth paragraph is revised to read:

Approved lane and ramp closures shall be for the minimum time required to complete
the Work.

This section is supplemented with the following:

Only uniformed off-duty police officers shall be used to control traffic when it is
necessary to override or provide traffic control at signalized intersections. Off-duty City
of Tacoma Police Department officers are preferred within the jurisdiction of the Tacoma
Police Department and the Contractor shall grant the Tacoma Police Department the
“first right of refusal” by contacting the Tacoma Police Department first as stated below.

The Contracting Agency will make all necessary temporary adjustments to existing traffic
signals and traffic signal activators.

Existing signs shall not be removed until the Contractor has provided for temporary
measures sufficient to safeguard and direct traffic after existing signs have been
removed. Prese